

TABLE OF CONTENTS

SECTION 1 INTRODUCTION AND FMP PROCESS OVERVIEW

SUBSECTION 1-1 FLEET MODERNIZATION PROGRAM (FMP) INTRODUCTION

SUBSECTION 1-2 FMP BACKGROUND

- 1-2.1 References for Section 1
- 1-2.2 Exceptions to FMP
- 1-2.3 Responsibility for Content and Update Requirements

SUBSECTION 1-3 FMP ALTERATIONS DEFINITIONS

- 1-3.1 Ship Alteration (SHIPALT)
- 1-3.2 Equipment Alteration
 - 1-3.2.1 Machinery Alteration (MACHALT)
 - 1-3.2.2 Ordnance Alteration (ORDALT)
 - 1-3.2.3 Field Change (FC)
 - 1-3.2.4 Engineering Change (EC)
- 1-3.3 Type Commander (TYCOM) Alterations
 - 1-3.3.3.1 Alteration Equivalent to Repair (AER)
- 1-3.4 Temporary Alteration (TEMPALT)

SUBSECTION 1-4 FMP PROCESS OVERVIEW

- 1-4.1 Define Alteration Content
 - 1-4.1.1 Justification/Cost Form (JCF)
 - 1-4.1.2 Ship Alteration Record (SAR)
- 1-4.2 Programming and Budgeting
 - 1-4.2.1 Budget Finalization
 - 1-4.2.2 Budget Review and Adjustment
- 1-4.3 SHIPALT Installation Planning
 - 1-4.3.1 Drawing Preparation
 - 1-4.3.2 Material Procurement
 - 1-4.3.3 Programming and Authorization of Material
 - 1-4.3.4 Integrated Logistics Support (ILS) Certification Form
- 1-4.4 SHIPALT Implementation
 - 1-4.4.1 SHIPALT Accomplishment
- 1-4.5 Equipment Alteration Process Overview

SUBSECTION 1-5 FLEET MODERNIZATION PROGRAM MANAGEMENT INFORMATION SYSTEM (FMPMIS)/NAVY DATA ENVIRONMENT-NAVY MODERNIZATION (NDE-NM)

- 1-5.1 Background
- 1-5.2 NDE-NM (Logistics Application) (formerly FMPMIS Logistics Module)
 - 1-5.2.1 Program Module
 - 1-5.2.2 Execution Module

SUBSECTION 1-6 SECNAV WAIVER PROCESS; STATUTE GOVERNING MODIFICATIONS WITHIN FIVE YEARS OF DECOMMISSIONING

- 1-6.1 Policy
- 1-6.2 Background
- 1-6.3 Guidance on Application of the Law
- 1-6.4 Procedures
- 1-6.5 Administrative Waiver Process

SUBSECTION 1-7 FMP MANAGEMENT AND OPERATIONS MANUAL CONTENTS**FIGURES**

- Figure S1-1 Alteration Decision Tree
- Figure S1-2 FMP Milestones
- Figure S1-3 Fleet Modernization Program Process

SECTION 2 GENERAL POLICIES AND RESPONSIBILITIES**SUBSECTION 2-1 GENERAL POLICIES**

- 2-1.1 Scope of Policies and Responsibilities
- 2-1.2 References for Section 2
- 2-1.3 Policy

SUBSECTION 2-2 FMP RESPONSIBILITIES

- 2-2.1 Scope of Responsibilities
- 2-2.2 Chief of Naval Operations (CNO) Responsibilities
- 2-2.3 Naval Sea Systems Command (NAVSEA) Responsibility
 - 2-2.3.1 Ship Program Manager (SPM) Responsibilities
 - 2-2.3.2 Integrated Warfare Systems Directorate (NAVSEA05) Responsibilities
- 2-2.4 Planning Yard (PY) Responsibilities
- 2-2.5 Naval Supervising Activity (NSA) Responsibilities
- 2-2.6 Life Cycle Manager (LCM) Responsibilities
- 2-2.7 Material Manager Responsibilities
- 2-2.8 Type Commander (TYCOM) Responsibilities

SECTION 3 CONTROL OF THE SHIPALT PROCESS (DELETED BY BASELINE CHANGE 9)**SECTION 4 SHIP ALTERATION DESIGN AND DEVELOPMENT PROCESS****SUBSECTION 4-1 INTRODUCTION TO SHIPALT DESIGN AND DEVELOPMENT PROCESS**

- 4-1.1 Scope of Section 4

- 4-1.2 Nuclear Ship Alteration (SHIPALT) Exception
- 4-1.3 References for Section 4

SUBSECTION 4-2 ORGANIZATION RESPONSIBILITIES

- 4-2.1 Scope of Subsection 4-2
- 4-2.2 Background for Subsection 4-2
- 4-2.3 NAVSEA 05 Overview
 - 4-2.3.1 Technical Functions
- 4-2.4 Management Functions of NAVSEA 04M
- 4-2.5 Funding Coordination – Life Cycle Managers (LCMs)/Participating Managers (PARMs)
- 4-2.6 Ship Program Manager (SPM) Overview
- 4-2.7 Planning Yard (PY) Responsibilities
 - 4-2.7.1 Weight Control
 - 4-2.7.2 Configuration Control
 - 4-2.7.3 Private Sector PYs
 - 4-2.7.3.1 Contractor Responsibilities
 - 4-2.7.3.2 Naval Supervising Activity (NSA) Responsibilities
 - 4-2.7.4 PY Assignments
 - 4-2.7.4.1 Reactor Plant PY (RPPY)
 - 4-2.7.4.2 Hull PY
 - 4-2.7.4.3 Hull and Reactor Plant PY Interface
- 4-2.8 Naval Supervising Activity (NSA)/Installing Activity (IA) Responsibilities
 - 4-2.8.1 PY-NSA Interaction
 - 4-2.8.1.1 PY On-Site Representative (OSR)
 - 4-2.8.2 NAVSEA 05/NSA Interaction
 - 4-2.8.3 SPM/NSA Interaction

SUBSECTION 4-3 INITIAL IDENTIFICATION AND INVESTIGATION OF PROPOSED SHIP IMPROVEMENTS

- 4-3.1 Scope of Subsection 4-3
- 4-3.2 Initial Identification of Proposed Ship Improvements
- 4-3.3 Types of Ship Improvements
 - 4-3.3.1 Proposed Military Improvement (PMIs)
 - 4-3.3.2 Proposed Survivability Improvement (PSIs)
 - 4-3.3.3 Proposed Technical Improvement (PTIs)
- 4-3.4 Cost and Feasibility (C&F Initiation)
 - 4-3.4.1 C&F Tasking
 - 4-3.4.2 C&F Funding
- 4-3.5 C&F Execution
- 4-3.6 C&F External Interfaces
- 4-3.7 C&F Review/Approval

SUBSECTION 4-4 JUSTIFICATION/COST FORM (JCF)

- 4-4.1 Scope of Subsection 4-4
- 4-4.2 JCF Initiation

- 4-4.2.1 JCF Tasking
- 4-4.3 JCF Development
- 4-4.4 JCF Review/Approval
 - 4-4.4.1 Proposed Alteration Tracking Process
 - 4-4.4.2 Proposed Alteration Responsibilities

SUBSECTION 4-5 SHIP ALTERATION RECORD (SAR)

- 4-5.1 Scope of Subsection 4-5
- 4-5.2 SAR Initiation
 - 4-5.2.1 SAR Tasking
 - 4-5.2.2 SAR Funding
- 4-5.3 SAR Execution
- 4-5.4 SAR External Interfaces
- 4-5.5 SAR Review/Approval
 - 4-5.5.1 PY Approval
 - 4-5.5.2 Naval Air Systems Command (NAVAIR)/Space and Warfare Systems Command (SPAWAR)/PARM Approval
 - 4-5.5.3 NAVSEA Engineering Approval
 - 4-5.5.4 Type Commander (TYCOM) Review of Title "D" and "F" SHIPALTs
 - 4-5.5.5 SPM Approval

SUBSECTION 4-6 SHIP ALTERATION (SHIPALT) COST ESTIMATING

- 4-6.1 Scope of Subsection 4-6
- 4-6.2 Cost Estimating Policy
- 4-6.3 Cost Estimating Responsibilities
 - 4-6.3.1 Ship Program Manager (SPM)
 - 4-6.3.2 Planning Yards (PYs)
 - 4-6.3.3 Naval Sea Systems Command Comptroller Directorate (NAVSEA 01) and Logistics, Maintenance & Industrial Operations Directorate (NAVSEA 04)
- 4-6.4 Cost Estimating
- 4-6.5 Factors to be Considered in SHIPALT Cost Estimating
 - 4-6.5.1 First Time Accomplishment of a SHIPALT
 - 4-6.5.2 Other Than First Time Accomplishment of a SHIPALT
 - 4-6.5.3 Other Factors to be Considered

SUBSECTION 4-7 SHIP ALTERATION (SHIPALT) INSTALLATION DRAWINGS (SIDs)

- 4-7.1 Scope of Subsection 4-7
- 4-7.2 Background for Subsection 4-7
 - 4-7.2.1 Class-Applicable SIDs
- 4-7.3 Initiation of SID
 - 4-7.3.1 Tasking/Funding Letter for SID
- 4-7.4 Execution of SID
 - 4-7.4.1 Shipchecks for SID
 - 4-7.4.1.1 Design Shipchecks

- 4-7.4.1.2 Verification Shipchecks
- 4-7.4.1.3 Production Shipchecks
- 4-7.4.1.4 Proofing Shipchecks
- 4-7.4.2 SID Drawing Development
- 4-7.4.3 External Interface for SID
- 4-7.4.4 Review/Approval of SID
 - 4-7.4.4.1 Resubmission of SIDs
 - 4-7.4.4.2 Revision of NAVSEA Approved SIDs
- 4-7.5 Drawing Schedules
- 4-7.6 SID Material Support Requirements
 - 4-7.6.1 SAR Material Listing
 - 4-7.6.2 Material Procurement Specifications

SUBSECTION 4-8 PROOFING OF SHIP ALTERATIONS (SHIPALTs)

- 4-8.1 Scope of Subsection 4-8
- 4-8.2 Background for Subsection 4-8
- 4-8.3 Proofing Process
 - 4-8.3.1 Planning Requirements for Proofing
 - 4-8.3.2 Proofing Documentation
 - 4-8.3.3 Performance of Proofing
 - 4-8.3.4 Proofing Report
- 4-8.4 Proofing Follow-up

SUBSECTION 4-9 LIAISON ACTION RECORD (LAR)

- 4-9.1 Scope of Subsection 4-9
- 4-9.2 Initiation of LARs
- 4-9.3 Execution of LARs
 - 4-9.3.1 NSA Generated LARs
 - 4-9.3.2 PY Generated LARs
 - 4-9.3.3 SPM Generated LARs
 - 4-9.3.4 Deviation and Waiver LARs
- 4-9.4 Review/Approval of LARs

SUBSECTION 4-10 EMERGENT REQUIREMENTS

- 4-10.1 Scope of Subsection 4-10
- 4-10.2 Background for Subsection 4-10
- 4-10.3 Initiation of Emergent Requirements
- 4-10.4 Execution of Emergent Requirements
- 4-10.5 Alteration Installation Team (AIT) Efforts on Emergent Requirements

SUBSECTION 4-11 SHIP SELECTED RECORDS (SSRs)

- 4-11.1 Scope of Subsection 4-11
- 4-11.2 Background for Subsection 4-11
- 4-11.3 Initiation of SSRs
 - 4-11.3.1 Tasking for SSRs for SHIPALTs Installed During Scheduled Availabilities

- 4-11.3.2 Tasking for SSRs for SHIPALTs Installed Outside Scheduled Availabilities
- 4-11.4 Execution of SSRs
 - 4-11.4.1 SSR Changes Between Availabilities
 - 4-11.4.2 Non-Nuclear Powered Ship Availabilities
 - 4-11.4.3 Submarine and Nuclear Powered Ship Availabilities
 - 4-11.4.4 SSR Update/Changes
 - 4-11.4.5 Expanded SSR Drawing Baselines
- 4-11.5 Verification of SSRs
- 4-11.6 External Interfaces for SSRs
- 4-11.7 SSR Transfer For PY Assignment Changes

SUBSECTION 4-12 NUCLEAR SHIP AND NUCLEAR SUPPORT FACILITY

- 4-12.1 Scope of Subsection 4-1
- 4-12.2 Policies Observed by Reactor Plant and Nuclear Support Facility Planning Yards (PYs) and Design Agencies
- 4-12.3 Reactor Plant PY/Nuclear Support Facility PY Responsibilities
- 4-12.4 Design Agency Responsibilities
- 4-12.5 Supervisor of Shipbuilding, Conversion and Repair (SUPSHIP) Responsibilities
- 4-12.6 Design Services and Related Work Responsibilities
 - 4-12.6.1 Authorization
 - 4-12.6.2 Farm Out
 - 4-12.6.3 Approval
 - 4-12.6.4 Validation
 - 4-12.6.5 Security Classification
 - 4-12.6.6 Schedules and Priorities
 - 4-12.6.7 Liaison and Feedback
 - 4-12.6.8 Periodic Status Reports
 - 4-12.6.9 Records
- 4-12.7 Design Services Requirements
 - 4-12.7.1 Design Studies
 - 4-12.7.2 SHIPALTs
 - 4-12.7.3 Alteration Drawings
 - 4-12.7.3.1 Preparation of Alteration Working Drawings
 - 4-12.7.3.2 Ripout Drawings
 - 4-12.7.3.3 Compatibility Review of Alteration Drawings
 - 4-12.7.4 Installation Procedures, Test Procedures, and Test Requirements
 - 4-12.7.4.1 Preparation
 - 4-12.7.4.2 Content
 - 4-12.7.4.3 Compliance
 - 4-12.7.5 Engineered Work Packages
 - 4-12.7.6 SHIPALT Material Package
 - 4-12.7.7 Shipchecks
- 4-12.8 Related Work Requirements
 - 4-12.8.1 Working Drawings and Alteration Drawings
 - 4-12.8.2 Reactor Plant Selected Record Drawing

- 4-12.8.3 Photographs and Microfilm
- 4-12.8.4 Reactor Plant Selected Record Data
 - 4-12.8.4.1 Component Technical Manuals
 - 4-12.8.4.2 SDI
 - 4-12.8.4.2.1 Nuclear-Powered Submarines
 - 4-12.8.4.2.2 Nuclear-Powered Surface Ships, USS PARCHE (SSN 683), and Nuclear-Powered Facilities
- 4-12.8.5 Allowance Lists
- 4-12.8.6 Cost Estimates
- 4-12.9 Distribution Requirement
 - 4-12.9.1 Alteration Drawings and Procedures
 - 4-12.9.2 SHIPALT Packages
 - 4-12.9.3 Engineered Work Packages
 - 4-12.9.4 Reactor Plant/Nuclear Support Facility Selected Record Drawings
 - 4-12.9.5 Reactor Plant/Nuclear Support Facility Selected Record Data
 - 4-12.9.6 Periodic Reports
- 4-12.10 Funding Responsibilities

FIGURES

- Figure S4-1 SHIPALT Development Process
- Figure S4-2 SHIPALT Development Responsibilities
- Figure S4-3 Summary of SHIPALT Development Milestones
- Figure S4-4 Sample Proposed Military Improvement
- Figure S4-5 Sample Proposed Survivability Improvement

SECTION 5 SHIPALT COST ESTIMATING (Section 5 incorporated into Section 4-6 by Baseline Change 9)

SECTION 6 FINANCIAL MANAGEMENT

SUBSECTION 6-1 INTRODUCTION

- 6.1.1 Scope
- 6.1.2 References
- 6.1.3 Background
 - 6-1.3.1 General
 - 6-1.3.2 Headquarters Centrally Provided Material (HCPM)
 - 6-1.3.3 Full Funding
 - 6-1.3.4 Annualization
 - 6-1.3.5 Design Services Allocation (DSA) Funding Transition
- 6-1.4 Summary of Organizational FMP Financial Management Responsibilities
 - 6-1.4.1 Overall Responsibilities
 - 6-1.4.2 CNO Responsibilities
 - 6-1.4.3 Naval Sea Systems Command (NAVSEA)
 - 6-1.4.4 Space and Naval Warfare Systems Command (SPAWAR) and Naval Air Systems (NAVAIR)

6-1.4.5 Fleet Commanders in Chief (FLTCINCs) and Type Commanders (TYCOMs)

SUBSECTION 6-2 GENERAL FINANCIAL MANAGEMENT CONSIDERATIONS

6-2.1 Scope

6-2.2 FMP Appropriations

6-2.3 Legal Constraints

6-2.4 Bona Fide Need Rule

6-2.5 Limitation of Liability

6-2.6 FY 1991 National Defense Authorization Act (Public Law 101-510)

6-2.7 Prohibition of Modernization of Ships to be Inactivated (Public Law 105-56)

SUBSECTION 6-3 FMP FINANCIAL MANAGEMENT CONSIDERATIONS

6-3.1 Scope

6-3.2 Current FMP Financial Structure

6-3.3 Major FMP Cost Components Requiring Funding

6-3.4 Matching FMP Financial Requirements in the Budget to the FMP Financial Structure

6-3.4.1 Procurement of HCPM

6-3.4.2 Installation of Title “K” and “K-P” SHIPALTs in Depot Level Availabilities

6-3.4.2.1 SHIPALTs Requiring HCPM

6-3.4.2.2 SHIPALTs Requiring No HCPM

6-3.4.3 Advance Planning (AP) of Title “K” and “K-P” SHIPALTs in Depot Level Availabilities

6-3.4.3.1 Advance Planning (AP) Algorithm

6-3.4.4 Design Services Allocation (DSA)

6-3.4.4.1 Design Services Allocation (DSA) Algorithm

6-3.4.5 Alteration Installation Team (AIT) Programs for Title “K” and “K-P” SHIPALTS and Program Support

6-3.5 FMP Man-day Rates

6-3.5.1 Private Sector Man-day Rates

6-3.5.2 Public Sector Man-day Rates

6-3.5.3 FMPMIS Man-day Rate Entry

SUBSECTION 6-4 TOOLS FOR THE BUDGETING AND FINANCIAL MANAGEMENT OF THE FMP

6-4.1 Scope

6-4.2 Navy Modernization Databases

6-4.2.1 Navy Data Environment-Navy Modernization (NDE-NM) Logistics Application

6-4.2.2 FMPMIS Program Module

6-4.2.2.1 Escrow Change (EC)

6-4.2.3 FMPMIS Execution Module

6-4.2.4 Interrelationship of NDE-NM Logistics Application and FMPMIS

6-4.3 Standard Accounting and Reporting System (STARS)

SUBSECTION 6-5 PLANNING, PROGRAMMING AND BUDGETING SYSTEM (PPBS) PROCESS

6-5.1 Scope

- 6-5.2 Overview
- 6-5.3 Program Objectives Memorandum (POM)/Program Review (PR)
- 6-5.4 Budget

SUBSECTION 6-6 FMP FINANCIAL EXECUTION

- 6-6.1 Scope
- 6-6.2 Process Overview
 - 6-6.2.1 Establishment of Accounts
 - 6-6.2.1.1 Chart of Accounts
 - 6-6.2.2 Establishment of Financial Execution Controls
 - 6-6.2.3 Changes to Financial Execution Controls
 - 6-6.2.4 Financial Obligation Planning
 - 6-6.2.4.1 Obligation Plan
 - 6-6.2.4.2 Obligation Tracking
 - 6-6.2.4.3 Obligations in STARS
 - 6-6.2.5 Funds Recapture and Realignment
 - 6-6.2.6 Funding Reprogramming and Reprogramming Thresholds
 - 6-6.2.6.1 Written Congressional Approval
 - 6-6.2.6.2 Congressional Notification Letter
 - 6-6.2.7 Basic FMP Execution Process
 - 6-6.2.8 Execution Module Capabilities
- 6-6.3 FMP Tasking For Execution
 - 6.6.3.1 Tasking Under Contracts
 - 6.6.3.1.1 Non-Severable Tasking
 - 6.6.3.1.2 Severable Tasking
 - 6.6.3.2 Tasking Under Funding Documents
- 6-6.4 Financial Execution of the Five Principal FMP Components
 - 6-6.4.1 Procurement of HCPM
 - 6-6.4.2 Installation of Title “K” and “K-P” SHIPALTs in Scheduled Availabilities
 - 6-6.4.2.1 Tasking Title “K” and “K-P” SHIPALT Accomplishment
 - 6-6.4.2.2 Shipyard Planning Estimates
 - 6-6.4.2.2.1 Naval Shipyard (NSY) PREs and FREs
 - 6-6.4.2.2.2 SUPSHIP PREs and FREs
 - 6-6.4.2.3 Fixed Pricing
 - 6-6.4.3 Advance Planning (AP) Funding for Installation of Title “K” and “K-P” SHIPALTs in Scheduled Availabilities
 - 6-6.4.3.1 AP Tasking
 - 6-6.4.3.2 NSA Provided Material Procurement
 - 6-6.4.3.3 AP Funding Documentation
 - 6-6.4.3.4 AP Execution
 - 6-6.4.4 Design Services Allocation (DSA) Funding
 - 6-6.4.4.1 DSA Funding Documentation
 - 6-6.4.4.2 DSA Execution
 - 6-6.4.4.3 Justification/Cost Form (JCF)
 - 6-6.4.4.4 SHIPALT Record (SAR)

- 6-6.4.4.5 SHIPALT Installation Drawing (SID)
- 6-6.4.4.6 Liaison Action Record (LAR)
- 6-6.4.4.7 Miscellaneous Documentation Support (MDS)
- 6-6.4.4.8 Ship Selected Record (SSR) Update
- 6-6.4.4.9 Configuration Overhaul Planning (COP)
- 6-6.4.5 Alteration Installation Team (AIT) and Program Support Management
 - 6-6.4.5.1 AIT Funding for Installation of Title “K” and “K-P” SHIPALTS
 - 6-6.4.5.2 Program Support Lines (PSLs)

SUBSECTION 6-7 FMP FINANCIAL MANAGEMENT RESPONSIBILITIES OF MAJOR FMP PARTICIPANTS

- 6-7.1 Scope
- 6-7.2 Chief of Naval Operations (CNO)
 - 6-7.2.1 Deputy CNO, Resources, Warfare Requirements, & Assessments (N8)
 - 6-7.2.1.1 Programming Division (N80)
 - 6-7.2.1.2 Assessments Division (N81)
 - 6-7.2.1.3 Fiscal Division (N82)/ASN (FM&C) Director, Office of Budget (FMB)
 - 6-7.2.2 Warfare Division Directors (N42, N75, N76, N77 and N78) and Director of Space and Information Warfare (N6)
 - 6-7.2.3 Director, Supportability, Maintenance and Modernization Division (N43)
- 6-7.3 Life Cycle Manager (LCM)/Participating Manager (PARM)
- 6-7.4 Alteration Installation Team (AIT) and Program Support Line (PSL) Managers
- 6-7.5 Naval Sea Systems Command (NAVSEA)/Program Executive Officer (PEO)
 - 6-7.5.1 Ship Program Manager (SPM)
 - 6-7.5.2 NAVSEA 04 Logistics, Maintenance & Industrial Operations Directorate
 - 6-7.5.3 NAVSEA 01 Comptroller Directorate
 - 6-7.5.4 NAVSEA 013 OPN/WPN/RDT&E Comptroller
 - 6-7.5.5 NAVSEA 014 O&MN Comptroller
 - 6-7.5.6 NAVSEA 015 Navy Working Capital Fund (NWCF) Comptroller
- 6-7.6 Space and Naval Warfare Systems Command (SPAWAR) and Naval Air Systems Commands (NAVAIR)
- 6-7.7 Naval Shipyards (NSYs) and Supervisors of Shipbuilding, Conversion and Repair (SUPSHIPS)
- 6-7.8 Planning Yards (PYs) (Designated NSYs, SUPSHIPS, and Private Contractors)
- 6-7.9 FLTCINCs/TYCOMs

SECTION 7 MATERIAL MANAGEMENT

SUBSECTION 7-1 POLICIES

- 7-1.1 Scope of Section 7
- 7-1.2 References for Section 7
- 7-1.3 Background for Section 7
- 7-1.4 Policies

SUBSECTION 7-2 MATERIAL DOCUMENTATION IDENTIFICATION

- 7-2.1 Scope
- 7-2.2 Material Identification Categories
 - 7-2.2.1 Procurement Level
 - 7-2.2.1.1 Headquarters Centrally Provided Material (HCPM)
 - 7-2.2.1.2 Naval Supervising Activity (NSA) Provided Material
 - 7-2.2.1.3 Centrally Provided Material (CPM)
 - 7-2.2.1.4 Installing Activity Provided Material (IA)
 - 7-2.2.1.5 General
 - 7-2.2.2 Material Availability
 - 7-2.2.2.1 Long Lead Time Material (LLTM)
 - 7-2.2.2.2 Short Lead Time Material (SLTM)
- 7-2.3 Material Acquisition Responsibilities
 - 7-2.3.1 Hardware Systems Commands (HSCs)
 - 7-2.3.2 Naval Inventory Control Point-Mechanicsburg (NAVICP-M)
 - 7-2.3.3 Defense Logistics Agency (DLA)
 - 7-2.3.4 Planning Yards (PYs), Submarine Maintenance, Engineering, Planning and Procurement (SUBMEPP) and In-Service Engineering Agents (ISEAs)
 - 7-2.3.5 Naval Supervising Activity/Installing Activity (NSA/IA)
 - 7-2.3.6 Director, Communications Security Material System (DCMS)
- 7-2.4 Justification/Cost Form (JCF)
- 7-2.5 SHIPALT Record (SAR)
- 7-2.6 Advance Planning Letter
- 7-2.7 Alteration Drawings
 - 7-2.7.1 SHIPALT Installation Drawings (SIDs)
- 7-2.8 SHIPALT Authorization Letter
- 7-2.9 Navy Data Environment-Navy Modernization (NDE-NM) Material Information
- 7-2.10 Procurement Lead Time (PLT)

SUBSECTION 7-3 FMP MATERIAL REQUIREMENTS PROCESSING

- 7-3.1 Background
- 7-3.2 Title "K", "K-P" and "D" SHIPALTs
 - 7-3.2.1 Cost Reimbursable SHIPALT Materials
 - 7-3.2.2 Non-reimbursable SHIPALT Material
- 7-3.3 Private Sector Availabilities
- 7-3.4 Hardware Systems Command (HSC) Processing of FMP SHIPALT Equipment
- 7-3.5 Material Requirements Planning Naval Sea Systems Command (NAVSEA) Managed 2F, 2J and 2S and Space and Naval Warfare Systems Command (SPAWAR) 2Z and 4M Cognizance Material)
 - 7-3.5.1 Material Management
 - 7-3.5.2 Space and Naval Warfare Systems Command (SPAWAR)
 - 7-3.5.3 NDE-NM 4720 Report
 - 7-3.5.4 Emergent Requirements
 - 7-3.5.5 Non-Designated Availability Site
 - 7-3.5.6 Change in Availability Site

- 7-3.6 Material Requisitions: Naval Air Systems Command (NAVAIR) Managed 2Q, 2V, 2W, and 8M Cognizance Material
- 7-3.7 Material Requisitions: Director, Communications Security Material System (DCMS) (T63)-Managed 2L Cognizance Material
- 7-3.8 Material Requisitions: Defense Supply Center Philadelphia (DSCP) Managed 9L Cognizance Material
- 7-3.9 Material Requirements for 9E, 9F, 9I, 9J, 9Q, 9W and 9Y Cognizance Material
- 7-3.10 Material Requisitions: Naval Inventory Control Point-Mechanicsburg (NAVICP-M) and Planned Program Requirements (PPRs)
 - 7-3.10.1 Identification of PPRs
 - 7-3.10.2 NAVICP-M Processing Requirements
 - 7-3.10.2.1 500/600 Series Project Code
 - 7-3.10.2.2 Demand Code
 - 7-3.10.3 PPR Non-Draw Down
 - 7-3.10.4 NAVICP-M Processing of Non-Standard Material Requirements in NDE-NM
 - 7-3.10.4.1 Temporary Tracking Material Identification (TTMID) Numbers
 - 7-3.10.4.2 Non-Standard Programmed Requirements
 - 7-3.10.4.3 Standard Stock Numbers
 - 7-3.10.5 Programming Validations
 - 7-3.10.5.1 Validation Requests from NAVICP-M for NAVICP-M Managed Material PPRs
 - 7-3.10.5.1.1 Add/Delete Validations
 - 7-3.10.5.1.2 NAVICP-M Supply Demand Review (SDR) High Dollar Validations
 - 7-3.10.5.2 Validation Requests From DLA to NAVSEA for DLA-Managed Material
 - 7-3.10.5.2.1 SPR "PB" Response Code Validations - DLA Point of Entry
 - 7-3.10.5.2.2 High-Dollar Procurement Validations
- 7-3.11 Material Requisitions: Defense Logistics Agency (DLA) and Special Program Requirements (SPRs)
 - 7-3.11.1 DLA Processing Procedures (9C/3C, 9G/3G, 9N/3N and 9Z/3Z Cogs)
 - 7-3.11.2 SPR Processing Procedures
 - 7-3.11.2.1 DSC Response to SPR Forecasts
 - 7-3.11.2.2 Rejection of SPR Transactions
 - 7-3.11.2.3 Follow-up on SPR Forecasts
 - 7-3.11.2.4 Changing SPRs
 - 7-3.11.2.5 Cancellation of SPR Requests
 - 7-3.11.2.6 SPR Confirmation Procedures
 - 7-3.11.2.7 Advance Requisitioning of SPR Material
- 7-3.12 Material Requisitions - Naval Inventory Control Point – Philadelphia (NAVICP- P) Managed Items
- 7-3.13 Excess Material, Disposition and DLAs Supply Discrepancy Reports (SDRs)
 - 7-3.13.1 Disposition Instructions for Removed Equipment and Material
 - 7-3.13.2 Excess Material
 - 7-3.13.3 DLA Supply Discrepancy Reports (SDRs)

SUBSECTION 7-4 NDE-NM MATERIAL MANAGEMENT REPORTS IN SUPPORT OF FMP MATERIAL MANAGEMENT

7-4.1 Background

7-4.2 NDE-NM TP Reports

SUBSECTION 7-5 NAVAL SUPERVISING ACTIVITY (NSA)/INSTALLING ACTIVITY (IA) REQUISITIONING

7-5.1 Requisitioning

7-5.1.1 General Requisitioning Information

7-5.1.2 Requisitioning NAVSEA- Managed Material

7-5.1.3 Requisitioning SPAWAR-Managed Material

7-5.1.4 Requisitioning NAVICP-M -Managed Material

7-5.1.5 Requisitioning DLA-Managed Material

FIGURES

Figure S7-1 SHIPALT MATERIAL REQUIREMENTS DEVELOPMENT

EXHIBITS

Exhibit S7-1 - Criteria for Entry in NDE-NM

Exhibit S7-2 - NDE-NM 9999 Best Estimated Delivery Date (BEDD) Codes

Exhibit S7-3 - Planned Program Requirements (PPRs) Rejects

Exhibit S7-4 - Special Program Requirement (SPR) Status Codes

Exhibit S7-5 - Reject Advice Codes

Exhibit S7-6 - NAVSEA Managed Requisitioning

Exhibit S7-7 - NAVICP-M Managed Material Requisitioning

Exhibit S7-8 - DLA Managed Material Requisitioning

Exhibit S7-9 - Acquisition Advice Codes (AACs)

SECTION 8 CONFIGURATION AND LOGISTICS MANAGEMENT**SUBSECTION 8-0 OVERVIEW TO CONFIGURATION AND LOGISTICS MANAGEMENT**

8-0.1 Background

8-0.1.1 Purpose

8-0.1.2 ILS Element Impacts for Alterations

8-0.1.3 ILS For Commercial Off-The Shelf (COTS)/Non-Developmental Item (NDI)

8-0.1.4 Alteration Installation Teams (AITs)

8-0.2 Battle Force Interoperability (BFI) NAVSEA 53 Roles and Responsibilities

8-0.3 References for Section 8

SUBSECTION 8-1 INTRODUCTION TO CONFIGURATION AND LOGISTICS MANAGEMENT

8-1.1 Scope

8-1.2 Exceptions

- 8-1.3 Integrated Logistics Support (ILS) Status Reviews and Monitoring Procedures
 - 8-1.3.1 Ship Program Manager (SPM) A-12 ILS Status Review
 - 8-1.3.2 ILS Certification Form
 - 8-1.3.2.1 ILS Waivers
 - 8-1.3.3 Ship Integrated Logistics Support Management Team (ILSMT) Meetings
 - 8-1.3.4 End Of Availability (EOA)/End Of Installation (EOI) ILS Verification
- 8-1.4 Funding for Configuration and Logistics

SUBSECTION 8-2 POLICY AND MAJOR RESPONSIBILITIES FOR INTEGRATED LOGISTICS SUPPORT (ILS) PROCESSES

- 8-2.1 Scope
- 8-2.2 Policy
- 8-2.3 Major Responsibilities
 - 8-2.3.1 Ship Program Manager (SPM)
 - 8-2.3.2 Life Cycle Manager (LCM)
 - 8-2.3.3 Planning Yard (PY)
 - 8-2.3.4 Configuration Data Manager (CDM)
 - 8-2.3.5 Naval Supervising Activity (NSA)
 - 8-2.3.6 Integrated Logistics Overhaul Atlantic Fleet (ILOLANT)/Fleet Technical Support Center Pacific (FTSCPAC) and Detachments
 - 8-2.3.7 Fleet Technical Support Centers (FTSCs)
 - 8-2.3.8 Naval Sea Data Support Activity (NSDSA)
 - 8-2.3.9 NAVSEA 04 Logistics, Maintenance and Industrial Operations Directorate
 - 8-2.3.10 Naval Inventory Control Point-Mechanicsburg (NAVICP-M)
 - 8-2.3.11 Fleet and Industrial Supply Center (FISC) Puget Sound
 - 8-2.3.12 Type Commanders (TYCOMs)
 - 8-2.3.13 In-Service Engineering Agents (ISEAs)
 - 8-2.3.14 Technical Support Activity (TSA)
 - 8-2.3.15 Regional Maintenance and Modernization Coordination Office (RMMCO)

SUBSECTION 8-3 LOGISTICS SUPPORT ELEMENTS AND MILESTONES

- 8-3.1 Scope
- 8-3.2 Configuration Data Management
 - 8-3.2.1 Scope
 - 8-3.2.2 Background
 - 8-3.2.3 SHIPALT Authorization Letter And COP Funding
 - 8-3.2.4 In-Service Engineering Agent (ISEA) Planning Data
 - 8-3.2.5 PY Begins COP Data Preparation and Submission
 - 8-3.2.6 CDM Evaluates Milestone Plan and Pre-loads COP Data
 - 8-3.2.7 Reconciliation of Databases
 - 8-3.2.8 SCLSI Database Update with COP Data
 - 8-3.2.9 Final COP and Planning Data Submission
 - 8-3.2.10 Final Pre-COSAL COP Update to SCLSI Database
 - 8-3.2.11 Start Of Availability (SOA)
 - 8-3.2.12 End Of Availability (EOA)

- 8-3.3 Supply Support
 - 8-3.3.1 Scope
 - 8-3.3.2 Background
 - 8-3.3.3 Provisioning
 - 8-3.3.3.1 Provisioning Requirements
 - 8-3.3.3.1.1 Repair Contracts
 - 8-3.3.3.1.2 Overhaul/Availability Contracts
 - 8-3.3.3.1.3 Government Furnished Equipment (GFE) Contracts
 - 8-3.3.3.1.4 Fleet Procurements
 - 8-3.3.4 Planning and Programming
 - 8-3.3.4.1 Material Support Date (MSD)
 - 8-3.3.4.2 Program Support Data (PSD)
 - 8-3.3.5 Interim Supply Support (ISS)
 - 8-3.3.6 Advance Repairable Identification Codes (RICs)
 - 8-3.3.7 Procure Installation and Checkout (I&C) Material
 - 8-3.3.8 Fitting Out
 - 8-3.3.8.1 Initiate Procurement of On Board Repair Parts (OBRPs)
 - 8-3.3.8.2 Establish Supply Support Availability
 - 8-3.3.8.3 Requisition On Board Repair Parts (OBRPs)
 - 8-3.3.8.4 Receive On Board Repair Parts (OBRPs)
 - 8-3.3.8.5 Verify Supply Support
- 8-3.4 Technical Manuals (TMs)
 - 8-3.4.1 Scope
 - 8-3.4.2 TM Impact Identified
 - 8-3.4.3 New TM Development, Changes or Revisions Tasked
 - 8-3.4.4 TM Availability Established
 - 8-3.4.5 TM Availability Status Review Follow-up
 - 8-3.4.6 Request Index of Technical Publications (ITP)
 - 8-3.4.7 SOA Work Package Delivered
 - 8-3.4.8 Ship's TMs Delivered
 - 8-3.4.9 Request EOA ITP
 - 8-3.4.10 EOA ITP Produced and Delivered
- 8-3.5 Support Equipment
 - 8-3.5.1 Scope
 - 8-3.5.2 Background
 - 8-3.5.3 Support Equipment Requirements Submitted
 - 8-3.5.4 Tools, Test Accessories, Maintenance Aids Identified
 - 8-3.5.5 Calibration Procedure Requirements Identified
 - 8-3.5.6 Support Equipment Impacts Identified Including Stowage
 - 8-3.5.7 GPETE, SPETE, and Calibration Standards (CALSTDs) Procured
 - 8-3.5.8 Identify Documentation Requirements
 - 8-3.5.9 SE Availability Status Review
 - 8-3.5.10 Ship Portable Electrical/Electronic Test Equipment Requirements List (SPETERL) Developed
 - 8-3.5.11 GPETE and SPETE Delivered

- 8-3.5.12 Tools, Test Accessories, Maintenance Aids Delivered
- 8-3.5.13 ATE Test Program Sets (TPSs) and Gold Disks Delivered
- 8-3.5.14 Instrumentation Calibration Procedures (ICPs) Delivered
- 8-3.5.15 Support Equipment Verified
- 8-3.6 Maintenance Requirements
 - 8-3.6.1 Scope
 - 8-3.6.2 Background
 - 8-3.6.3 Maintenance Requirements Identified and Tasked
 - 8-3.6.4 Verification of Maintenance Documentation Availability
 - 8-3.6.5 Maintenance Documentation Availability Status Review
 - 8-3.6.6 Maintenance Documentation Delivery
 - 8-3.6.7 Naval Supervising Activity (NSA) Maintenance Documentation Verification
- 8-3.7 Training Support
 - 8-3.7.1 Scope
 - 8-3.7.2 Background
 - 8-3.7.3 Training Requirements Identified
 - 8-3.7.4 Navy Training System Plans (NTSPs) Developed
 - 8-3.7.5 Crew and Shore Based Training Requirements Identified
 - 8-3.7.6 Crew and Shore Based Training Assessment
 - 8-3.7.7 Arrange for Interim Training
 - 8-3.7.8 Training Availability Established
 - 8-3.7.9 Ship Overhaul, Modernization Manning and Training Information Program (SOMMTIP) Report Distribution
 - 8-3.7.10 Trainer Initial Operational Capability (IOC)
 - 8-3.7.11 Training Availability Status Review
 - 8-3.7.12 Ship Overhaul/Modernization Training Plan
 - 8-3.7.13 Formal Training
 - 8-3.7.14 Training in Progress/Completed

SUBSECTION 8-4 ILS POLICY AND PROCEDURES FOR TEMPORARY ALTERATIONS (TEMPALTs)

- 8-4.1 Scope
- 8-4.2 Background
- 8-4.3 TEMPALT Definition
- 8-4.4 TEMPALT ILS Requirements
- 8-4.5 Submarine Operational Alteration (OPALT)

FIGURES

- S8-1 System Acquisition/FMP Installation SHIPALT Installation Process
- S8-2 Battle Force Interoperability

EXHIBITS

- Exhibit S8-I Supplemental Configuration and Logistics Management Reference Documents
- Exhibit S8-II Sample ILS Certification Form
- Exhibit S8-III EOA/EOI ILS Verification Form
- Exhibit S8-IV Format For EOA/EOI ILS Verification Statement

Exhibit S8-V EOA/EOI Alteration Report (Submarine Only)
Exhibit S8-VI Alterations Completed
Exhibit S8-VII ILS Status Report

TABLES

S8-3.2 Action Steps and Milestones for Configuration Data Management
S8-3.3 Action Steps and Milestones for Supply Support
S8-3.4 Action Steps and Milestones for Technical Manuals
S8-3.5 Action Steps and Milestones for Support Equipment
S8-3.6 Action Steps and Milestones for Maintenance Requirements
S8-3.7 Action Steps and Milestones for Crew Training Support

SECTION 9 SPECIAL ALTERATION PROGRAMS

SUBSECTION 9-0 OVERVIEW OF SECTION 9

9-0.1 Scope of Section 9
9-0.2 References for Section 9

SUBSECTION 9-1 MACHINERY ALTERATION (MACHALT) PROGRAM

9-1.1 Scope of Subsection 9-1
9-1.2 General Machinery Alteration Process Overview and Policies
 9-1.2.1 MACHALT Proposal Development Phase
 9-1.2.1.1 Proposed HM&E Improvement
 9-1.2.2 MACHALT Proposal Prototype Phase
 9-1.2.2.1 Prototype Engineering and Installation
 9-1.2.2.2 Formal ECP Development
 9-1.2.3 MACHALT Execution Phase
 9-1.2.3.1 MACHALT Instruction
 9-1.2.3.2 MACHALT Proof-In Installation
 9-1.2.3.3 MACHALT Installations
 9-1.2.3.4 MACHALT Kit
9-1.3 Engineering and Platform Directorate Policies and Responsibilities
 9-1.3.1 Technical Directorate (TD) Responsibilities
 9-1.3.2 Ship Program Manager (SPM) Responsibilities
 9-1.3.3 FMP Financial Manager Responsibilities
9-1.4 Naval Surface Warfare Center Carderock Division-Ship Systems Engineering Station
 (NSWCCD-SSES) MACHALT Program Office (MPO) Responsibilities

SUBSECTION 9-2 ORDNANCE ALTERATIONS (ORDALTs)

9-2.1 Scope of Subsection 9-2
9-2.2 Definitions for Subsection 9-2
9-2.3 Organizational Responsibilities
 9-2.3.1 Equipment Life Cycle Manager (LCM)
 9-2.3.2 Combat Systems Engineer (CSE)
 9-2.3.3 FMP ORDALT Line Item Manager (NAVSEA 04M313)

- 9-2.3.4 FMP Financial Manager (NAVSEA 013)
- 9-2.3.5 Ship Program Manager (SPM)
- 9-2.3.6 Field Activities Designated to Execute ORDALTs
- 9-2.3.7 Naval Inventory Control Point-Mechanicsburg (NAVICP-M)
- 9-2.3.8 Fleet Technical Support Centers
- 9-2.3.9 Installing Activity
- 9-2.3.10 Embedded Equipment Activities
- 9-2.4 Embedded Equipment
- 9-2.5 ORDALT Process
 - 9-2.5.1 Overview
 - 9-2.5.2 ORDALT Engineering Change Proposal (ECP) Evaluation Phase
 - 9-2.5.3 Configuration Control Board Directive (CCBD)
 - 9-2.5.4 ORDALT Planning Phase
 - 9-2.5.5 ORDALT Preparation Phase
 - 9-2.5.6 ORDALT Proof-in Phase
 - 9-2.5.7 ORDALT Implementation Phase
 - 9-2.5.8 ORDALT Installation Phase
 - 9-2.5.9 Integrated Logistics Support (ILS)
 - 9-2.5.10 ORDALT Installation Reporting
 - 9-2.5.11 ORDALT Information Management
 - 9-2.5.11.1 Navy Data Environment-Navy Modernization (NDE-NM) Information Reporting
 - 9-2.5.11.2 Configuration Data Managers Database-Open Architecture (CDMD-OA) Information Reporting
 - 9-2.5.12 ORDALT Instruction Numbers
 - 9-2.5.12.1 Assignment of ORDALT Instruction Numbers
 - 9-2.5.12.2 Corrections to Issued ORDALT Instructions
 - 9-2.5.12.3 Cancellation of ORDALT Instruction Numbers

SUBSECTION 9-3 COMBAT SYSTEMS ELECTRONIC EQUIPMENT AND SYSTEMS FIELD CHANGES (FCs)

- 9-3.1 Scope of Subsection 9-3
- 9-3.2 Definition of a Field Change
- 9-3.3 Policies Concerning Field Changes
- 9-3.4 Organization Responsibilities for Field Changes
 - 9-3.4.1 Equipment Life Cycle Manager (LCM)
 - 9-3.4.2 Combat Systems Engineer (CSE)
 - 9-3.4.3 FMP ORDALT Line Item Manager (NAVSEA 04M313)
 - 9-3.4.4 FMP Financial Manager (NAVSEA 013)
- 9-3.5 Field Change Process
 - 9-3.5.1 Overview of Field Change Process
 - 9-3.5.2 Field Change Development and Implementation
 - 9-3.5.2.1 Field Change Evaluation Phase
 - 9-3.5.2.2 Production Field Change
 - 9-3.5.3 Field Change Funding Class

- 9-3.5.4 Field Change Installation
- 9-3.6 Integrated Logistics Support (ILS)
- 9-3.7 Field Change Installation Reporting
- 9-3.8 Field Change Information Management
 - 9-3.8.1 Navy Date Environment-Navy Modernization (NDE-NM) Information Reporting
 - 9-3.8.2 Configuration Data Managers Database-Open Architecture (CDMD-OA) Information Reporting

SUBSECTION 9-4 ANTI-SUBMARINE WARFARE/COMBAT SYSTEM ENGINEERING CHANGES (ECs)

- 9-4.1 Scope of Subsection 9-4
- 9-4.2 Definitions for Subsection 9-4
- 9-4.3 Policies Concerning Anti-Submarine Warfare (ASW)/Combat System (CS) ECs
- 9-4.4 Organizational Responsibilities for ASW/CS ECs
 - 9-4.4.1 ASW/CS Equipment Life Cycle Manager (LCM)
 - 9-4.4.2 Combat Systems Engineer (CSE)
 - 9-4.4.3 FMP ORDALT Line Item Manager (NAVEA 04M313)
 - 9-4.4.4 FMP Financial Manager (NAVSEA 013)
 - 9-4.4.5 ASW/CS Configuration Control Board (CCB) Secretariat
 - 9-4.4.6 ASW/CS EC Preparing Activity
- 9-4.5 ASW/CS EC Process
 - 9-4.5.1 Overview of ASW/CS Process
 - 9-4.5.2 Evaluation Phase for ASW/CS ECs
 - 9-4.5.3 Planning Phase for ASW/CS ECs
 - 9-4.5.4 Proof-in Phase for ASW/CS ECs
 - 9-4.5.5 Approval of ASW/CS ECs
- 9-4.6 Integrated Logistics Support (ILS)
- 9-4.7 EC Installation Reporting
- 9-4.8 EC Information Management
 - 9-4.8.1 Navy Date Environment-Navy Modernization (NDE-NM) Information Reporting
 - 9-4.8.2 Configuration Data Managers Database-Open Architecture CDMD-OA Information Reporting

SUBSECTION 9-5 MARINE GAS TURBINE (MGT) TECHNICAL DIRECTIVE (TD) PROGRAM

- 9-5.1 Scope of Subsection 9-5
- 9-5.2 Background for Subsection 9-5
- 9-5.3 Definitions for Subsections 9-5
- 9-5.4 Policies Concerning Marine Gas Turbine (MGT) Technical Directives (TDs)
- 9-5.5 Organizational Responsibilities for Marine Gas Turbine (MGT) Technical Directives (TDs)
 - 9-5.5.1 Marine Gas Turbine (MGT) Life Cycle Manager (LCM)
 - 9-5.5.2 Marine Gas Turbine (MGT) System Engineering Group
 - 9-5.5.3 Marine Gas Turbine (MGT) Joint Configuration Control Board (JCCB)

- 9-5.5.4 Marine Gas Turbine (MGT) Technical Directives (TDs) Preparing Activity
- 9-5.6 Marine Gas Turbine (MGT) Technical Directive (TD) Process
 - 9-5.6.1 Overview of the Marine Gas Turbine (MGT) Technical Directives (TDs) Process
 - 9-5.6.2 Evaluation Phase for Marine Gas Turbine (MGT) Technical Directives (TDs)
 - 9-5.6.3 Prioritization Phase for Marine Gas Turbine (MGT) Technical Directives (TDs)
 - 9-5.6.4 Proof-in Phase for Technical Directives (TDs)
 - 9-5.6.5 Approval Phase for Marine Gas Turbine (MGT) Technical Directives (TDs)
- 9-5.7 Integrated Logistics Support (ILS)
- 9-5.8 Technical Directive (TD) Installation Reporting
- 9-5.9 Technical Directive (TD) Information Management
 - 9-5.9.1 Information Reporting
 - 9-5.9.2 CDMD-OA Information Reporting

SUBSECTION 9-6 SUBMARINE SHIPALT PACKAGE PROGRAM

- 9-6.1 Scope of Subsection 9-6
- 9-6.2 Background for Subsection 9-6
- 9-6.3 Justification/Cost Form (JCF)
- 9-6.4 SHIPALT Package Process
- 9-6.5 Title "K-P" SHIPALT Identification
- 9-6.6 Cognizant Command and Activity Responsibilities for Title "K-P" SHIPALTs
 - 9-6.6.1 Ship Program Manager (SPM)
 - 9-6.6.2 Title "K-P" SHIPALT Package Program Manager
 - 9-6.6.3 Title "K-P" SHIPALT NAVSEA Engineering Directorates (EDs)
 - 9-6.6.4 Planning Yard (PY)
 - 9-6.6.5 Cognizant Material Managers
 - 9-6.6.6 Title "K-P" SHIPALT Packaging Activity
 - 9-6.6.7 Title "K-P" SHIPALT Stock Point
 - 9-6.6.8 TYCOMs Title "K-P" SHIPALTs
 - 9-6.6.9 Forces Afloat Title "K-P" SHIPALTs
- 9-6.7 Financial Execution for Title "K-P" SHIPALTs

SUBSECTION 9-7 U. S. COAST GUARD SHIP ALTERATION PROGRAM

- 9-7.1 Scope of Subsection 9-7
- 9-7.2 Background for Subsection 9-7
- 9-7.3 U.S. Coast Guard SHIPALT Types
- 9-7.4 U.S. Coast Guard SHIPALT Funding
- 9-7.5 U.S. Coast Guard SHIPALT Review/Approval
- 9-7.6 U.S. Coast Guard SHIPALT Exclusions
- 9-7.7 U.S. Coast Guard SHIPALT Responsibilities
 - 9-7.7.1 CNO
 - 9-7.7.2 U.S. Coast Guard
 - 9-7.7.3 Systems Commands (NAVSEA, Naval Air Systems Command (NAVAIR), SPAWAR)
 - 9-7.7.4 U.S. Coast Guard Program Manager (NAVSEA PMS325)
 - 9-7.7.5 Navy Planning Yard (PY)

SUBSECTION 9-8 MILITARY SEALIFT COMMAND SHIP ALTERATION PROGRAM

- 9-8.1 Scope of Subsection 9-8
- 9-8.2 Background for Subsection 9-8
- 9-8.3 Definitions for Subsection 9-8
- 9-8.4 Coverage of Subsection 9-8
- 9-8.5 Exception to Ships in Subsection 9-8
- 9-8.6 Responsibilities for MSC Modernization
 - 9-8.6.1 Modernization Related Ship Maintenance
 - 9-8.6.2 MSC Non-Interoperability Modernization
 - 9-8.6.3 Interoperability Modernization (Non-AIT)
 - 9-8.6.3.1 NAVSEA PMS325
 - 9-8.6.3.2 MSC
 - 9-8.6.4 Communication Alterations/Upgrades (AIT Installations)
 - 9-8.6.4.1 NAVSEA PMS325
 - 9-8.6.4.2 MSC
 - 9-8.6.5 Configuration Control
 - 9-8.6.6 Planning Yards (PYs)
 - 9-8.6.6.1 NAVSEA PMS 325
 - 9-8.6.6.2 MSC
 - 9-8.6.7 NAVSEA PMS 325/MSC Coordination
 - 9-8.6.7.1 NAVSEA PMS 325
 - 9-8.6.7.2 MSC
- 9-8.7 Funding for MSC Modernization
 - 9-8.7.1 Title “K” SHIPALTs Accomplished During Regular MSC Availabilities
 - 9-8.7.2 Title “K” SHIPALTs Accomplished By AIT
 - 9-8.7.3 MSC Desired Title “K” SHIPALTs
 - 9-8.7.4 Program Objectives Memorandum (POM) and Budget Estimates
 - 9-8.7.4.1 MSC
 - 9-8.7.4.2 NAVSEA PMS 325
 - 9-8.7.4.3 CNO

SUBSECTION 9-9 SPAWAR FIELD CHANGE IMPLEMENTATION PROGRAM (FCIP)

- 9-9.1 Scope of Subsection 9-9
- 9-9.2 Background for Subsection 9-9
 - 9-9.2.1 SPAWAR Engineering Change Proposal (ECP) Development
 - 9-9.2.2 SPAWAR ECP Review and Approval
- 9-9.3 SPAWAR Field Change Development and Implementation
 - 9-9.3.1 SPAWAR Prototype Field Change
 - 9-9.3.2 SPAWAR Production Field Change
- 9-9.4 SPAWAR Logistics Support
- 9-9.5 SPAWAR Field Change Installation
- 9-9.6 SPAWAR Field Change Configuration Audit
- 9-9.7 Field Change Installation Reporting

9-9.8 SPAWAR Field Change Information Management

9-9.8.1 Navy Data Environment-Navy Modernization (NDE-NM) Information Reporting

9-9.8.2 Configuration Data Managers Database-Open Architecture (CDMD-OA) Information Reporting

SUBSECTION 9-10 TEMPORARY ALTERATIONS (TEMPALTS)

9-10.1 Scope of Subsection 9-10

9-10.2 Exemptions

9-10.3 Definitions

9-10.4 TEMPALT Categories

9-10.5 Policy

9-10.6 TEMPALT Process

9-10.6.1 TEMPALT Installation and Removal Messages

9-10.7 Responsibilities

9-10.7.1 Sponsoring Activity

9-10.7.2 SPM

9-10.7.3 TYCOM

9-10.8 Configuration Status Accounting (CSA)

FIGURES

Figure S9-1 Sample ORDALT Instruction Number Request Memorandum

Figure S9-2 Sample ECP Implementation Plan

Figure S9-3 Sample Emergency or Advance ORDALT Instruction Number Request Memorandum

Figure S9-4 Sample ORDALT Instruction Change Number Assignment Approval and Cover Letter

TABLES

Table S9-1 MSC/FMP Interoperability Alteration Matrix

SECTION 10 ADVANCE PLANNING AND SHIPALT AUTHORIZATION LETTER**SUBSECTION 10-1 ADVANCE PLANNING LETTERS**

10-1.1 Scope

10-1.2 Background

10-1.3 Preparation of Advance Planning Letters

10-1.4 Funding

10-1.5 Material

10-1.5.1 Material Listing Not Provided

10-5.2 Modification of Material Requirements

10-1.6 Changes to the Advance Planning Letter

10-1.6.1 Assessment

10-1.6.2 Distribution

10-1.6.3 Change in Activity

SUBSECTION 10-2 SHIPALT AUTHORIZATION LETTERS

10-2.1 Scope

10-2.2 SHIPALT Authorization Letter Purpose

10-2.3 Preparation of the SHIPALT Authorization Letter

10-2.4 Changes to SHIPALT Authorization Letters

10-2.4.1 Approval

10-2.4.2 Funding

10-2.4.3 Changes

10-2.4.4 Distribution

10-2.4.5 Change in Activity

SUBSECTION 10-3 MATERIAL AVAILABILITY AUTHORIZATION CRITERIA

10-3.1 Scope

10-3.2 Obtaining Concurrence/Non-Concurrence

10-3.2.1 Non-Concurrence

SECTION 11 FLEET MODERNIZATION PROGRAM MANAGEMENT INFORMATION SYSTEM (FMPMIS) AND NAVY DATA ENVIRONMENT-NAVY MODERNIZATION (NDE-NM) SYSTEM

SUBSECTION 11-1 INTRODUCTION TO FMPNIS AND NDE-NM

11-1.1 Scope

11-1.2 References

11-1.3 Background

11-1.4 Policy Linking FMP, FMPMIS and NDE-NM

11-1.5 Responsibilities of FMPMIS Program Office

SUBSECTION 11-2 SUBSYSTEMS

11-2.1 Background

11-2.2 NDE-NM Logistics Application

11-2.3 Legacy FMPMIS Program Module

11-2.4 Legacy FMPMIS Execution Module

11-2.5 NDE-NM AIPS

11-2.6 NDE SPAWAR Integrated Data Environment (NDE-SIDE)

11-2.7 Type Commander (TYCOM) Alteration Management System (TAMS)

11-2.8 Life Cycle Requirement System-Fleet Modernization Program (LCRS-FMP)

11-2.9 Afloat Master Planning System (AMPS)

11-2.10 Configuration Data Managers Database-Open Architecture (CDMD-OA)

11-2.11 Legacy FMPMIS and NDE-NM Responsibilities

TABLES

S11-1 Legacy FMPMIS and NDE-NM Data Authority

SECTION 12 TYPE COMMANDER ALTERATION PROGRAM

SUBSECTION 12-1 INTRODUCTION

- 12-1.1 Scope of Section 12
- 12-1.2 Exceptions to Section 12
- 12-1.3 References for Section 12
- 12-1.4 TYCOM Alterations Definitions
- 12.1.5 Policies for TYCOMs in FMP
- 12.1.6 Alteration Classification Determination

SUBSECTION 12-2 SURFACE FORCE ALTERATION MANAGEMENT

- 12-2.1 Scope
- 12-2.2 General Subsection 12-2 Information
- 12-2.3 Rapid Development of Ship Alterations (SHIPALTs) and Alterations Equivalent to Repair (AERs)
- 12-2.4 REPORTING TYCOM SHIPALTs

SUBSECTION 12-3 AIR SURFACE FORCE ALTERATION MANAGEMENT

- 12-3.1 Scope
- 12-3.2 General Subsection 12-3 Information
- 12-3.3 Programming TYCOM Air Surface Force Alterations
- 12-3.4 Tasking TYCOM Air Surface Force Alterations
- 12-3.5 Material Management for TYCOM Air Surface Force Alterations
 - 12-3.5.2 SUPSHIP Newport News Code 1800 Responsibilities
 - 12-3.5.3 Integrated Design Engineering Activity (IDEA) Responsibilities
 - 12-3.5.4 NSA Responsibilities
 - 12-3.5.5 Ship's Force Accomplished TYCOM Alterations
- 12-3.6 Installation of TYCOM Alterations
- 12-3.7 Reporting TYCOM Alterations
- 12-3.8 Identification and Documentation of TYCOM Alterations
 - 12-3.8.1 AER Numbering System
 - 12-3.8.2 NDE-NM Support and SHIPALT Working Files
 - 12-3.8.3 Support of the TYCOMs SMRR
 - 12-3.8.4 Actions Accomplished After the SMRR Conferences

SUBSECTION 12-4 SUBMARINE FORCE ALTERATION MANAGEMENT

- 12-4.1 Scope
- 12-4.2 General Subsection 12-4 Information
 - 12-4.2.1 Data Bases Used to Monitor Alteration Status
 - 12-4.2.1.1 TYCOM Alteration Management System (TAMS)
 - 12-4.2.1.2 Navy Data Environment-Navy Modernization
 - 12-4.2.2 Special Alteration Programs
 - 12-4.2.2.1 TYCOM Alteration Kit (TYKIT)
 - 12-4.2.2.2 AER Program
- 12-4.3 TYCOM Alterations Responsibilities
 - 12-4.3.1 TYCOM Responsibilities for Submarine SHIPALTs
 - 12-4.3.2 Immediate Superiors in Command (ISICs)
 - 12-4.3.3 IMAs Submarine SHIPALT Responsibilities
 - 12-4.3.4 Ship's Force Responsibilities
- 12-4.4 Source Documentation for Submarine TYCOM Alterations

- 12-4.5 TYCOM Submarine Alteration Planning and Programming
 - 12-4.5.1 Title “D” and “F” SHIPALTs
 - 12-4.5.2 Alteration Equivalent to Repair (AER) Items
 - 12-4.5.3 TYKIT Programming
 - 12-4.5.4 TYKIT Material
 - 12-4.5.5 Material Requirements for Submarine Alterations
 - 12-4.5.6 Completion Reporting for Submarine Alterations
- 12-4.6 TYKIT Program
 - 12-4.6.1 TYKIT Shipment, Receipt and Storage

SECTION 12 FIGURES

FIGURE S12-1 Short Range (Availability) Planning

FIGURE S12-2 Long Range Planning