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01/99
A-13
4
Proposed Availability

Gaming

(PROGRAM)
Allow the establishment of proposed availabilities in the Program Module for ‘gaming’ by the SPMs.  This capability will not be part of the ‘real life’ portion of the Program Module. 
Need to be able to use all the data in gaming today, but need to put in proposed dates versus the actuals that the function uses today.  12/6/00

4/27/01 (Comments:  There is a concern  that these proposed availabilities could show up in a budget file.    Must make sure that they only reside in GAME, that they never are moved to a budget file, and that they be highlighted in some way so that the SPMs know they are programming alts or have alts on proposed avails and don't get confused.)
Estimated LOE – 6 weeks per N. H. 1/16/01

G.D./N.H. will provide written requirements by 12/7/00 – C.A. will do LOE and schedule the work – get ESC approval.

Everything has been completed (specs, LOE, justification).  It needs to be presented to and approved by the ESC.

SOW and Cost Estimates provided to Program Manager

       Awaiting presentation to and approval by ESC committee

SEA 01 workload priorities preclude working this item at this time 6/4/02.
C.A. (Rehost WG)
Awaiting present to ESC for Approval


11/29/02
06/04/02
Necessary

01/99
A-20
4
Interfaces

Electronic Funds Transfer System (EFTS)/FMPMIS Interface.

(EXECUTION)
Begin design and development of FMPMIS –AUTODOC interface immediately.  Interface should be accomplished in two phases:  1) Initial phase should support the creation and processing of FAD (FMPMIS/EFTS to SPS interface), and must be completed in March 1999; 

Phase II should cover the creation, processing, review and approval of funds usage documents, and be completed in July 99, prior to the beginning of FY 00.  Presenter:  Barry Parel (NAVSEA 013). ). 

7/25/01  Usage Interface schedule revised w/04&013 into four phases.  Phase I due by 10/1/01.   

Phases:

1.  Transmit WRs, POs & RCPs by 013 analysts electronically to AUTODOC.

Implemented in SEP 2001.  Reacting to emerging changes.

2. Design & Develop MIPRs for transmission to AUTODOC

3. Provide SPM with final approval, issuance and transmission abilities to AUTODOC

4.  Design automatic issuance and acceptance of funding documents between AUTODOC/FMPMIS

AUTODOC implementation date delayed. Interface specifications are already built into the AUTODOC specifications.

Laura Thompson provided justification for including in Legacy. Support Office determined LOE ($70k).

Approval of ESC given to proceed with this as part of Legacy FMPMIS 8/5/00

Phase I.  FADS interface installed 4/2/01.
AUTODOC to FMPMIS direction. 

6/27/01 POA&M developed.  

11/19/01 – NOTE:  Phases 2, 3 & 4 on hold due to redevelopment of mandatory/required PD format
Phase 2 – Complete 2/7/02 – 
Phase 3 separated into 2 parts. 

3a-prereqs to SPM document processing– installed 6/03/02.  Complete

3b – SPM Approval/transmit/issue functions – awaiting answers to questions 5/23/02.

Phase 4 – probably not feasible because AUTODOC does not transmit that information.
NSLC – N. H.

SEA013  L.T.
Working
TBD
7/02/02
Necessary

1/99
A-21 (E)
4
(PROGRAM)
1. Modify PE assessment and Program Watch functionality in Program to filter out MLA avails.

See also A-47
.

Implemented 3/20/02
C.A..(Rehost WG
Complete
03/14/02
07/02/02
Necessary



6/01
A-41
4
Data Dictionary
AMPS-53 to provide data dictionary to Data/Business Rules Adjudication WG.
Addressed at Jan 02 Conf.

Billy  provided in February.
B.D.
Complete
01/25/02
06/17/02
Necessary

6/01
A-43
4
Changing the Alteration in the baseline.
Document the issue and provide to Planning Sub-committee. 


Discussed at Jan 02 Conf. B.D. to reword to reflect changes in Baseline

The way NDE is going to work is not to stop individuals from scheduling, rescheduling, or un-scheduling alterations in the baseline. An alert message will be sent out to appropriate individuals informing them that a change has taken place.
B.D.
Working
01/31/02
0617/02
Necessary




POST  6/01 
CONFERENCE
ACTION  ITEMS






11/01
A-47
4
SMP availability changes
(PROGRAM)
SMP availability changes:

Remove SMP avails from all budget exhibits – but keep visible in FMPMIS.  Also, do not allow EC’s when adding or incrementing program for SMP avails with non-NFMP P1s.

See also A-21E.
Implemented 3/20/02
N.H.
Complete
1/31/02
7/02/02
Necessary




JAN 02 
NEW  ACTION 
ITEMS






01/02
A-49
4
Testing


Develop test scenarios for NDE-Nm beta testing and identify the testers as follows:

FMPMIS Logistics - 


Charles Anderson

SPAWAR - Jeff Tucker

AMPS – Billy Douglas
The results of the above will be provided to D.J. and B.T. for developing training documents Mar 29th
Awaiting development progress
C.A., J.T.and B.D.


Complete
03/04/01
11/29//02
Necessary

01/02
A-50
4
Data Dictionary
Integrate the NDE, FMPMIS, AIPS, AMPS, and LCRS data element dictionaries.


Estimate completion date 08/02/02

This is going to be On-going
N.G., L.B, D.J.
Working
08/02/02
11/29/02
Necessary

01/02
A-51
4
Data Sensitivity
Data sensitivity analysis of classified views and information in NDE-NM. 


N.G. and P.T. presented to the ESC 1/16 and was accepted for action by the ESC

Closed at one of ESC monthly meetings after conference. Findings: Information did not violate and security issues mandated by the fleet.
ESC
Complete
03/15/02
01/16/02
Necessary

01/02
A-52
4
Configuration Management
Create an integrated NDE-NM CCB and establish a CCB process. 

Create an NDE-NM User group 


Create an NDE-NM User group (from the actual user community) to resolve issues/problems that deal with the actual system use.

Currently have CCB document feature on NDE-NM website- no formal CCB. May be a little premature to form the Users Group.


L.B.
Working
TBD
06/17/02
Necessary




POST  1/02 
CONFERENCE
ACTION  ITEMS






2/27
A-53
4
Report 

(EXECUTION
Add appropriation year as criteria to the In-Process report

Originator – S. B.
Seek approval from ESC

LOE – 28 hours – Workload priorities holding back action
N.H.
New
TBD
7/02/02
Nice

2/27
A-54
4
History

(EXECUTION
Add Contract Number/Mod to Funding History Criteria and Workload Criteria

Originator – S. B.
Seek approval from ESC

LOW – 70 hours – Workload priorities holding back action
N.H.
New
TBD
7/02/02
Nice

2/27
A-55
4
Workload ID

(EXECUTION
Add Workload ID to the Workload Criteria – allowing one to bring up someone else’s workload

Originator – S. B.
Seek approval from ESC

LOE – 20 hours – Workload priorities holding back action
N.H.
New
TBD
7/02/02
Nice

2/27
A-56
4
History

(EXECUTION
Add the contract number to the Funding History report

Originator – S. Bentley
Seek approval from ESC

LOE – 32 hours – Workload priorities holding back action
N.H.
New
TBD
7/02/02
Nice




FROM
OTHER 
Subcommittees






01/99
L-14
4
Requisition Number

(LOGISTICS)
Automated Incorporation of Requisition Numbers Into FMPMIS:   The FMP Logistics Subcommittee assist in the development of a shipyard MIS to FMPMIS method of populating the requisition number field in FMPMIS, providing cradle to grave visibility. 

New System - Status:  The population of the supply requisition number field in FMPMIS should be automated by accepting data from the requisitioning activity.  FMPMIS would then provide cradle to grave visibility  (Planning to actual requisition).

PP-05 Module

Field is set up in FMPMIS legacy – waiting for flat file to load.  

6/27/01 C. Anderson to talk with Jackie Reavis & Mary McDonald.

Need to have a meeting with ROMIS and MAT personnel to establish process.
C.A. (Rehost WG)
Need specs for number
asap
01/16/02
Necessary
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