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FMP MANUAL BY SECTIONS VOLUME  I 

(SL720-AA-MAN-010)
PHASE 

OF SECTION
POSTING DUE 

DATE
COMMENT DUE

 DATE
LEAD  ON ASSIGNED SECTIONS
STATUS REPORT

Executive Summary
Initial
TBD
TBD
Sharon Shaw
To effectively prepare a complete Executive Summary, all sections of the FMP Manual (Volume I) must be completed.

Section 1 - Introduction and Program Overview
Preliminary
17 Jul 00
08 Sep 00
Sharon Shaw
Preliminary Phase has been completed for this section.  Comments received have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

Section 2 - General Policies and Responsibilities
Preliminary
17 Jul 00
08 Sep 00
Sharon Shaw
Preliminary Phase has been completed for this section.  Comments received have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

Section 3 - Deleted in Revision 9






Section 4 - Ship Alteration Design and Development Process
Preliminary
15 Dec 00
26 Jan 01
Brian Marquardt
Preliminary Phase has been completed for this section.  Comments received are being adjudicated and the document will be available on the FMP Website for review on April 30, 2001.

Section 5 - Incorporated in Section 4 (Refer to Subsection 4-6 )






Section 6 - Financial Management
Preliminary
17 Jul 00
08 Sep 00
Laurie Thompson
Preliminary Phase has been completed for this section.  Comments received have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

Section 7 - Material Management
Preliminary
17 Jul 00
08 Sep 00
Pat Schwarz
Preliminary Phase has been completed for this section.  Comments received have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

Section 8 - Configuration and Logistics Management
Preliminary
20 Nov 00
05 Jan 01
Rosemary Travis
Preliminary Phase has been completed for this section.  Comments received have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

Section 9 - Special Alteration Programs
Preliminary
10 Sep 00
13 Oct 00
Charles Turjanica
Preliminary Phase has been completed for this section.  Comments received have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

Section 10 - Advance Planning and ShipAlts Authorization Ltrs.
Preliminary
17 Jul 00
08 Sep 00
Barbara Thomas
Preliminary Phase has been completed for this section.  Comments received have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

Section 11 - FMPMIS
Preliminary
17 Jul 00
08 Sep 00
Charles Anderson
Preliminary Phase has been completed for this section.  Comments received have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

Section 12 - Type Commander Alteration Program
Initial 
10 Apr 01
10 May 01
Dave McDermott
Initial Phase will be completed on April 9, 2001.  Sections will be posted for Preliminary Review Phase on April 10, 2001.

FMP MANUAL BY SECTIONS VOLUME  II

(SL720-AA-MAN-020)



 


APPENDIX A  - Tech Spec 9090-100   LARS
Preliminary
06 Sep 00
13 Oct 00
Barbara Thomas
Preliminary Phase has been completed for this appendix.  Comments have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

                        - Tech Spec 9090-210   JCF/Cost Form 
Preliminary
TBD
TBD
Vince Bryan
Awaiting AIS Subcommittee to start the programming.  Changes may be required to suit the software.

                        - Tech Spec 9090-310   AIT
Signed
Signed
Signed
Christ Christensen
Signed
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FMP MANUAL BY SECTIONS VOLUME  II

(SL720-AA-MAN-020)
PHASE 

OF SECTION
POSTING DUE DATE
COMENT DUE DATE
LEAD  ON ASSIGNED SECTIONS
STATUS REPORT

                        - Tech Spec 9090-600   ShipAlt Drawings 
Initial
TBD
TBD
Frank Gobris
Working Group has been established for the initial revision of the 9090-600.

                        - Tech Spec 9090-800   SRD
Initial
TBD
TBD
Frank Gobris
Working Group has been established for the initial revision of the 9090-800.

APPENDIX B - Planning Yard Assignment Matrix
Preliminary
17 Jul 00
08 Sep 00
Charles Turjanica
Preliminary Phase has been completed for this appendix.  Comments have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

APPENDIX C - Ship's Selected Records
Initial
TBD
TBD
Frank Gobris
Working Group has been established for the initial revision of Appendix C.

APPENDIX D - Ship Alteration Development Reports



Delete 


APPENDIX E - Distribution Lists



Delete 


APPENDIX F - Action Steps and Milestones for ILS Elements



Delete 


APPENDIX G - Alteration Functional Identification Numbers
Preliminary
15 Dec 00
26 Jan 01
Sharon Shaw
Preliminary Phase has been completed for this appendix.  Comments have been adjudicated and the document will be available on the FMP Website for review on April 9, 2001.

APPENDIX H - SAR/Alteration Material List Preparation Guide
Preliminary
TBD
TBD
Vince Bryan
Appendix H deals with how to fill out the SAR AML and since the SAR Tech Spec is being completely rewritten this appendix will not be updated until after the SAR Tech Spec is completed and approved.  The new Tech Spec is in the AIS Committee’s hands to write the computer code.

