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Meeting Date
Item
Goal

#
Subject
Description
Actions
Status
Due Date
Last

Mod
Priority




01/99
A-11
2
Interfaces

(LOGISTICS)
Develop the capability to upload SAR, SID, ILS and BOM data from the individual planning yard data bases into FMPMIS. 
Decision made to program in Legacy. 12/16/99 -George Brush stated no previous documentation exists for this action. Need formal MOAs with SPMs. Identification of required fields, record formats, data mapping to DB required, as well as established Interface operational logistics need to be identified and established.
FMPMIS AS IS model ready - PYs owe info to support NDE standards
09/30/00
06/16/00
Necessary

01/99
A-13
5
Proposed Availability

Gaming

(PROGRAM)
Allow the establishment of proposed availabilities in the Program Module for ‘gaming’ by the SPMs.  This capability will not be part of the ‘real life’ portion of the Program Module. 

New System

FMPMIS Task List 

Goal 5

Include in new specification

Estimated LOE – 1 week

Norma Hibbs to work with Gloria Davidson on specs. WG being formed to develop specs.  (06/21/00)
SEA 013 and SPM Financial owes info

NDE Navy Mod

Baseline


05/30/01
07/03/00
Necessary

01/99
A-18
2
Automatic locking of availabilities that have Appropriated FMP Funding attached to them in FMPMIS.

(PROGRAM)
Implement a modification to the Program Module to flag an availabililty as locked when an Escrow Change attaches Appropriated Funding to it for the first time.  Presenter:  Barry Parel (NAVSEA 013). 


Implemented but need to exclude AITs and MLAs.
Working


05/30/01
10/31/00
Necessary

01/99
A-19
2
Re-implement Mini-AMT in the Approved phase of the Program Module.

(PROGRAM)
Phase I - Complete testing and re-implement the Mini-AMT in the Program Module of FMPMIS.   

Phase II - Initiate development of escrow change functionality in the Mini-AMT.   Presenter:  Barry Parel (NAVSEA 013). ).  

The Mini-AMT functionality in the Program Module of FMPMIS provides viewing and editing capability of appropriate data as it applies to Gaming, NAVCOMPT, OSD, and Congressional phases. 
New System

FMPMIS Task List

Approval of ESC given to proceed with Phase I as part of Legacy FMPMIS 8/3/00

Put into Production 8/16/00

View Only capability of the Approved file of Alteration Installations. 

Phase II – Postponed until migration to new system
Phase I Complete

Phase II PostponeNew System
08/16/00
08/17/00
Necessary

01/99
A-20
2
Interfaces

Electronic Funds Transfer System (EFTS)/FMPMIS Interface.

(EXECUTION)
Begin design and development of FMPMIS/EFTS interface immediately.  Interface should be accomplished in two phases:  1) Initial phase should support the creation and processing of FAD (FMPMIS/EFTS to SPS interface), and must be completed in March 1999; 

Phase II should cover the creation, processing, review and approval of funds usage documents, and be completed in July 99, prior to the beginning of FY 00.  Presenter:  Barry Parel (NAVSEA 013). ). 


New System

FMPMIS Task List

AUTODOC implementation date delayed. Interface specifications are already built into the AUTODOC specifications.

Laura Thompson provided justification for including in Legacy. Support Office determined LOE ($70k).

Approval of ESC given to proceed with this as part of Legacy FMPMIS 8/5/00

Awaiting software testing – Dependent upon AUTODOC
Need specs from SEA 013 
1/31/01
10/31/00
Necessary

01/99
A-21
2
Y2K

Reorganization

Interfaces

Y2K Statement
FMPMIS changes required due to Y2K, NAVSEA reorganization, or changes outstanding prior to reorganization: 

1. Correct text file export capability.  Required immediately to support President's budget.  Since Sep 98, data downloaded to text file is not consistently matching "true" budget exhibit/data.

1. Add Y2K statement to all FY 99 only appropriated funds documents.


New System

FMPMIS Task List

Immediate Fix

Implement New FMPMIS requirements:


Complete

Complete

Complete
06/30/00

12/08/99

12/08/99
1/25/00

12/08/99

12/08/99
Necessary



2
Implement FMPMIS requirements due to reorganization:
1. Reorganize data displays, re-assign access privileges, and eliminate automatic transmit/POC defaults to Program and Execution for SEA 013 analysts.  SEA 013 analysts are responsible for all aspects of assigned programs, including FMP.  FMP data displays, access privileges and automatic transmit defaults/POCs are currently organized by ship class, and must be revised to reflect P-1 line item and/or ship class, as appropriate.
Incorporate in the new Specification.
Complete
02/15/00
5/8/00
Necessary



2

2. Delete all references to SEA 04F in Program and Execution, and change to "SEA 013."


Maintain previous history.  Note: PMS444 will  have access to records created as 91K. Note: Change of SEA-04F to SEA-013 has already been addressed. 
Complete
12/15/99
1/25/00
Necessary



2
Implement FMPMIS changes deferred until reorganization complete:

Presenter:   Barry Parel (NAVSEA 013)


1. Develop capability to automatically generate VAMOSC file and report in Execution. Required once a year.  


Incorporate in the new Specification.
Need specs from SEA 013 and NCCA
05/30/01
06/16/00
Necessary



2

2. Correct Object Classification Code 251 in Execution to read/print MSS vice 000 in line of accounting.  Currently, system defaults to 000 for all classification codes.
Incorporate in the new Specification.
Complete
02/15/00
5/8/00
Necessary



2

3. Allow appropriation year selection on obligation plans in Execution.
Incorporate in the new Specification.
Reevaluate Need
06/16/00
5/8/00
Necessary



2

4. Create validation checks in Execution to prevent double issuing of funds on PDs.
Incorporate in the new Specification.
SEA 013 and SPM Financial owes info

NDE Navy Mod

Baseline
05/30/01
5/8/00
Necessary



2

5. Expand SOW field in Execution from 3 to 12 lines. Current size insufficient for complete SOW.


Incorporate in the new Specification.


NDE To Be Model
06/15/00
5/8/00
Necessary

* May become a time issue.



2

6. Modify PE assessment and Program Watch functionality in Program to filter out MLA avails.


Incorporate in the new Specification.


Need to evaluate whether to do in Legacy
06/16/00
6/16/00
Necessary

* May become a time issue.

01/99
A-23
2
AIT Library 

(PROGRAM)


Enhance AIT Library in Program Module.  Redesign the AIT Library database tables and implement user interface enhancements.  Presenter:  Barry Parel (NAVSEA 013).  

New System

FMPMIS Task List

Required fix to existing system rather than enhancement. Made by AMS.
Complete
05/30/01
10/31/00
Necessary

01/99
A-25
4
Training

(LOGISTICS)

(PROGRAM)

(EXECUTION)
Develop and implement a training program for the FMPMIS.  Develop a FMPMIS Training Plan; areas of training for various alteration type entry, logistics, design, material, budget formulation and budget execution for the ESC’s approval and implementation.


New System

FMPMIS Task List

Develop Training Plan against the new system.
NDE Navy Mod Baseline and pending funding
06/30/00
06/16/00
Necessary

12/99
A-31
2
RFM

(EXECUTION)
Change the RFM in Legacy FMPMIS (Execution Module) due to NAVSEA reorganization.
Change 

SEA91K4 to PMS444 – (On hold).  POC for PMS444 changed to Capt Rick White.

SEA-04F to SEA-013 -  (Complete). Change all Codes as appropriate.
Complete
01/30/99
2/17/00
Essential



12/99
A-33
2
Estimate Visibility

(LOGISTICS)
Need to block Shipalt Manday/Material estimates from field activities (SUPSHIP’s, except CPD, SSNN, C/1800/Shipyards included) viewing.

Restrict cost data viewing to SEA01/SPMs/TYCOMs/CPD, SSNN,. C/1800.

Rewriting the source code.  Similar to creating a separate table.  Additional danger area would be the potential of 'breaking' something else within the module.  Would require extensive testing.

Would recommend this be put on hold for incorporation into NDE.


Send to NSLC for evaluation & scoping of  requested change. After this is done a decision will be made by the AIS Subcommittee to do in Legacy or hold for incorporation into NDE.

1/27/00

You can't selectively grant permissions to fields within the table - its either all or nothing.

Possible avenues for achieving the objective are:

Creating different views using the same table.  From that point, you then would, assign users to a group or some other kind of identification to cause the appropriate view to display.  This would be the quickest, estimate at least a full manweek of dedicated effort.

Creating a separate table for the restricted fields.  This would have an impact on other tables and reports.  Still will have to do something about identifying the users.  This would require considerable more dedicated effort than a manweek.
Need decision for incorporation into NDE Navy Mod Baseline


12/30/99
06/23/00
Essential




NEW
ACTION 
ITEMS





6/00
A-35
2
Firewall Impacts
Issue information to the FMPMIS User Community on NAVSEA Firewall Implementation and impacts

Need to develop SSAA and CAPS for Legacy FMPMIS.
Include schedule, impacts on users (at home, and on travel) & on field activities.

In the process of moving to 128 Bit encrpytion on clients (Jan 01). Eliminate Dial-in Modems (Jan 01)
Evolving Policy
12/30/00
10/31/00
Necessary

6/00
A-36
2
NDE Transition
Develop a Transition Plan for moving legacy FMP systems into NDE.
Include (a) timeline, (b) old & new business rules, (c) data mapping/data interfaces.
Working
12/30/00
07/03/00





FROM
OTHER 
Subcommittees





01/99
L-14
2
Requisition Number

(LOGISTICS)
Automated Incorporation of Requisition Numbers Into FMPMIS:   The FMP Logistics Subcommittee assist in the development of a shipyard MIS to FMPMIS method of populating the requisition number field in FMPMIS, providing cradle to grave visibility. 

New System - Status:  The population of the supply requisition number field in FMPMIS should be automated by accepting data from the requisitioning activity.  FMPMIS would then provide cradle to grave visibility  (Planning to actual requisition).

PP-05 Module
Need specs for number
06/30/00
06/16/00
Necessary

12/99
P-35
2
JCF/SAR
JCF/SAR process needs to be re-engineered and made electronically available to facilitate integration in the FMP process.
New System – Currently investigating the feasibility of utilizing the system being developed by BIW for SAR input/tracking to avoid duplicate expenditures. System does not currently address JCF/AER process.
Working
9/30/00
10/31/00
Nice
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