NDE FMP Rehost Working Group 2nd meeting for module chairs

Jul 30  99 NC2  Conference room

Co-Chair hosts - Charles Anderson and Mike Rice

Attendees -

Charles Anderson SEA04M4 703-602-1151 x451 andersonca@navsea.navy.mil

LT Jim Erwin PEO TSC-F3 703-602-5981 x175 irwinjt@navsea.navy.mil 

Ted Belzer PMS 444/SEA05 703-602-7468 x217 belzertv@navsea.navy.mil 

Cathy Moreland PMS 444 703-602-7631 x323 morelandcm@navsea.navy.mil

Larry Kost PMS 444.3 703-602-7631 x324 KostLM@navsea.navy.mil
Sheila Bentley SEA 0134 703-602-0975 x525 BentleySG@navsea.navy.mil
Shirley Iturbe PMS37733 703-602-4695 x608 IturbeS@navsea.navy.mil
Tom Beiber PEO TSC-F33T2 717-605-7889 BeiberTJ@navsea.navy.mil
Actions from this meeting

· Dan Jensen will take over technical project management of  FMPMIS 1 October 99.

· Charles to have Dan Jensen update the POA&M

· Rehost Functional Leaders to contact members on the list that responded to the naval message

Meeting Opens

Charles opened the meeting with update status of  progress  and asked the question   “How are we doing?”  He bought the team up to speed on  the NDE FMP development progress.  He informed the team that Dan needs to understand the unified SAR/JCF process for the purpose of understanding what fields are absolutely necessary when updating the Logistics Module of FMPMIS.  We need to establish a method to go back to the user community to see what fields are used and needed.

Discussion and questions following opening remarks:

JCF to SAR to ILS

· Need users to identify the fields used/needed

· Very important to know for capturing correct data used to make decisions

Data dictionary discussion

· Lt. Irwin will establish a mtg with Ray Calliotte to discuss the data dictionary requirements

· Need Ray Calliotte involved in understanding and the documentation of  this process

· 2F and 2J cogs are in this dictionary

SEA 013 participation in the process

· Charles has scheduled a meeting in Mr. Pat Haney’s Office Monday Aug 2 with SEA 013 to get their participation in the rehost effort

· Attempt to identify functional requirements for Program and Execution modules for discussion at Monday’s meeting 

AIPS discussion

· AIPS spec was approved by Dan Jensen

· Dan Jensen is to  work on a POA&M for implementing AIPS into NDE 

ILS form (Logistics Subcommittee feedback)

· Lt. Irwin informed the rehost group that the ILS certification form was completed and that will be ready by Monday Aug 2

SPAWAR module update

· Bob Buckley responded to the rehost working group in an email dated (7/18/99) that he met with Dan Jensen the week of (July 12-14). He stated that Dan has a good understanding of what his requirements are. 

· Rehost Working Group still waiting for the final SPAWAR functional requirement document.

