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FMP MANUAL BY SECTIONS VOLUME  I 

(SL720-AA-MAN-010)
PERCENTAGE COMPLETE
 STATUS REPORT

Executive Summary
0%
To effectively prepare a complete Executive Summary, all sections of the FMP Manual (Volume I) must be completed. 

Section 1 - Introduction and Program Overview
100%
Final Review and Comment Phase.

Section 2 - General Policies and Responsibilities
100%
Final Review and Comment Phase.

Section 3 - Deleted in Revision 9



Section 4 - Ship Alteration Design and Development Process
100%
Final Review and Comment Phase.

Section 5 - Incorporated in Section 4 (Refer to Subsection 4-6 )



Section 6 - Financial Management
100%
Final Review and Comment Phase.

Section 7 - Material Management
100%
Final Review and Comment Phase.

Section 8 - Configuration and Logistics Management
100%
Final Review and Comment Phase.

Section 9 - Special Alteration Programs
100%
Final Review and Comment Phase.

Section 10 - Advance Planning and ShipAlts Authorization Letters
100%
Final Review and Comment Phase.

Section 11 - FMPMIS
100%
Final Review and Comment Phase.

Section 12 - Type Commander Alteration Program
100%
Final Review and Comment Phase.


FMP MANUAL BY SECTIONS VOLUME  II

(SL720-AA-MAN-020)
% Complete for Preliminary Phase
STATUS REPORT

APPENDIX A  - Tech Spec 9090-100  LARS
 100%
Final Review and Comment Phase.

                        - Tech Spec 9090-210  JCF/Cost Form 
100%
Final Review and Comment Phase.

                        - Tech Spec 9090-500  SAR Preparation
100%
Final Review and Comment Phase.

                        - Tech Spec 9090-310   AIT
100%
Final Review and Comment Phase completed.  No more comments accepted.

                        - Tech Spec 9090-600   ShipAlt Drawings 
100%
Draft is completed and posted of the FMP Website.

                        - Tech Spec 9090-800   SRD
100%
Draft is completed and posted of the FMP Website.

APPENDIX B - Planning Yard Assignment Matrix
100%
Final Review and Comment Phase.

APPENDIX C - Ship's Selected Records
100%
Final Review and Comment Phase.

APPENDIX D - Ship Alteration Development Reports



APPENDIX E - Distribution Lists



APPENDIX F - Action Steps and Milestones for ILS Elements
   
The ILS Working Group found that the information In Appendix F and Section 8 was redundant.  Appendix F will be incorporated into Section 8.

APPENDIX G – Alteration Functional Identification Numbers
100%
Final Review and Comment Phase.

APPENDIX H - SAR/Alteration Material List Preparation Guide
100%
Final Review and Comment Phase.

