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DEPARTMENT OF THE NAVY
OFFICE OF THE CHIEF OF NAVAL OPCRATIONS
2000 NAVY PENTAGON
WASHINGTON. 0., 20380-2000
N REPLY REFER TO

OPNAVINST 4720.2CG
. Na&3
03 MAY 1995

QPNAV INSTRUCTION 4720.2G
From: Chief of Naval Operationa
Subj: FLEET MODERNIZATION PROGRAM (FMP) POLICY

Ref: (a) OPMAVINST C3000.SE (NOTAL)
(b) COMNAVSEASYSCOMINST C€9210.4 (NOTAL) -
(c) FMP Management and Operations Manual
(SL720-AA-MAN-010) (NOTAL)
(d) Public Law 103-189, Sec. 8098 (NOTAL)
(e) OPNAVINST 9640.1 (NOTAL)
(£) OPNAVINST 5100.13C

Encl: (1) Types of Alterations
(2) SHIPALT Categories
(3) FMP Process Outline
(4) FMP Terms Glossary

1. BRurposa. To set policy for the modernization of all ships
and service craft of the active and reserve fleets. This
instruction has been substantially revised and should be reviewed
in its entirety.

2. cancellation. OPNAVINST 4720.2F, OPNAVINST 4700.33B,
OPNAVINST 4720.93. a

3. Scope. The FMP was established to provide a st-t@e for
the orderly identification, approval, design, planning,
progranming, budgeting, and accomplishment of improvements that
increase the capability or reliability of a ship to perform its
assigned mission. This instruction covers alterations Lo
commissioned ships and gervice craft of the U.S. Navy except as
noted below:
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a. Stractegic Systems Program Alterations (SPALTS) affecting
the configuration and/or capabilities of systems and equipment
are under the cognizance of the Director, Strategic Systems

Programs (DIRSSP) .

b. Temporary modifications authorized by the Type Commander
required for test and evaluation, research and development
programs Or in support of mission or exercise requirements.

~€
¢. Aircraft Launch and Reccvery Equipment (ALRE) internal & v
equipment changes are under the cognizance of Commander, Nava .rMC/
Air Systems Command (COMNAVAIRSYSCOM) . 5 A Ji P alad e eo 1
" 3

d. Alterations affecting configuration of hardware,
software and support equipment of the TRIDENT System are under
cognizance of Commander, Naval Sea Systems Command
(COMNAVSEASYSCOM) (PMS 396) .

e. Alterations to nuclear propulsicn plants and nuclear
support facilities under the cognizance of the Director Naval
Nuclear Propulsion Program (Office of the Chief of Naval
Operaticns (OPNAV) Staff NOON/NAVSEA-08). Nuclear Alteratiocns
(NUCALTs) under the cognizance of NAVSEA-08 are exempt from the
orocedures set forth in thies instruction. Reference (a) defines
rhe responsibilities within the Navy for the operation of naval
nuclear powered ships. Reference (a) specifies, in part, that
Commander, Naval Sea Systems Command (COMNAVSEASYSCOM) in
cooperation with the Deputy Assistant Secretary for Naval
Reactors, Department of Energy (DOE), shall be responsible for:

(1) The design specification, comstruction, inspection,
certification, test, refueling, overhaul and conversion of naval
nuclear propulsion plants.

(2) The design, specification, development, procurement,
test, installation, maintenance, and dispesiticn of all nucleaz
systems and components used in naval nuclear propulsion plants,
and any gpecial maintenance and service facilities related
thereto.
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(3) All aspects of reactor plant safety relaced to
nuclear propulsion plants. Reference (a) more specifically
ageigns, within the Department of the Navy, these and other
responsibilities for technical matters pertaining to nuclear
propulsion in U.S. naval ships and craft to COMNAVSEASYSCOM,
Director Naval Nuclear Propulsicn Program, NAVSBA-08. Consistent
with this policy, the Director Naval Nuclear Propulsion Program
is responeible for all modifications to nuclear portions of paval
nuclear propulsion plants (e.g., the reactor plants and the
tender nuclear support facilities) for which responsibility has
not been transferred by agreament to other COMNAVSEASYSCOM
Directorates. The Director Nava_ Nuclear Propulsion also has
responsibility for oversight of modificatioms to those porticns
of naval nuclear propulsion plants (e.g., nonreactor plant
systems and equipment Adefined in referasnce (b)) which affect
reactor plant safaty or safe and reliable operaticn of nuclear
propulsion plants. This responsibility includes:

(a) Developing, approving, and issuing all
alterations to naval nuclear reactor plants and tender nuclear
support facilities.

(b) Determining COMNAVSEASYSCOM nuclear ship
alreration programming and budget requirements.

(c) Directing the execution of COMNAVSEASYSCOM
nuclear ship alteration funds.

(d) Authorizing advance planning and accomplishment
of Title K nuclear ship alterations. As necessary, requesting
Type Commanders to authorize accomplishment of Title D and Title
F nuclear ship alterations.

(e) Planning, programming, kudgeting for, and
procurement and control of COMNAVSEASYSCOM (NAVSEA-C8) managed
maceriel for nuclear ship alterations.

Information Handling Services,
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(f) Tasking reactor plant planning yards, reactor
plant prime contractors, and other COMNAVSEASYSCOM (NAVSEA-08)
design agencies, as required, for design, logistics, materiel
procuremant and other designated services to support development
and accomplishment of nuclear ship alterations.

(g) Managing the development and maintenance of ship
alteration procedures for nuclear ship alteration approval status
reports, and other alteration documentation as required.

(h) Tasking COMNAVSEASYSCOM Directorates and Ship
Program Managers (SPM) responsible for noa-nuclear portions of
naval nuclear propulsion plante with development and programming
of modifications to non-reactor plant systems and equipment where
those modifications are necessary for reactor safety or for safe
and reliable cperation of nuclear propulsion plants or associated
reactor safeguards systems and features.

4. Background. Ship alterations are programmed for
accomplishment through the FMP. The FMP consists of an
integrated multi-year schedule of equipment procurement and
installations planned for accomplishment on each ship, drawn from
integrated, prioritized lists of ship alterations applicable to
each ship class. This integrated plan is developed and
programmed by OPNAV resource sponsors. The FMP also includes
engineering design services, program desi rvices, and program
support required for program execution. :-‘\un_d}! for accomplishment
of the FMP are programmed by OPNAV resourte sponsors based cn
requirements identified by the appropriate Hardware Systems
comman::(@;gb Life Cycle Engineering Manager (LCEM) or SPM. The
P is developed by OPNAV in conjunction with Fleet
Commanders-in-Chief (FLTCINCs), Type Commanders (TYCOMs),
COMNAVSEASYSCOM, COMNAVAIRSYSCOM, and Commander, Space and Naval
Warfare Command (COMSPAWARSYSCOM) .

5. Rolicy

a. The FMP is intended to provide an orderly and reasoned
process for the identification, approcval, development, funding
and executicn of characteristic changes to U.S. Navy ships and

<
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servicas craft. Use of the process will prevent unauthorized and
unsupported alteraticns to ships. Unauthorized alterations
represent a cost to the Navy in terms of loss of configuration
control, inefficiencies due to unexpected incerferences, systems
and equipment which are not logistically supported, and resources
expended for support tor jtems which are no longer required.
Therefore, all changes, alterations and arrangement variations
from the approved class plans on ships, either in maintenance
availabilities or in cperation, ars prohibited unless they follow
the FMP process outlined in this instruction. Specifically:-

(1) No alterations shall be made unless previcusly
approved and authorized for accomplishment by competent authority
(FLTCINCs for D, F and TYCOM alterations, HSCs for non-military
improvements, OPNAV resource sSponsors for all others) .

(2) Alterations affecting the military characrteristics of
a ship may be approved only by CNO, who shall establish the
priority for the accomplishment cf such alterations.

(3) Non-military improvements may be approved and
avthorized for accomplishment by the cognizant HSC gongistant
with assigned respensibilities and with concurrence of the CNO.

(4) Alterations Equivalent to Repairs (AERs) may be
approvec and authorized for accomplishment by FLTCINCS, after
-echnical approval by COMNAVSEASYSCOM.

(5) In the interest of standardization, approved
alterations, including AERs, ghall normally be autherized for all
ships to which they are applicable. These alteraticns are act
necessarily required, however, t3 be installed in all ships of
the class.

(6) All alterations will be accomplished in compliance

with applicable quality assuraace, safety and environmental
statutes/regulations.

Information Handling Sexvices,
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b. Ship alterations comprise any change in hull, machinery,
equipment, or fittings which involves change in design, material,
quantity, location, or relationship of the component parts of an
assembly to the ship. Ship alterations ars classified by
ritle/type and are described in enclosure (1).

c. The inventory of approved alterations can be larger than
that which can be accomplished within schedule availability or
resource constraints. The developmental costs of alterations
should be considered. If the initial review of a change proposal
does nct demonstrate cost effectiveness or measurable improvement
to the ship or system, developmental costs should not be
invested. In order to allow the OPNAV resource sponsor to
evaluate the FMP in functional terms, ship alterations are
assigned functional categories based on the criteria described in
enclosure (2).

d. The general procees outline for the FMP is described in
enclosure (3). This process is meant to provide general guidance
for developing, programming, and executing the FMP. Specific FMP
process descriptions are contained in reference (c).

e. Enclosure (4) provides definition of key terms asgociated
with the FMP.

£. No alterations other than category ONE alterations
(safety and mandatory requirements as defined in enclosure (2))
will be accomplished on ships within 5 years of decommissicning
without specific approval from the Secretary of the Navy.

Reference (d! pertaians.

(1) Coordinate the overall planning and programming of
ship modernization efforts among the OPNAV resource sponsors
through all phases of Program Objectives Memorandum (POM) and
budget development.

6
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(2) Ensure modernization programs are integrated,
compatible, and in accordance with the priorities set forth by
the Joint Mission Area/Support Area (JMA/SA) Assessments
undertaken for the Resources Requirements Review Board (R3B) .

(3) Establish, and provide oversight and leadership for,
an FMP Working Group under the auspices of the Ships
Characteristic Improvement Panel (SCIP) to provide centralized
formulation, coordination and monitoring of the FMP. -

Harfare, Surface Warfare, Undersea Warfare, Air Waxfare)
(N85.86.87.88)

(1) In accordance with the capability priorities
established by the annual JMA/SA assessments prepare a
coordinated surface ship, service craft, submarine, and aircraft
carrier mcdernization plan for submission to the SCIP FMP Working
Group

¢

(2) Determine requirements, recommend characteristics and
serve as the resource sponsor for modernization of surface ships,
service craft, aircraft carriers and submarines.

(3) Categorize, prioritize and direct purging of
previously accomplished alterations within the FMP Management
Information System (FMPMIS) based upcn inputs provided from HSCs,
FLTCINCs, and TYCOMs.

(4) Plan, program and authorize program changes for
cognizant ships.

(5) Coordinate the activities within OPNAV in the
development and justification of procurement and installation
plans to support FMP requirements for cognizant platforms.

(6) Provide representatives to the SCIP FMP Working

Group.
7
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c. Director. Supportability, Mainrenance, and Modernization
ol 3

1) Develop overall FMP policy for the OPNAV staff.

(2) During the POM process, ensure maintenance and
modernization programs are integrated, compatible, and balanced
in relation to overall Navy mairtenance planning.

{(3) Act as FOM assessment sponsor for the FMP and FMPMIS
resource sponsor.

(4) Maintain current in FMPMIS the CNO depot level
availability schedule.

4. Director. Space and Electropic Warfare (NE

(1) In accorcance with the capability priorities
established by the annual JMA/SA assessments prepare a
coordinated modernization pregram for Command, Control,
Communications, Computers and Intelligence (C4I-related)
alterations to be installed on ship platforms for submission to
the SCIP FMP Working Group.

(2) Act as resource sponsor for Cél-related alterations.

{3) Categorize, prioritize and direct purging of
previously accomplished COMSPAWARSYSCOM, CNO(N6)-sponsored, C41
alterations within FMPMIS based upon inputs provided from
Hardware Systems Commands, FLTCINCs, and Type Commanders.

- (4) Plan, program and authorize program changes for
cognizant COMSPAWARSYSCOM, CNO(N6) sponsored, C4I alterations.

(5) Coordinate with the CNO(N8) organization in the
develcpment and justification of procurement and installation
plans to support FMP requirements.

Information Handling Services,
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(6) Provide representatives to the SCI? FMP Working
Group.
-
(N1). Use alterations programmed in FMPMIS as a planning
document for manpower and training requirements. Im conjunction
wi-h OPNAV resource sponsors (N6,85,86,37,88), determine the
manpower and training changes required by planned modezrnization.

f. Commander, Naval Sea Syatems Command :

(1) Act as central technical authority for all ship aad
submarine platforms and provide technical advice on FMP matters
to OPNAV, FLTCINCs, TYCOMs and other Systems Commands (SYSCOMs!
as required.

(2) Coordinate, as the technical and integraticn focal
point for ship and submarine platforms, necessary actions for the
proposal, development, approval and accomplishment of those
alterations under the cognizance of COMNAVAIRSYSCOM,
COMSPAWARSYSCOM, FLTCINCs and TYCOMs.

(3) lssue implementing instructions within
COMNAVSEASYSCOM.

{(4) Prepare, submit and execute the FMP budget for
cognizant Title X SHIPALTs, Ordnance Alterations (ORDALTs),
Machinery Alterations (MACHALTs), and applicable field changes
and engineering changes.

(5) Execute the COMNAVSEASYSCOM FMP ship alteration
installation plan for CNO. Develop, “ustify and administer the
COMNAVSEASYSCCOM portion of the FMP installation budget.

(6) Initiate and apprcve all technical improvements
under COMNAVSEASYSCOM cognizance.

Information Handling

Services,
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(7) Develop class modernization plans if required by
Resource Sponsors to ensure an orderly achievable modernization
program.

(8) Develop and provide manday rates, manday estimates.. .
incidental materiel estimates and related cost estimate : /
Alteration cost estimates will be continually updated i@
to reflect latest available cost data.

(9) Provide technical suppor:t for for the development
and accomplishment of cogrnizant alterations, including required
documentation and Integrated Logistics Support (ILS). Proper
technical documentation and ILS is reguired as part of the
alteration installation.

(10) Provide support and participation as necessary in
OPNAV convened fleet modermization conferences.

(11) Act as material manager for systems and equipment
under COMNAVSEASYSCOM cognizance and procure the centrally
provided wateriel for the FMP. Ensure correlation of
COMNAVSEASYSCOM FMP materiel procurement with installation
program and maintain the current materiel reguirements and status
for all programmed alterations in FMPMIS.

(12) Conduct Cost and Feasibility (C&F) studies as
directed by OPNAV resource SpOnscrs.

(13) Plan, implement, manage and administer the /
information systems required to support the full range of FMP
process SUpp =

(14) Coordinate the planned accomplishment of
alterations to ships with appropriate SPM/LCEM to ensure that
each ship availability package is executable, and issues such as
electromagrnetic interference (EMI) and stability are considered.

(15) Identify all alterations that remove or directly
relieve a condition that (1) affects the structural or
operational capability of a ship such that non-accomplishment

10
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would result in loss of sea worthiness, stability, steering
control, propulsion or submarine water tight integrity, or (2)
represents a danger to life, major health hazard or serious
injury, as well as alterations that improve ship sea worthiness,
stability, steering control propulsion or submarine water tight
integrity or improve personnel safety, provide a healthier
environment or reduce the risk of injury as SAFETY alterations.
For those alterations identified as SAFETY alterations, determire
the Hazard Severity Category, Mishap Subcategory and Risk

Assessment Code, defined in reference (£), and enter the = L
information in PMIS

g.mmmwmmmmﬁ—ﬁm
Commander. Naval Aix Systems Command

(1) Designate a central point of contact for all matters
related to the FMP. (COMSPI\NARSYSCOM/COMN}\VI\IRSYSCOM)

(2) Act as materiel manager for systems and equipment
under respective SYSCOM cognizance and procure the centrally
provided materiel for the FMP. Ensure correlation of respective
SYSCOM FMP material procurement with installation program and
maintain the current materiel.-requirements and status for all \//
programmed alterations ir@mls/. f

’

(3) Initiate ard approve all systems/equipment -level
cechnical improvements under COMSPAWARSYSCOM/COMNAVAIRSYSCOM
cegnizance.

(4) Provide technical support for development and
accomplishment of cognizant alterations, including required
documentation and ILS. Proper technical documentation and ILS is
required as part of the alteration installation.

(5) Coordinate planning, design, scheduling and
installation requirementa with cognizant COMNAVSEASYSCOM SPMs to
ensure that each ship availability is executable, and issues such
as EMI and stability are considered. Coordinate installaticn
planning and scheduling with the applicable naval supervising

b B §

Iatormation Handling Services
July 28, 2000 13:01:00




[image: image12.jpg]OPNAV “?éU.EG =x BE b726099 Us2hdis I7H &8

OPNAVINST 4720.2G
03 NAY 198

activity (NSA) or local industrial activity (Supervisor of
shipbuilding. Conversion and Repair (SUPSHIP) cffice, Naval
Shipyard, Ship Repair Facility (SRP), etc.).

(6) Frepars, submit and execute the FMP budget for
cognizant Title K shipalts.

(7) Provide support and participation as necessary in
OPNAV convened fleet modernization conferences.

(8) Conduct C&F studies as directed by OPNAV resource.
sponeors .

h. o =in-

(1) Endorse requests for alterations affecting
military/survivabilicy characteristics when submitted by TYCOMs.

(2) Endorse TYCOM recommendations for Title K alteration
priorities and forward to OPNAV sponsors for consideration by the
3CIP FMP Working Group.

(3) Budget for design and installation of Titls D and F
alterations.

i. Ivpe Commanders

(1) Submit requests through FLTCINCs to CNO to change FMP
plans.

(2) Submit recommendations for Title K alteration
categories and priorities to OPNAV resource sponsors through
FLTCINCS.

(3) Routinely categorize and prioritize Title D and ¥
alterations. Recommend to OPNAV resource sponscrs cancellation
or elimination of those alterations that are no longer desired or
recuired.

12
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(4) Participate in fleet modernization conferences tc
review status of materiel, current manday estimates, design
support and integrated logistics for Title D and F alterations.
Proper technical documentation and ILS are required prior to
completing alteration installation.

(5) Enter TYCOM authorizal M-eeqple:ion status codes e
for all Title D and F alterag4®ns in FHPMX_S) - v

(6) Enter data im:o@ for TYCOM-budgeted Title D and V/
Title F alterations, subject™tS the following policies:

(a) Allow time to support timely execution of
design, materiel process, and ILS delivery.

(b) Review material requirements and authorjize._
materiel procurement and design through scheduling in PMI

v
(7) Coordinate availability scheduling with the HSCs to
plan for and schedule the accomplishment of alterations.

7. Dissemipation. Wide dissemination of this instruction is
directed to insure that all concerned are thoroughly acquainted
with and adhere to revised FMP policies.

7MW -

MES L TH
By direction .

Distribution
(see next page)
13
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pistribution:
SNDL A2A (Department of the Navy Staff Cfficesn) (NAVCOMPT,
only (2))
A5 (Chief Of Naval Personnel)
21A (Fleet Commanders in Chief)
22A (Fleet Commanders)
23B (Special Forces Commander)
24 (Type Commanders (lees 24H,I,J)) -
25A (Mine Warfare Command) -
26F (Operational Test and Evaluation Force)
262 (Shore Intermediate Maintenance Activity and
Detachment /Naval Reserve Maintenance Facility)
26MM (Fleet Incegrated Logistics Overhaul Team)
28 (Squadron, Division & Group Commanders)
41A (Commander, MSC)
41B (Area Commanders, MSC)
c81 (COMSPAWARSYSCOM Shore Based Detachments)
Cc84B (Naval Sea Systems Cowmand Detachments)
(COMNAVSEASYSCOMDET NISMF's, only)
c84aM (Ordnance Center Detachments)
C84N (Naval Surface Warfare Center Detachments)
c84p (Naval Underwater Systems Center Detachmeats)
FAl3 (Submarine Support Facility LANT)
FB13 (Submarine Base PAC)
FB30 (Ship Repair Facility)
PFCS (Support Activity NAVEUR)
FF8 (Inspection and Survey Board)
FF42 (School Postgraduate)
FKA1A (Naval Air Systems Command) (10)
FKAlB (Space and Naval Warfare Systems Command) (1C)
FKALF (Supply Systems Command Hq) (5)
FKALG (Sea Systems Command) (30)
PEM13 (ships Parts Control Center)
FKM17 (Fleet Material Support Office)
FKM19 (Defense Printing Service Areas)

14
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Distribution (continued):
SKDL FKPIG (Ship Weapon Systems Engineering Station)
FKP4E (Naval Surface Warfare Center, Carderock
Divieion)
PKP7 (Shipyard) (10}
FKP8 (Supervisor of Shipbuilding, Conversion and
Repair USN) (3)
PKP9 (Shipbuilding Liaison Office) -
FKP10 (Sea Systems Command Management Office) -
FKP1l6 (Ship Systems Engineering Statiorn)
FKP21 (Sea Logistics Center)
FKQ3 (Electronic Systems Engineering Center and
Activicy)
FKP4 (Surface Warfare Center)
FKRTA (Air Engineering Staticn (2))
FT1 (Chief of Naval Educaticn and Training)
FT43 (Surface Warfare Officers School Command (5):

OPNAV N1, N2, N3/5, N4, N43(25}, N6, N7, N8, N80, N82, N83, N85,
N86, N87, N88, NOON, NO9B, NO91, NO9S, NO96

Copy to:
SNDL A6 (Headguarters, U.S. Marine Corps)
C25A (QOPNAV Support Activity Detachment) (Ft.
Ritchie, only)

SECNAV/OPNAV Directives Control Office
Washington Navy Yard, Building 200

901 M Street SE

Washington, D.C. 20374-5074 (25 copies)

Order from:

Naval Inventory Control Point
Cog "I” Material

700 Robbina Avenue
Philadelphia PA 19111-3098

Stocked: 100 copies

1s
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IYRES OF ALTERATIONS

1. Ship Alteration (SHIPALT). Any change in hull, machinery,
equipment, or fittings which involves change in design, material,
quantity, location, or relationship of the component parts of an
aspembly. SHIPALTs are classified by title.

a. Title D SHIPALT - A permanent alteratiocn that is
equivalent to a repair, does not affect the military
characteristics of a ship, and may require Centrally Provided
Materiel (CPM) but does not require Headquarters CPM (HCPM) for
accomplishment. Title D alterations generally include more
efficient, cost effective designs that improve ship
maintainability. Title D alterations are technically approved by
COMNAVSEASYSCOM and authorized for accomplishment by the FLTCINC.

b. Title P SHIPALT - A permanent alteration that does not
affect the military characteristics of a ship, does not require
cPM, and is within the capabilities of ship's force for
accomplishment. Title F alterations are technically approved by
COMNAVSEASYSCOM and authorized for accomplishment by the FLTCINC.

¢, Title K SHIPALT - A permanent alteration to previde a
military characteristic or additicmal capability not previously
held by a ship affecting configuration controlled areas or
systems of a ship or which otherwise requires the installaticn of
HCPM. These SHIPALTs ares approved for development and authorized
for accomplishment by the CNO (military improvements) or the HST
(non-military improvements). The technical approval for Title K
SHIPALTs is provided by COMNAVSEASYSCOM.

d. Title K-P SHUTPALT - A Title K SHIPALT which is within
forces afloat or Alteration Installation Team (AIT) capability

Enclosure (1)
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for accomplishment and which special program and centrally
provided materials required for accomplishment of these
alterations are provided as a package by the cognizant HSC.

2. Machinery Alteration (MACHALT). Any change to hull,

mechanical, electrical (HM&E) equipment or systems where the .
changes are contained within boundaries of the individual
equipment oxr systems and have limited system ramification.
MACHALTs may be accomplished outside of an industrial
availability. =

3. ordpance Alteration (ORDALT). An ORDALT is a change made to
ordnance equipment or their computer programs by the addition,
deletion, rework, or replacement of parts, assemblies, or
equipment by a change in assembly procedures.

4. Type Commander Alterations (TYCOMALTS). TYCOMs are
authorized to approve LENROXAXY changes to compartments of ships,
other than nuclear powered ships, ship nuclear support facilities
or compartments adjacent to ship nuclear support facilities,
through use of TYCOMALTS subject to the. following requirements’
and criteria:

a. Military characteristics of the ships must not be
affected {(for the purposes of this instruction, changing the
number of berths is not considered to be a change in military
characteristics) .

b. Only those temporary changes necessary to meet the
requirements of higher authority shall be proposed for
accomplishment.

c. All proposed TYCOMALTs must be submitted formally to
Naval Sea Systems Command for review and technical approval.
COMNAVSEASYSCOM review shall consider safety, damage control
coordination and effectiveness, ship stability, traffic flow,
materiels and installation methods.

Baclosure (1)
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d. Watertight integrity or the ability to establish damage
control condition must not be affected.

e. Operation or maintenance of ingtalled equipment must not
be interfered with.

£ luid, electrical, heating cooling ventilation, plumbing
or electrical systems must not be involved.

g. Changes must not require additional ILS. -

h. Compartments or areas covered by non-deviation drawings
must not be involved.

i. Installed equipment must not be modified.

. Materiels must meet approved MILSPEC or industry
standards.

k. Installation must be accomplished in accordance with
approved methods and procedures.

1. All changes should be limited to compartments reserved
for future growth whenever possible.

m. All accomplished changes must be formally documentzd at
the TYCCM level, copy to the cognizant COMNAVSEASYSCOM SPM and
planning yard, including actions necessary to restore compartment
to original comfiguration.

n. No habitability self-help improvements shall be
accomplished unless contained in class habitability improvement
plans developed in accordance with reference (e). If specific
class habitability improvement plans have been previously
approved by COMNAVSEASYSCOM, items contained thexa do need not be
resubmitted to COMNAVSEASYSCOM for TYCOMALT approval.
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o. Ship's force (with or without IMA assistance) must be
able to restore compartment to its original configuration within
72 hours, if so directed.

p. All costs, including restoration of the space or
compartment to its original configuration, are to be funded by ”
the TYCOM.
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SHIPALT CATEGORIES
1. garegory ONE. (Safety and Mandatory)
a Description. Includes alterations required to provide a

ship which is safe, mobile and capable of supporting future
modernization. That level also includes those mandatory
requirasments imposed upon the Navy by outside agencies.

b. Criteria. For an altezation to be in category ONE, it
must accomplish one of the £ollowing: -

(1) Fulfill safety requirements. Safety alterations
which remove or directly relieve a conditicn that:

(a) affects the structural or operational capability
of a ship such that non-accomplishment would result in loss of
sea-worthiness, stability, steering control, propulsion or
gubmarine water-tight integrity, or

(b) represents a danger to life, major health hazard
or serious injury.

(2! Safety improvements. Alterations that improve ship
sea-worthiness, stability, steering control, propulsion or
submarine water-tight integrity ox improve perscnnel safety,
provide healthier envirenment or reduce the risk of injury.

(3) Fulfill requirements for safe and reliable nuclear
propulsion plant operation. Non-nuclear ship alterations to the
propulsicn plants in nuclear powered ships for this purpose are
mandatory.

(4) Increase basic services required to perform another
category ONE alteration (e.g., chilled water, electricity) .

(5) Fulfill legal requirements imposed by outside
agencies (e.g.. Environmental Protection Agency (EPA) ,
Occupational Safety and Health Agency (OSHA), etc. standards).
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2. Category THO. (Reliability and Maintainability: Primary
Mission Area)

a. Description. Includes alterations which provide
significant increases in reliability and maintainability of 1
installed primary mission area systems/equipment.

b. Criteria. For an alteration to be in category TWO, it
must accomplish koth of the following:

(1) Significantly improve reliability and
maintainability.

(2) Provide operating, preventive maintanance and repair
cost savings which will outweigh the installation cost.

3. Categoxy THREE. (Primary Mission System Modernization)

a. Deacrziption. Includes alterations which provide
increased capability in combat mission (combatant ships), primary
mission (non-combatant ships), ship survivability and self-
protection areas.

b. Criteria. For an alteration to be in category THREE, it
must increase a capability which is required to:

(1) Counter a present or future threat; or,

(2) Fulfill present or future assigned operational tasks
in primary mission areas.

4. Category FQUR. (Reliability and Maintainability: Secondary
Mission Area)

a. Description. Includes alterations which provide
significant increases in the reliability and maintainability of
installed secondary mission area systems/equipment.
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b. Criteria. For an alteration to be included in category
FOUR, it must accomplish both of the following:

(1) Significantly improve reliability and
maintainability.

(2) Provide operating, preventive maintenance and repair
cost savings which will outweigh the installation cost.

S. gategory FIVE. (Secondary Mission Area Modernization)

a. Description. Includes alterations which provide
increased capability in secondary mission areas.

b. gCriteria. For an alteration to be in category FIVE, it
must increase a capability in secondary mission areas.

6. Category SIX., (Mission Support)

a. Degcription. Includes those alterations which are
required to provide support to primary and secondary mission
areas and are not included in the above categories.

b. Qriteria. For an alteration to be in category SIX it
must provide increased capability or correct deficiencies of
systems which support primary or secondary missicn areas such as
habitabilicy improvements.
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PMP PROCESS OUTLINE

The Hardware Systems Commands (COMNAVSEASYSCOM, COMSPAWARSYSCOM,
and COMNAVAIRSYSCOM) are responsible for managing, budgeting, and
executing the FMP as directed by CNO, including equipment
procurement (as required), design development, alteration
accomp.ishment and ILS. FLTCINCs and TYCOMs are responsible for
various aspects of the accomplishment of Title D and F
alterations. The following process is meant as a guideline for
alteration development, planning, programming and execution of
the FMP: =

a. Alteration Proposal and Development

(1) Proposed changes to approved ships configurations
including space rearrangements, the addition, removal,
replacement or relocation of equipment, deviations f£rom approved
ship configuration baselines, and improvements to equipment
require formal review and approval through the alteration
proposal and development process.

(2) A proposed improvement to ships and their equipment /
systems may originate from sources inside and cutside the Navy.
Upon receipt, proposed improvements will be categorized and
evaluated for possible inclusion in the FMP.

(3) There are three types of snip improvements:
military, survivability, and technical.

(4) MACHALTs, field changes and engineering changes are
developed and programmed gseparately from SHIPALTs. ORDALTs which
are conjunctive with a SHIPALT will be covered within the
SHIFALT. Non-SHIPALT alterations are detailed in reference (c).

b. PElaoning aad Programm:ng
(1) The FMP planning and programming process atarts with
che deliberations and decisions of the JMA/SA assessments of

capability raquirements. Shortfalls in capability requiriag
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future modernization efforts for ship platforms will be
identified in this forum.

{2) Based on macro modernization requirements identified
in the JMA/SA assessments, the individual resource Sponsors (N6,
N85, N36, N87, and N88) will identify individual and groups of
alterations which will meet the modernization requirements.

(3) Each resource sponsor will present its modernization
plans to the 3CIP FMP Working Group, under the auspices of the
scip for approval and integration into an overall OPNAV priority
of ship modernization. Based on approval and level of priority
assigned by this group. the resource SponsSors will proceed to
program alterations during the POM process.

(4) The FMP programming process will be accomplished by
each OFNAV resource sponsor for the ships or equipment under
their cognizance. Programming of resources will be in accordance
with programming guidance issued by CNO (N80). CNO N8 will
provide overall coordination of all resource spongors FMP program
development. The end product of this process is an integrated
program of equipment procurement, authorized alterations, design
and logistics support which install the authorized system and
equipment improvements to the Navy's ships and service craft. A
balanced program requires coordination of funding, alteration
design development, equipment procurement (as required) and
accomplishment .

(5) The OPNAV resource sponsoxs will review the SHIPALT
categoriea/prlozicies at least annually. HSCs, FLTCINCs, and
TYCOMs will provide input on the assignment of category. priority
and the validity of alterations. Categories will be agsigned in
accordance with the framework outlined in enclosure (2) to this
instruction.

(6) FMP management functions will be supported by the FMP
Management Information System (FMPMIS) which contains planning,
programming and material stacus information required for timely
and accurate decision making. FMPMIS interfaces with the Ship
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Alteration Budget Reporting and Evaluation System (SABRES), the
Ship Alteration Financial Execution System (SAFE) and other
alteration installation management information systems supporting
other alteration programs (i.e., ORDALTs, MACHALTs, etc.).

FMPMIS is the only sanctioned authoritative source of information
for all activities to use in carrying out their responsibilities
under this instruction, and therefore must reflect the most
current and complete modernization information.

(7) The OPNAV rescurce sponsors program resources for the
accomplishment of alterations (including equipment and design) to
be accomplished on an individual hull during a specific
maintenance availability as part of Sponsor Program Proposals
{SPPs) during the POM process. This resourcing action will be
pased upon priorities established by the SCIP FMP Working Group
and consistent with availability schedules, Initial Operational
Capability (IOC) of new equipment, hardware procurement lead
times, available industrial mandays, installation durationsg and
expected funding levels. They will also program resources for
alteration design and ILS as required to support installation
plans. In order to assure proper resource allocations, once
assigned to a specific availability for accomplishment,
alterations shall not be rescheduled without approval of the
appropriate resource Sponrsor and N43.

(8) The FMP funded portion of the budget will include
only approved alteraticns, design, and logistics support.

(9) ILS must be available to support the installation and
checkout of systems and equipment. Technical documentation and
logistics support must be on board by the end of the availability
in which the alteration is installed.

(10) Unless an alteration has been incrementalized and
numbered separately, partial accomplishment cf individual

alterations will not normally be programmed or authorized.
However, if operational requiremerts dictate, partial alterations
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may be authorized by the OPNAV resource sponsor on a cage-by-case
basis.

(11) No alteration shall be scheduled for accomplishment
as an emergent requirement in the budget execution year unless
funds, design, materiel and ILS are available for installation.

(12) Quick Reaction Capability (QRC) requirements,
regardless of the scurce, are requirements which require rapid
entry of high priority Secretary of Defense (SECDEF), Secretary
of the Navy (SECNAV), CNO, national interesr items or vital =
technical changes into the FMP process. QRC requirements
necessitate rapid SHIPALT development and close coordination
between OPNAV resource sponsors and the HSCs. The cognizant HSC
will be nctified of QRC requirements in writing by OPNAV and will
e directed to proceed with the rapid developmert of the SHIPALT
following the normal SHIPALT development process as closely as
possible.

(13) Alterations will be periodically reviewed to ensure
ability to execute as planned. In the review, emphasis is placed
on identifying high zrisk alterations as a result of design,
material or ILS deficiencies and to determine whether to defer
such alterations or whether actions can be initiated to reduce
risk to an acceptable level.

(14) Ship Selected Records (SSR) must be fully updated
to reflect the actual ship configuration.
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Figure 1
c. Pregram Execunion

(1) The HSCs, in consultation with OPNAV resource
sponsors will execute the approved FM2 ship alteration
installations in accordance with this instruction.
COMNAVSEASYSCOM serves as the execution coordinator for FMP ship
alteration installation plan and has overall responsibility for
the tachnical development and approval of alterations.

(2) The HSCs will inform tae cognizant OPNAV Sponsors,
as it becomes apparent, of the inability to execute any part of
approved program. The PFLTCINC and TYCOM should alsc be informed.

Enclosure (3)

Information Handling Services.
- S n

SiAv.a




[image: image28.jpg]oPNAV W720.26 *» W 726099 Usea3cT IV =

OPNAVINST 4720.2G
03 MY 195

(3) When a HSC determines deferral or cancellation of
SHIPALTs is necessary or that circumstances allow additions to
CNO-approved programs, the following sequence will be followaed:

(a) The HSC will recommend specific SHIPALTS to the
cognizant resource sponsor.

{b) The OPNAV resource sponsoxr will approve specific
deletions and/or additions to the program. Any changes to the
program (additions/deletions) for a specific availability wiil be
forwarded, along with detailed justifications, by the HSC to the
appropriate OPNAV resource sponsor for approval.

(4) Use of FMP installation funds, including advance
planning funds, is authorized to accomplish only thac work
defined in the execution year installation program as approved by
OPNAV .

(5) Accomplishment of unauthorized alterations and
rearrangement of equipment and spaces which deviate from approved
configuraticn baselines is prohibited.

(6) Modernization requirements which are identified out
of phase with the nosmal programming and budgeting cycle
{emergent requirements) will be reviewed by the appropriate
resource sponsor. If the OPNAV resource sponsor determines that
out-of-phase installation will be funded, the alteration will be
authorized by OPNAV for accomplishment.

(7) FLTCINC/TYCOM maintenance funding can be uged to
install Title K ship alterations that do not install HCPM if
approved by the OPNAV resource sponsor. The alteration material
availability, logistics, and design must support scheduled
installation.

{8) Cognizant TYCOMs will be responsible for executing
Title D and F alteratiors.
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(9) For HSC material items, the determination whether
non-standard, non-stocked materiel will be procured by field
contracting activities will be made by SYSCOM technical Life
Cycle Managers (LCMs) . Whenever this determination is made, the
LCM will provide either detailed justification £or sole source
procurement to SUpport the Federal Acquisition Regulation
guidelines or specifications and other technical data to suppert
€ull competitive procurement . The HSC will provide this data to
the field contracting activity.

Funding and Coordination Relationships

L

Figure 2
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FMP DEFINITIONS
1. Alteration. Any change in the hull, machinery, eguipmwent or
fittings of a ship which involves a change in design,
materieaals, number, location or relationship of the component

parts of an assembly regardless of whether it is undertaken
separately from, incidental to or in comjunction with repairs.

2. ALTERATION EQUIVALENT TO A REPAIR (AER). An alteration which
has one or more of the following attributes: .

a. The use of different material which has been approved for
like or similar use and such materials are available from
standard stock.

b. The replacement of obsolete, worn-out or damaged parts,
assemblies, or equipment, requizring renewal by that of later and
more efficient design previously approved by the SYSCOMs
concerned providing such replacement does not cause a change to
the existing system design and does not effect a change to the
systems or equipment normally associated with the military
characteristice of the ship.

c. The strengthening of parts which require repair or
replacement in order to improve reliability of the parts and of
the unit, provided no other change in design is involved.

4. Minor modifications involving no significant changes in
design or functioning of equipment but considersd essential to
prevent recurrence of unsatisfactory conditions.

e. The replacement of parts, assemblies, or equipment with
like items of later or more efficient design where it can be
demonstrated that the cost of installation and maintenance of the
new parts, assemblies or components is less than the ccst of
maintaining the installed parts, assemblies, or components, and
gsuch replacement does not cause a change to the existing system
design or affect any interfacing system design and does not
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effect a change to the system or equipment normally associated
with the military characteristics of the ship.

£. Only the SYSCOM exercising technical control over the
article, or the authority to whom such technical control has been
delegated by that command, shall designate an alteration as an
AER and approve it for accomplishment.

3. Alteration Installation Team (AIT). A unit (military,
civilian, or contractor ) that is trained and equipped to
accomplish specific alterations and temporary modifications on
specified ships.

4. Approved Alteration. A permanent change to a ship or an
equipment that has been determined to be desirable and
technically feasible.

5. aAuthorized Alteration, A SHIPALT programmed or budgeted for
accomplishment with funding and year of accomplishment identified
and formally scheduled for accomplishment for specific ships in a
specific fiscal year which is reflected in FMPMIS.

6. Centrally Provided Material (CPM). CPM is provided to the
installing activity by the cognizant material manager or other
central activity as determined by the HSC. Factors considered in
designating CPM are technical and quality constraints, logistics
support requirements, and material criticality. Activities
designatad to procure CPM will be responsible for the material
control and management functions including full logistics
gupport.

7. Cost and Feasibility Study (CgF). A detailed study of a
proposed improvement which provides additional technical
information and installation cost estimates. It is tasked by
OPNAV resource sponsors and used to decide whether or nct to
proceed with che development of the proposed improvement.
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8. Emergent Reguixementg. A requirement to accomplish an
alteration, alteration design, or other program support which
arises during execution. Any changes recommended during
execution should be thoroughly studied to ensure that design,
material, and ILS is available, feasibility has been established,
and any interface problems with other ship systems have been
jdentified and resolved. Required funding compensation should
alsc be idertified.

9. Fleer Modernization Program (FMPl. A formal process which
provides the management structure by which the characteristics of
ships and service craft are improved. Changes to ship
characteristics are accomplished by SHIPALTSs, MACHALTs, ORDALTS,
or field changee and are developed and installed when safety,
survivability, technical, or military characteristic
considerations dictate ship configuration changes.

10. EMP Management Information System (FMPMIS) . The official
automated system supporting the information and decision support
requirements of FMP managers Navy-wide. The FMPMIS data base
contains data related to: ships and their availability
schedules; alterations applicability; alteration material
requirements and procurement status; and material, installaticn
and cutfitting costs. The FMPMIS data base is the only sanctioned
authoritative planning baseline for FMP operations.

3%, Wﬂmﬂw Equipment
provided by the Systems Commands, Material Managers provide
status of material requirements in FMPMIS. This material is
provided at no cost to the shipbuilding/installing activity and
is considered Government Furnished Material (GFM).

12. Integrated Logistics Support (ILS). All maintenance
planning, manpower and persornnel, supply support, support
eguipment, technical data, training and training support
computer resources support, facilities, packaging, handling,
storage and transportation and design interface are necessary to
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ensure the effective and economical support of systems and
equipment during cheir life cycle.

13. Military Improvement. Improvement changing a ship's
military or operational characteristics, qualities, and or
features resulting in increased capabilities to perform its
approved mission and tasks.

14. WMMW Emergent
requirements which require rapid entry of high priority SECDEF,
SECNAV, CNO, national interest items or vital technical changes
into the FMP process. QRC requirements necessitate rapid SHIPALT
development and close coordination between OPNAV resource
sponsors and the HSCs.

15. Repaix. The restoration of a ship, equipment, assembly or
article to serviceable condition without change in design,
materials, number, location or relationship of the component
parts.

16. Ship Alteration (SHIPALT). An approved permanent change to
the configuration of a ship which is documented as a SHIPALT
Record (SAR) and implemented through the FMP process.

17. memm
(SARRES). SABRES is a OPNAV computer gaming system used for the
develcpment and execution of ship modermization p.ans. Successful
utilization of this gaming system is predicated upcn the
extraction of current and accurate ship modernization information
from FMPMIS.

18. Ship Alteration Pinancial Execution (SAFE). A
COMNAVSEASYSCOM management information system which provides
summaries of funds availability and funds expenditure,
establishes program tracking, and records authorization files
used for obligations established at the budget line item level.
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19. Survivability Improvemest. An alteration which provides a
naval surface ship with increased ability to sustain ite
warfighting capability, as well as peacetime operational
requirements. Survivability alterations are generally
improvements in passive fire protection, firefighting,
electromagnetic protection (EMP), chemical/biological/
radiological (CBR) warfare protection, shock resistance,
personnel protection, damage control and carrier ASCM gide
protection.

20. Tachnigal Improvement. An alteration which provides -
improvement to the safety of the ship or its personnel or
equipment, provides compliance with legally mandated requirements
(EPA, OSHA, etc.), provides improvement to the reliability,
maintainability or efficiency of inscalled equipment, or provides
improvement to habitability.
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