Fleet Modernization Program

Management Information System (FMPMIS)

Logistics Business Module for

Managing an Availability

1.0 Introduction

Managing Availabilities in the NDE-FMP involves updating data base records pertaining to:

a. The scheduling of ship industrial availabilities and overhauls,

b. Adding new availabilities as authorized, 
c. Participating in the approval process for availability changes, and 
d. Tracking historical records for availability changes. 
Active availability management programs are contained in three action areas: 
a. Edit Existing Availability, 
b. Availability Approvals, and

c. Add New Availability. 
There are three background, policy and historical areas: 
a. Approved Availability Archive, 
b. Proposed Change Archive, and 
c. OPNAV 4700.  
2.0 Purpose

The purpose of this document is to outline the requirements, data formats and business rules within NDE-FMP for Managing Availabilities.


3.0 References

FMP Management and Operations Manual (SL720–AA–MAN–010 Volume 1), (SL720–AA–MAN–020 Volume 2 Appendices).

4.0 Functions

The following pages briefly describe the requirements within each functional area. 

4.1  Add a New Availability
(p.2)

4.2  Edit an Existing Availability
(p.4)

4.3  Approving a Proposed Change to a CNO Avail
(p.9)

4.4  Approval Process for a Proposed Change
(p.20)

- 4.4.1  Designated Approvers
(p.22)
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4.5  Viewing the Archives
(p.25)

4.6  Viewing OPNAVNOTE 4700
(p.27)
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(p.29)

The following sections give detailed requirements information for:

Business Rules
(p.35)
Data Tables and Elements Utilized





(p.41)

4.1 Adding a New Availability

Introduction

Availabilities are added to FMPMIS by various authorities.  The primary information required to add an Availability record in the FMPMIS database consists of; dates, type of Availability and the location of the Availability.  If the new Availability is subject to an approval process, it is held in a temporary structure (i.e. a database table) until the approval process is complete.  If the new Availability is not subject to approvals, it becomes an “official” Availability ready to be used by the appropriate cognizant source.

New Availabilities start out as proposed Availabilities.  If the individual who entered the Availability is also the designated owner of the Availability type, then it is pre-approved when entered.  It does not go through an approval process.  It is automatically entered into the FMPMIS database.  A new Availability that is not pre-approved is subject to an approval process according to rules identified in the Business Rules.
Security Roles

Listed here are the various roles that are authorized to add a new Availability to the FMPMIS Database.

(
CNO 
Chief of Naval Operations


(
CIC
Fleet Authority 


(
PCV
(formerly PERA-CV) - now Carrier Planning Department 


(
SPM
Ship’s program manager


(
TYC
Type commander

Business Rules

See 'Types of Availabilities' on page 23 for a complete listing of the types of Availabilities that can be added to the database.  The following are primary Business Rules for adding new Availabilities.  Additional rules concerning Availabilities are contained on page 30.
a. A CNO role can add any Availability type to the database without anyone’s approval.  No approval process is required.

In addition, the CNO role can also add to, and remove from the list of authorized approver/reviewers of proposed Availability changes.

b. A MSC role can only add a MSC Availability to the database.  No approval process is required.

c. A CIC role can propose to add a CNO Availability.  An approval process will be required.  

A CIC role can assign and schedule TYCOM RAV and TAV Availability types.

d. A TYCOM role can add a TYCOM Availability without anyone's approval.  TYCOM can propose to add a CNO Availability.  An approval process is required.  TYCOM can not add or propose to add a SPM or MSC Availability.

e. A SPM role can only add a SPM Availability.  No approval process is required.

A SPM role CANNOT propose to add any other Availability type to the database.

Note:  When a user adds a new Availability which DOES NOT require an approval process, dissemination of this information is to be accomplished by the user external to the FMPMIS system.

Data Formats
The following is an example of the current data input screen used when adding a new Availability:
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View 1

Please see Table 1 for detailed information on data elements utilized when creating a new Availability.

User Interface

a. The user begins the process by first selecting the Add New Availability tab on the Manage Availabilities screen and then provides the Class and Ship name which is available from look-up tables.  The look-up tables are accessed by clicking on the applicable down arrow buttons for each data field.

b. After identifying the appropriate Ship, the user then clicks on the New AVL button.

c. The user must then provide the Type of Availability, the Naval Support Activity (industrial activity) responsible for execution, the Start Date and Finish Date.  Applicable comments should be made.

d. After the required information is provided, the user then commits the Availability to the database by clicking on the Post button. 
Note:  Under certain circumstances, the adding of a new Availability will be subject to an approval process according to rules identified in the Business Rules). 

General system/application requirements and/or redevelopment enhancements/fixes.

a. Initial entries are made in the AVL_CHG database table.  After the user has successfully posted the new Availability, a new record is then entered into the AVL database table.

b. The following data elements are to be system generated:

FY_NEW - determined by the Start Date

FYA_NEW - based on the number of Availability records for the Ship within the same FY

CREATE_ID - identity of the user

CHANGE_DATE - calendar date when the new entry was posted to the database

c. When the new record has been successfully POSTed, the system provides a confirmation similar to the following:
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View 2

d. When a user who is authorized to 'propose' a new Availability which is subject to an 'approval process' they should be notified and given the opportunity to immediately apply their approval.  An example of this is provided as follows:
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View 3

1) In this scenario, the proposed new Availability will remain in the AVL_CHG database table until all reviewers have acted on the proposal.

2) An e-mail notification is prepared and forwarded to all appropriate approvers/reviews.

e. If the user when adding a new Availability applies 'TBDxx' to the NAV SUP ACT field, the current application treats this as being a 'Private' industrial activity.  There was some discussion on this at the user's validation/adjudication meeting, but no resolution was made.  A determination of how the application is react to an entry of 'TBDxx' is still under consideration.

f. Enhancement:  Whenever a new Availability is added to the database, an e-mail notification to the appropriate Security role updaters is desired.  It can be modeled after the format used for notifying individuals that a proposed change to an existing Availability has been approved.


4.2 Editing an Existing Availability

Introduction

When a user changes any information for an Availability, the table in the database is considered updated. When an Availability is applied to a ship or is cancelled (commonly known as DED), the Availability is also considered updated.

Security Roles

Listed here are the various roles that are authorized to edit an existing Availability in the FMPMIS Database.


(
CNO 
Chief of Naval Operations


(
CIC
Fleet Authority 


(
C07
NAVSEA 04X1 & NAVSEA 04X2 (formerly NAVSEA 07)


(
NID
Nuclear Inactivation and Decontamination


(
NUC
Nuclear Vessel Authority 


(
PCV
(formerly PERA-CV) - now Carrier Planning Department 


(
SPM
Ship’s program manager


(
TYC
Type commander





Business Rules

The following are primary Business Rules for editing Availabilities.  Additional rules concerning Availabilities are contained on page 30.
a. If there is a pending proposed change to an existing Availability, the change flag (chg_flag data element) will be set to 'Y'.

1) No changes to the existing Availability record will be allowed until the proposed change has either been approved or disapproved.

b. If the Availability type (avl_type data element) is 'DED' then the Availability record cannot be changed.

c. If the Program flag (pgm_flag data element) is set to 'Y', the only changes that can be made are:

1) Comments

2) Start or Finish date of less than 35 days AND is the same fiscal year

3) Proposing the Availability type to be 'DED'.

d. If the Availability type or the designated Naval Support Activity of an existing Availability is changed, then an approval process will be required.

Exception:  No approval process required if ‘owner’ is making the change.

e. If the Start or Finish date of an existing Availability is changed by more than 35 days, then an approval process will be required.

Exception:  No approval process required if ‘owner’ is making the change.

f. If the Fiscal Year of the Start date of an existing Availability is changed, then an approval process will be required.

Exception:  No approval process required if ‘owner’ is making the change.

g. An AIPS availability type cannot be updated within the Logistics system.  It must be updated within the AIPS system.

Data Formats
The following is an example of the default data screens that begins the process for editing an Availability:
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View 4

Please see Table 2 for detailed information on data elements utilized when displaying the data grid for editing an Availability.
User Interface

a. The user begins the process by first selecting the Edit Existing Availability tab on the Manage Availabilities screen and then selects a Class from a look-up table.  The look-up table is accessed by clicking on the down arrow button next to the data field.

1) The user also has the ability to narrow the search criteria by selecting a Ship and FY/FYA from look-up tables for each respective data field.

b. After selecting/highlighting the specific record to be edited, the user then proceeds to either the AVL Data or AVL Admin pages by clicking on the appropriate tab at the bottom right of the search form.

The following is an example of the AVL Data page for an Availability
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View 5

Please see Table 3 for detailed information on data elements utilized.

c. On the AVL Data page only the data fields that are not grayed out can be modified.  All information in grayed out data fields are either system/application generated or derived from other functions in FMPMIS.  

1) Any changes or modification to the information contained in one or more of the four mandatory data fields could result in an approval process being generated.

a) Please refer to the Business Rules paragraph above.

The following is an example of the AVL Admin page for a Public Activity Availability

(see note under General system/Application Requirements)
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View 6

The following is an example of the AVL Admin page for a Private Activity Availability
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View 7

Please see Table 4 for detailed information on data elements utilized.

d. On the AVL Admin page all information 'owned' by the respective Security Role can be modified or changed.

1) The system/application will gray out the data fields not applicable to the respective Security Role of the user accessing the selected availability record.

General system/application requirements and/or redevelopment enhancements/fixes.

a. The application needs to recognize that SEA 04X1 acts on Private Activity Availabilities and SEA04X2 acts on Public Activity Availabilities.

b. If any information in the four mandatory fields on the AVL Data page is changed, the application needs to evaluate if an approval process is required as determined by the Business Rules.

c. Redevelopment:  On the AVL Admin page showing an example of a Public Activity Availability, the statement 'Only Private Activity data can be displayed' should actually read 'Only Public Activity data can be displayed.

d. Redevelopment:  On the AVL Admin page in the Proj ManDays section, the current application DOES NOT gray out the non-applicable fields for the Security Role until a modification/change is attempted.  They should gray out as soon as the page is displayed.

e. Redevelopment:  On the AVL Admin page in the Proj ManDays section, under the TYCOM column, the heading should read (K Alterations) vice (CNO Sched).

f. Redevelopment:  It was proposed and generally agreed to by all that the Contract Data NOT be included in NDE as it pertains to 'farmed out' work.

g. Redevelopment:  On the AVL Data page, the fields 'OP30S Status' and 'OP30S Year' are not being utilized by anybody, thus it was recommended that they be dropped.

4.3 Approving a proposed change to a CNO avail

Introduction

An approval process is required for some new Availabilities and some availability changes before they can be included in the FMPMIS database. An assigned approver can review and/or implement approval actions on the Availability Approvals form.  CNO has the capability to assign or remove approvers from the list of designated authorities sanctioned to “chop” on proposed availability changes. 

An Availability change that requires approval is assigned designated approvers automatically based on the Business Rules below.  The list of default approvers is determined and assigned by the system. The Approval List page that appears when CNO is the updater enables the individual to modify to the default listing of approvers. 

Security Roles

Listed here are the various roles that are authorized to review and act on proposed changes to a CNO avail.


(
ASN
Assistant Secretary of the Navy


(
CNO
Chief of Naval Operations


(
CIC
Fleet Authority 


(
C07
NAVSEA 04X1 & NAVSEA 04X2 (formerly NAVSEA 07)


(
NID
Nuclear Inactivation and Decontamination


(
NUC
Nuclear Vessel Authority 


(
PCV
(formerly PERA-CV) - now Carrier Planning Department 


(
SPM
Ship’s program manager


(
TYC
Type commander

Business Rules

The following are primary Business Rules for proposing changes to Availabilities.  Additional rules concerning Availabilities are contained on page 30.
All proposed changes will remain in a pending status until it has been either Approved by the 'owner' of the Availability type or Disapproved by a Security Role in the approval process.

a. CNO can change/update or DED a CNO, SPM, or TYCOM availability without anyone’s approval. CNO can also add to, and remove from the list of authorized approver/reviewers of proposed availability changes. CNO can add Resource Sponsors to the approver list on any proposed CNO availability change so that they may review the proposed availability before it becomes official.
b. NAVSEA 04X1 and NAVSEA 04X2 can approve/disapprove proposed CNO availability changes.
c. NUC (NAVSEA 08) has approval authority on any availability changes made on any nuclear vessel. Any major change made to a nuclear vessel must go through the approval process and receive NAVSEA 08 approval.
d. FLTCINC can propose to update or DED a CNO availability with no prior approval if the change is minor. However, changes to the Start and/or Finish dates are judged to be major if the duration of the availability changes by more than 35 days.
e. TYCOM can propose to change or DED a CNO availability. If the change is minor, it requires no prior approval.  However, LANTFLT must approve ALL miscellaneous changes proposed by the TYCOM..

An minor (or administrative) change is defined as change of the Start or Finish Dates of less than or equal to (<=) 35 days within the same FY.

A major (non administrative) change requires the approval of the appropriate CINC Commander as well as the CNO.   A major change is defined as: 

1) A change of the FY to the Start Date or

2) A change to the Start date or the Finish date of more than 35 days or

3) An NSA (Naval Supervising Activity) change or

4) An availability type change to a CNO availability

f. SPM cannot propose to change a CNO, TYCOM or MSC Availability.
Exception:  OPNAVINST 4700.7J authorizes the SPM to approved changes to PSA Avails provided they do not constitute a major workload adjustment, a change of the accomplishing activity or a change to a fiscal year of execution.
Data Formats

The following is an example of the default Screen for 'pending' Availability Approvals
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View 8

Please see Table 5 - for a detailed information on data elements utilized when displaying the data grid for Availability Approvals.

Notes\Comments:

1. If the reviewer/updater does not have any pending proposed availability changes, this screen will be blank.

2. The displayed example is that of a CNO security role.  Only the CNO role will have a 15 Day Tickle option.

3. A security role that is designated as a Reviewer will have a Review option in lieu of Approve and Disapprove options.
4. This screen shows the status of approvals for those availability changes under the cognizance of the specific updater using the application.
User Interface

a. The user begins the process by first selecting the Availability Approvals tab on the Manage Availabilities screen.

1) Any pending proposed changes to Availabilities involving Ships for which the updater has some degree of action in the approval process and that updater has not taken the requisite action will be displayed in the data grid.

a) The user can select to view proposed changes which have yet to receive final approval from the 'owner' of the Avail, by selecting the Approved or All radio button.

b) Note:  Approved infers that the updater has marked approved, not that the proposed change has received final approval.

2) Resource Sponsors (RSP Security Role) have review capability only but can enter online comments pertaining to the proposed change.

b. The user then highlights/selects the desired proposed change record in the data grid and then proceeds by clicking on the desired function to perform.  These functions include:  “Approve”, "Disapprove", “Compare”, “Update Project MD”, “Edit Comments”, “15 day Tickle” (in the case of CNO only) and Approval List.

c. The following paragraphs describe the various options available to the user:

1) 15 Day Tickle

a) Only the CNO security role has access to this function.

b) On selection, the current application provides the following advisory:
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View 9

c) Selecting 'Yes' will result in the application generating and forwarding an e-mail message to all approvers/reviewers who have not taken action on the applicable proposed change.

d) The user is provided an opportunity to 'cancel' the actual transmission of the e-mail message, or to modify the contents of the e-mail message before transmission.  Example as shown below:
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View 10

e) This process continues until all overdue actions have been identified.  

f) A single message for each overdue action will be generated.

g) The user will then have two additional functions made available, as shown below:
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h) Selecting Save this list on my PC results in creating a consolidated ASCII text file of all transmitted messages.

i) Selecting Email this list to me results in a consolidated message of all transmitted messages.

2) Approve

a. Selecting this option indicates the user's agreement to the proposed change.  If the user's Security Role is not the designated 'owner' of the Availability type, the following advisory is issued:
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b. An e-mail message is then generated and the user is provided an opportunity to modify the contents prior to actual transmission.  An example is shown below:
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c. The 'OK' or 'Cancel' options means accepting the contents of the displayed message or canceling any changes made to the contents.  Canceling at this point does not undo the user's approval action.

d. If the approver is also the 'owner' of the Availability type  and no pending reviewers/approvers remain on the chop chain list, the following advisories are issued:
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3) Disapprove
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Selecting this option indicates the user is disapproving the proposed change.  As stipulated in the Business Rules, any Security Role on the chop chain list can disapproved a proposed change.

View 16

b. Selecting 'No' results in canceling the action.

c. Selecting 'Yes' results in an e-mail message being generating for transmitting.  

d. The user is provided an opportunity to modify the contents prior to actual transmission.  An example is shown below:
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e. The 'OK' option means accepting the contents of the displayed message and any additional comments made by the user.

1) The e-mail message is then transmitted.

2) The original AVL record's CHG_FLAG is reset to 'N'.

3) The proposed change record is then placed into the Avail History tables.

f. The 'Cancel' option undoes any changes made to the contents of the message.  Canceling at this point DOES NOT infer canceling the user's disapproval action.
g. The following advisories are then issued to complete the action.
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Selecting OK results in the message being sent and the original AVL being reset.

4) Compare

The following is an example of the Compare Screen for 'pending' Availability Approvals
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Please see Table 6 - for a detailed information on data elements utilized.

Note\comments:

1. This is a view only screen displaying relevant recorded data.

2. AVL Duration entries are computed based on Start and Finish dates.

5) Update Proj MD

The following is an example of the Update Proj MD Screen for 'pending' Availability Approvals
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See Table 7 - for a detail information on data elements being utilized

Notes\Comments:

1. Only the fields under the NEW PROPOSED VALUES can be updated.

6) Edit Comments
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Notes\Comments:

1. Only individuals having a security role of CNO, CIC or TYCOM can make General Comments.  All others including SECNAV are restricted to making comments in their respective Approver section.

2. The user/role needs to scroll to their respective section.

7) Email
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Notes\Comments:

1 This option is utilized to force an e-mail notification to be resent to the selected individual.  The individual invoking this option, selects from the displayed listing by moving the address to the recipients section.

2 The user also has the opportunity to add additional information to the e-mail by adding comments in the Additional Information field.

3 Selecting the 'Add Recipient' button provides the user the opportunity to send a message to an individual outside the normal chop chain.
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4 Selecting send results in giving the user the opportunity to edit before actual transmission.

[image: image25.png]O The patent avl ecord has been updated i the AVL TABLE
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8) Approval List
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Please see Table 8 - for a detail information of data elements utilized when displaying the Approval List.

Notes\Comments:

1. Only the CNO security role will be able to see the Available Approvers section, along with the Apply and Reset buttons, as they apply to any changes made to the default list of Assigned Approvers.

a.  All updater roles not listed in the Assigned Approvers section will be listed.

2. The directional arrow keys provide the user with the ability to scroll through any pending changes without having to return to the AVL Approvals screen.

3. If the Availability is new, having been entered by a 'non-owner' the Compare button will not be functional as there is nothing to compare.  An application advisory will note this, otherwise the screen as shown paragraph c.4) under User Interface will be displayed.

4. The respective security role can enter comments in the Approver Comments section, however they need to highlight their role in the Assigned Approver section first.

General system/application requirements and/or redevelopment enhancements/fixes.

a. For users who have multiple security roles, they are to be presented with a choice of which specific role they want to act as when accessing Availability Approvals.

b. Enhancement:  At the validation/adjudication meeting it was determined that when a user approves or disapproves a proposed availability change that they be provided with a option that confirms their action.

1) The current application does not allow this.  Once the option is selected it is irreversible.  The application continues on generating the applicable e-mail notification messages.

2) In addition to a Y/N response, the confirmation advisory is to specifically identify the proposed availability change that is being acted on.

c. Enhancement:  If the 'owner' of the Availability type makes a change, no approval process is required, thus currently no automatic notification is issued.  It was determined that in the redevelopment effort that a notification message be forwarded to all applicable security roles for this event.

d. Enhancement:  Remove the pure Reviewer roles from the approval process, however they should be notified of any actions taken by any respective ‘Approvers’.

e. Enhancement:  All respective Security Roles are to be notified whenever a Tycom role makes an authorized ‘minor’ change to a CNO Availability.

f. Enhancement:  Change the CNO Security Role’s view of the ‘Availability Approvals’ module to show only the proposed changes requiring their final approval.  Currently they see ALL pending proposed changes including those that have not been acted on by subordinate roles.

g. Enhancement:  In that the 'OP30S Status' and OP30S Year' are no longer being utilized, these fields should be dropped from the Compare screen.

h. Enhancement:  The projected manday fields in both the Update Proj MD and AVL Admin screens need to be adjusted as to what roles can make changes.  Currently the privileges are as follows:

Field Name

Security Roles having update capability:

1.  INDL CNO

PCV & SPM

2.  AIT CNO

TYCOM, CINC & SPM

3.  FO CNO

CNO & NUC

4.  INDL REPAIR
CNO, NUC, PCV, SPM, TYCOM, & CINC

5.  AIT REPAIR

CNO, NUC, PCV, SPM, TYCOM, & CINC

6.  FO REPAIR

CNO, NUC, PCV, SPM, TYCOM, & CINC

7.  INDL SPECIAL:
NID & SPM

It was recommended that:

1. TYCOM be removed from AIT CNO and FO REPAIR

2. PCV and CNO be removed from FO REPAIR

Additional discussions were held in further refining the abilities, however no final determination was made.

4.4 Approval Process for a proposed change














































Introduction
Some new availabilities and some availability changes must complete an approval process before being included in the FMPMIS data base. Assigned approvers can review and/or implement approval actions on the Availability Approvals form. Other users can review the progress of availabilities through the approval process in the Proposed Change Archive. 


The process that takes place when a change is proposed to a CNO availability is as follows:

· An updater proposes a change that requires chop chain approval before being made official.  The record remains in the approval queue until it has been reviewed and/or approved by all concerned or has been disapproved by an Approving Official in the chop chain.  An email notification goes out to the next approver on the chop list, letting them know that they must sign-off on the change.

EXAMPLE SCENARIO:

A TYCOM makes a change to a CNO availability: an ROH availability has its start date changed from 11 Nov 2000 to 11 Nov 2001.  (Typically under this example scenario, the finish date of the availability would also change).  The TYCOM does this by going into the AVL Data screen, after choosing the record he wants to edit from the Search screen.  After commenting the change in the comments area on the screen, the TYCOM clicks on the Post button (commenting a change is a good practice, but not mandatory).   There are several things that are done next behind the scenes by the system.  The original Availability record has its change flag set to Y, to indicate a proposed change is pending, and to prevent additional proposed changes from being attempted until this one is processed first.  Also, the TYCOM creates a record in the Avl Change table reflecting the proposed change.  The Avl Change table is the holding area for proposed changes.  Since the change does require approval, the system will ask the TYCOM if he would like to preapprove his own change.  The TYCOM would be on the list of approvers, despite the fact that he initiated the change.  (The possibility exists that the change was made in error, so the TYCOM could wait to approve the change, giving himself the opportunity to disapprove it later if it was in fact entered erroneously.)  If the TYCOM wants to wait to approve his own proposed change, he would click NO to the prompt by the system.  The record will be waiting for his chop in the approval queue located on the Availability Approval screen.  

· Each successive approver on the chop chain list takes action on the proposed change by marking the proposed change record as approved, or disapproved.  If a record is marked disapproved, the chop process stops, the change is undone, and the record reverts back to its state before the change was proposed.   As each successive chop is made, the next approver on the chop chain list is notified via email of the previous approvers action.  If the record is disapproved, an email notice to that effect goes out to everyone who was listed on the original approval list.

EXAMPLE SCENARIO (APPROVAL):

To continue our example, as a result of the proposed Availability change, the business rules state that it must be approved.  Once the TYCOM has taken action on the record (by clicking the Approve button on the Availability Approval screen) an email notice goes out to the next approver on the chop list, in this case CINC, stating what change was made by the TYCOM.  The system will also date-stamp the record upon approval by the TYCOM so that the approval date reflects the current date, and the approval flag is set to Y.  Once notified of the proposed change by the email generated from the TYCOM's action, the CINC logs onto the system to review the change, and if he agrees with it, he will approve it by pressing the Approve button on the update screen in the Availability Approval area.  Upon doing so, an email will go out to the next approver in line to review the change (and so on, down the list of approvers).   

EXAMPLE SCENARIO (DISAPPROVAL)
If an approver, say CINC for this example, disagrees with the proposed change, he has the right to disapprove it.  He can note his reasons for the disapproval in the approver's comments field (which is a good idea since others on the chop list will want to know his rationale for disapproving the change, and this information will be sent out in the email notification).  Disapproval's result in the following transactions:  the approval date is set to the current date, the approval flag is set to N, the record is moved out of the change table and into history (it will no longer be visible in anyone's approval queue), the original availability record will have it's change flag reset to N (this effectively resets the record to it's original state before the proposed change), and an email notice goes out to everyone that was listed to chop on the record.  The email notice states that the proposed changed was disapproved by CINC, and will include his comments, if he made any. 

· Once the final approval has been made, the change becomes official and is ready for alterations to be programmed against it.  The record gets put back into the official availability table, having been updated with the proposed change information.  An email notification goes out to all concerned that the change has been approved and is finalized. 

EXAMPLE SCENARIO:

Let's say that the CINC did not disapprove the proposed change that we have been using in our example scenario above.  Instead he approved it and sent it on its way up the chop chain.  In this example CNO, the final approver, gets an email notice of the proposed change record, and takes action on it.  Once it is determined to be approved, the following transactions occur:  first the record is moved out of the avl change table and it is archived into history, the change record is also moved into the "official" avl table and it will reflect the change that was proposed and now approved, the change flag is set to N (no proposed change pending), an email notice goes out to everyone who was listed on the chop chain to inform them of the final approval and that the proposed change is now "official".   

4.4.1. Designated Approvers

This table identifies the approver/reviewer types that can “chop” on a proposed CNO change (the column labeled RANK denotes the pecking order within the chop chain list):

	APPROVER
	ROLE
	DESCRIPTION
	RANK

	SECNAV
	ASN
	ASSISTANT SECRETARY OF THE NAVY
	1

	CNO
	CNO
	CHIEF OF NAVAL OPERATIONS
	2

	NAVSEA08
	NUC
	NAVSEA08
	3

	NAVSEA04X1
	C07
	NAVSEA 04X1 (formerly NAVSEA 071)
	4

	NAVSEA04X2
	C07
	NAVSEA 04X2 (formerly NAVSEA 072)
	4

	NUCINAC
	NID
	NUCLEAR INACTIVATION AND

DECONTAMMINATION PGM
	5

	CINC
	CIC
	COMMANDER IN CHIEF XXX FLEET
	6

	CPD
	PCV
	CARRIER PLANNING DIVISION
	7

	TYCOM
	TYC
	TYPE COMMANDER
	7

	SPM
	SPM
	SHIP'S PROGRAM MANAGER
	8

	RSP852
	RSP
	RSP0852
	9

	RSP853
	RSP
	RSP0853
	9

	RSP86
	RSP
	RSP086
	9

	RSP87
	RSP
	RSP087
	9

	RSP88
	RSP
	RSP088
	9


4.4.2. Types of Availabilities
INTRODUCTION
OPNAVINST 4700.7J identifies, describes and assigns responsibilities for various types of Availabilities.  OPNAV Notices 4700, issued on an annual basis, establishes and identifies current CNO scheduled Availabilities.

The following table identifies the current types of Availabilities that CNO is responsible for.

	TYPE
	DESCRIPTION
	OWNER
	
	TYPE
	DESCRIPTION
	OWNER

	COH
	COMPLEX OVERHAUL
	CNO
	
	IDSRA
	INCREMENTAL DOCKING SRA
	CNO

	DCM
	DOCK CONTINUOUS MAINTENANCE
	CNO
	
	INAC
	SHIP DEACTIVATION
	CNO

	DED
	DEAD
	CNO
	
	ISRA
	INCREMENTAL SELECTED RESTR AVL
	CNO

	DMP
	DEPOT MODERNIZATION PERIOD
	CNO
	
	PIA
	PHASED INCREMENTAL AVL
	CNO

	DPIA
	DOCKING PHASED INCREMENTAL AVL
	CNO
	
	PIA1
	PHASED INCREMENTAL AVL
	CNO

	DPIA1
	DOCKING PHASED INCREMENTAL AVL
	CNO
	
	PIA2
	PHASED INCREMENTAL AVL
	CNO

	DPIA2
	DOCKING PHASED INCREMENTAL AVL
	CNO
	
	PIA3
	PHASED INCREMENTAL AVL
	CNO

	DPIA3
	DOCKING PHASED INCREMENTAL AVL
	CNO
	
	PIA4
	PHASED INCREMENTAL AVL
	CNO

	DPIA4
	DOCKING PHASED INCREMENTAL AVL
	CNO
	
	PIRA
	PRE-INACTIVATION RESTRIC AVL
	CNO

	DPMA
	DRYDOCKING PHASED MAINT AVL
	CNO
	
	PMA
	PHASED MAINTENANCE AVL
	CNO

	DSRA
	DRYDOCK SELECTED RESTRICT AVL
	CNO
	
	PSA
	POST SHAKEDOWN AVL
	CNO

	EDSRA
	EXT SELECT RESTRICTED AVL,DOCK
	CNO
	
	RCOH
	REFUELING COH
	CNO

	EOH
	ENGINEERED OVERHAUL
	CNO
	
	ROH
	REGULAR OVERHAUL
	CNO

	ERO
	ENGINEERED REFUELING OVERHAUL
	CNO
	
	SCO
	SERVICE CRAFT OVERHAUL
	CNO

	ERP
	EXTENDED REFIT PROGRAM
	CNO
	
	SRA
	SELECTED RESTRICTED AVL
	CNO


Note:  The Availability type identified above as 'DED' is used within the FMPMIS community as meaning a previously scheduled Availability had been cancelled.

The following table identifies other types of Availabilities that are utilized within FMPMIS

	TYPE
	DESCRIPTION
	OWNER
	
	TYPE
	DESCRIPTION
	OWNER

	DRAV
	DRYDOCK RESTRICTED AVAILABILITY
	TYCOM
	
	PRV
	PLANNED RESTRICTED AVL
	TYCOM

	FMAV
	FLEET MAINTENANCE AVAILABILITY
	TYCOM
	
	RAV
	RESTRICTED AVL
	TYCOM

	IDD
	INTERIM DRYDOCKING
	TYCOM
	
	TAV
	TECHNICAL AVL
	TYCOM

	IMA
	INTERMEDIATE MAINT. ACTIVITY
	TYCOM
	
	TEN
	TENDER AVL
	TYCOM

	IMAV
	INTERMEDIATE MAINT AVL
	TYCOM
	
	TOA
	TYCOM OPPORTUNITY AVL
	TYCOM

	
	
	
	
	
	
	

	AIT
	ALTERATION INSTALLATION TEAM
	SPM
	
	RCYC
	SUBMNARINE RECYCLING
	SPM

	DLO
	DEPOT LEVEL OVERHAUL
	SPM
	
	SCA
	SERVICE CRAFT AVL
	SPM

	ISC
	MISCELLANEOUOS SUBMARINE
	SPM
	
	SLEP
	SERVICE LIFE EXTENSION PGM
	SPM

	MLA
	MID LIFE AVAILABILITY
	SPM
	
	SMP
	SUBMARINE MODERNIZATION PGM
	SPM

	MSC
	MILITARY SEALIFT COMMAND
	SPM
	
	SPA
	SUBMARINE PACKAGE ALT
	SPM

	MTSP
	MOORED TRAINING SHIP PROG
	SPM
	
	SPIP
	STEAM PLANT IMPRV PROG
	SPM

	NRF
	NAVAL RESERVE SHIP
	SPM
	
	SSA
	SUBMARINE SELECTED RESTRIC AVL
	SPM

	PALT
	PACKAGE ALT
	SPM
	
	TTE
	TECHNICAL TRAINING EQUIPMENT
	SPM

	PPT
	PROPULSION PLANT TRAINERS
	SPM
	
	UNS
	UNSPECIFIED
	SPM

	RCR
	SUBMARINE RECYCLING/RC DISPOSL
	SPM
	
	
	
	

	
	
	
	
	
	
	

	CIVMOD
	CIVILIAN MODIFICATION
	MSC
	
	MSCPSA
	MSC POST SHAKEDOWN AVAIL
	MSC

	MARUP
	MATERIAL UPGRADE-MSC
	MSC
	
	MSCROH
	REGULAR OVERHAUL
	MSC

	MSCIMA
	INTERMEDIATE MAINTENANCE AVAIL
	MSC
	
	MSCVR
	VOYAGE REPAIR PERIOD
	MSC

	AIPS
	PIERSIDE AVAIL. FROM AIPS
	AIPS
	
	
	
	


The following table identifies Availability types that are no longer utilized.  In that FMPMIS maintains a historical record of all scheduled Availabilities, they are included here for reference purposes.

	TYPE
	DESCRIPTION
	OWNER
	
	TYPE
	DESCRIPTION
	OWNER

	
	
	
	
	
	
	

	BOH
	BASELINE-EXT.OPERATING CYCLE
	CNO
	
	INDF
	INDEFINITE
	CNO

	CONV
	CONVERSION
	CNO
	
	PMF
	PHASE MAINT FIRM FIXED PRICE
	CNO

	DECN
	DECONTAMINATION
	CNO
	
	RFOH
	REFUELING ROH
	CNO

	DPMF
	DRYDOCK MAINT FIRM FIXED
	CNO
	
	SCM
	SEALIFT COMMAND, MILITARY
	CNO

	DPSA
	DOCKING POST SHAKEDOWN AVL
	CNO
	
	TBD
	TO BE DETERMINED
	CNO

	EDPF
	EXT PHASED MAINT PROG, DOCK
	CNO
	
	FSM
	FORWARD SITE MODERNIZATION
	SPM

	ESRA
	EXT SELECTED RESTRICTED AVL
	CNO
	
	
	
	


General system/application requirements and/or redevelopment enchancements/fixes.
Enhancement:  When an Availability type is classified as being no longer valid because of administrative decisions, those types should be flagged in such a manner that a user can no longer enter it into the database.  Because of the necessity of maintaining a historical record of Availabilities, such types however will need to be retained in the database.

4.5 Viewing the Archives

Introduction

An audit trail of changes is stored in the database, and is available for viewing by the updater through the Approved Availability Archive and the Proposed Change Archive.  Any change made to an Availability is tracked in the Approved Availability Archive.  Any change made to a proposed CNO availability is tracked in the Proposed Change Archive.  Selecting a Class and Ship retrieves archive information.

Security Roles

In that this function is limited to viewing historical information and no editing capabilities exist, no extraordinary security is required beyond that already established for the role of the assigned user.
Business Rules

In that this function is limited to viewing historical information and no editing capabilities exist, no extraordinary business rules are required for this function.
Data Formats
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The following is an example of the data screens currently used for viewing the Approved Availability Archives.

View 27

Please see Table 9 for detailed information on data elements utilized when viewing the Approved Availability Archives.
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The following is an example of the data screen currently used for viewing the Proposed Change Archives.

View 28

Please see Table 10 for detailed information on data elements utilized when viewing the Proposed Change Archives.

User Interface

Approved Availability Archive

a. The user begins by selecting the 'Approved Availability Archive' tab and then providing at a minimum the ship Class for displaying in the data grid:
b. Additionally the user has the ability to reduce the range of records for display by providing the Ship name and the fiscal year.

c. The user also has the option of sorting the data grid by Ship, NSA, FY, Start Date or AVL Type.
Proposed Change Archive

a. The user begins by selecting the 'Proposed Change Archive' tab and then providing at a minimum the ship Class for display.

b. Additionally the user has the ability to reduce the range of records for display by providing the Ship name.

d. The user can scroll through all records selected based on the search criteria by selecting the appropriate directional arrow buttons.

General system/application requirements and/or redevelopment enhancement or fixes
a. Enhancement:  At the user's validation/adjudication meeting it was determined that both the Proposed Change Archive and the Approved Availability Archive modules have an additional option to sort by approval date.

4.6 Viewing OPNAVNOTE 4700
Introduction


The Naval directive for notional intervals, durations, maintenance cycles, and repair mandays for depot level maintenance Availabilities of U. S. Navy ships is listed in the OPNAV Note 4700

Security Roles

In that this function is limited to viewing the implementing policy, applicable information and guidance no extraordinary security is required beyond that already established for the role of the assigned user.

Business Rules

In that this function is limited to viewing purposes only, no extraordinary business rules are required for this function.

Data Formats

There is no specified data format as an electronic copy of the implementing directive is presented to the users for viewing.
User Interface

The user begins by selecting the OPNAV 4700 tab and sequentially maneuvers through the various sections by selecting the applicable view tabs.

If desired, the user has the option to print the information by utilizing the Print button.

General system/application requirements

a. The views on the following page are included only to show what exists in legacy FMPMIS.  For the redevelopment effort, the following URL is to be provided within the application for viewing purposes.

http://neds.nebt.daps.mil/Directives/notices/4700_04.pdf
View OPNAV 4700
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Reporting Requirements










Introduction

This document outlines the FMPMIS application’s reporting requirements for Availabilities

Security Roles
As of yet there are no security roles given for NDE-FMP Reports, though this may change. 

Data Formats 

NDE-FMP will provide the following TP reports as pertains to Availability information which are described in the FMPMIS Reports Documentation:


TP1
CNO Availabilities


TP2
Hull Constant


TP5
Mini-Material Supplement


TP11
FMP Worksheets


TP15
AIT Installation

To facilitate Overhauls, NDE-FMP must have the following reporting capabilities which are described in the FMPMIS Reports Documentation:


Overhaul Schedule


Overhaul Schedule for an Availability


Count of AVL Types by NSA for a Year


Current Depot Maint. Schedule (4710)


List of DED Availabilities


Completed Availabilities


List of Availabilities for an AVL Type


Proposed Changes


Proposed Changes Summary

BUSINESS RULES

System Business Rules

1. Availability comments.  These are general comments that stay with the record through the approval process (if a change requires approval).  There are also approver comments available in that portion of the program (available to you only if you are an authorized approver: Tycom, Cinc, CNO etc.).

2. If you are proposing a change to a CNO availability and you are not a CNO updater then your change to the Start or Finish date(s) may require approval.  A major change requires approval and is defined as follows: you are a Tycom and you change the Start or Finish date(s) by more than 35 days; or you are a Cinc and you change the duration (the difference between the Start and Finish dates) by more than 35 days.  Please note that if your Start date change causes a Fiscal Year change, then a new availability will be created and the original availability will become DED.
3. If a change to the Avl Start Date causes a new Fiscal Year change, then a new availability will be created and the original availability will become DED.
4. If you are the owner of the current availability, then you can DED (cancel) it without requiring CNO approval.  Any other change to a CNO availability requires approval, unless you are a CNO updater.
5. If the Change Flag has a value of Y, then a change is already pending on this availability and it cannot be updated further.  Once the original change gets approved or disapproved, the change flag will be reset to N.  At that point, the record can again be edited.
6. If the Lock and PGM Flags have a value of Y, then changes to the availability are greatly restricted.  This can occur if the availability is cancelled (DED) or still has money budgeted against it.  The Lock Flag field is controlled by the Program Module.
7. If your Yard (NSA) change causes a fleet change, then the original availability will become DED and a new availability will be created.  Be advised that the planning and executing activities are not changed when the YARD changes.  If the planning or execution yards need to be modified they can be changed from the AVL ADMIN screen.
8. A change to an Availability on a Nuclear vessel will trigger the approval process.
General Business Rules

Adding an Availability

1. A CNO role can add any Availability type to the database without anyone’s approval.  No approval process is required.

In addition, the CNO role can also add to, and remove from the list of authorized approver/reviewers of proposed Availability changes.

2. A MSC role can only add a MSC Availability to the database.  No approval process is required.

3. A CIC role can propose to add a CNO Availability.  An approval process will be required.  

A CIC role can assign and schedule TYCOM RAV and TAV Availability types.  No approval process is required.

4. A TYCOM role can add a TYCOM Availability without anyone's approval.

TYCOM can propose to add a CNO Availability.  An approval process is required.

TYCOM can not add or propose to add a SPM or MSC Availability.

5. A SPM role can only add a SPM Availability.  No approval process is required.

A SPM role CANNOT propose to add any other Availability type to the database.

Proposing changes to an Availability

6. NUC:  NAVSEA 08 has approval authority on any availability changes made on any nuclear vessel. Any major change made to a nuclear vessel must go through the approval process and receive NAVSEA 08 approval.
7. CNO can update or DED a CNO, SPM, or TYCOM availability without anyone’s approval. CNO can also add to, and remove from the list of authorized approver/reviewers of proposed availability changes.
a.  CNO can add Resource Sponsors to the approver list on any proposed CNO availability change so that they may review the proposed availability before it becomes official.
b. Resource Sponsors may not disapprove proposed availability changes. 
8. SEA 04X1 and SEA 04X2 can approve /disapprove proposed CNO availability changes.

a. SEA 04X1 has cognizance for Availability Administration information for private sector data.

b. SEA 04X2 has cognizance for public activity Availabilities.

9. MSC can update MSC Availabilities only.  No approval process is required.

10. FLTCINC can propose to change or DED a CNO availability with no prior approval if the change is minor. However, changes to the Start and/or Finish dates are judged to be major if the duration of the availability changes by more than 35 days, unless the Start date changes fiscal years.

11. FLTCINC can assign and schedule TYCOM RAV and TAV availability types. CINC can pre-approve changes to RAV and TAV availability types.

12. FLTCINC must approve any changes made by a TYCOM to a CNO availability.

13. A TYCOM or CPD can propose to change or DED a CNO availability.

a. If the change is minor, it requires no prior approval.  A minor (or administrative) change is defined as:

· A change of the Start or Finish Dates of less than or equal to (<=) 35 days, provided there is no change in the fiscal year.

· A type change to a TYCOM availability.

b.  A major (non administrative) change requires the approval of the appropriate CINC Commander as well as the CNO.  A major change is defined as:

· A change to the Start date or the Finish date of more than 35 days.

· A change of fiscal years

· An NSA (Naval Supervising Activity) change

· An availability type change to a CNO availability

14. TYCOM or CPD can change or DED a TYCOM availability without anyone's approval.

15. The TYCOM or CPD cannot add, update, propose to change or DED a SPM or MSC availability.

16. SPM can change or DED a SPM Availability only.  No approval process is required.

a. SPM may be required to review certain CNO Availabilities (e.g. PSA and INAC availability types).

Editing an Availability

17. If the change flag (chg_flag) is Y or the Availability type (avl_type) is DED (canceled) then the record cannot be changed.

18. An AIPS availability type cannot be updated within the Logistics system.  It must be updated within the AIPS system.

19. If the lock_flag is Y and the program flag (pgm_flag) is also Y, then the NSA field is not updateable.  Also, under these same conditions the Availability record can be changed as long as the FY does not change.

a. If an update must be made to a “Locked” record, the user has the option of DEDing the original Availability, and creating a new one with the corrected information. 

20. Resource Sponsors (RSP), Nuclear Inactivation and Decontamination (NID) and SPM’s are allowed to review proposed CNO availability changes, but not approve or disapprove them.

21. Only Private Activity data can be displayed on the Avl Admin screen.  This is where the private_acty_flag from acty_lib has a Y value based on the nsa.  SEA 04X1 has cognizance over the Avl Admin data for private activities.  This data includes: contract start, contract finish, avl homeport location, contract type, planning activity, repair activity and SOL Area. These fields can be found on the Avl Admin screen within the Group Box labeled “SEA 04X1 COG for Data Entry”.

22. Several conditions cause the automatic generation of a DED availability: when the FY changes, when the fleet changes, and when the NSA changes.  Under these conditions, the original availability is made DED and a new availability is created to reflect the new FY, fleet or NSA.  An avail can also be cancelled (i.e., made DED) by the appropriate cognitive authority over the original avail.  For example, a Tycom may cancel a RAV avail by changing the avail type to DED.   

23. The availability start date cannot be greater than the availability finish date.  The availability finish date cannot be less than the availability start date.

24. The general comments that are input for an availability record stay with the record even if the record must go through an approval process (i.e., a proposed change is made to the record requiring approval).  Once a proposed change is approved and all reviewing authorities have processed it, the comments field is made null when the record is put back into the official availability table.  Separately, there are also approver comments that each reviewing authority can make to document their thoughts about the proposed change.  

25. If the Change Flag for an availability has a value of Y, then a change is already pending approval and it cannot be updated further.  Once the pending change gets approved or disapproved, the change flag will be reset to N.  At that point, the record can again be edited.

26. If the Lock and PGM Flags have a value of Y, then changes to the availability are greatly restricted.  This can occur if the availability is cancelled (DED) or still has money budgeted against it.  The Lock Flag field is controlled by the Program Module.

27. It is possible for an availability updater to possess more than one role (e.g. SPM and RSP).  This fact must be noted when displaying approval records to such an updater.  On occasions when this situation arises, the user is given an interface whereby he/she can choose the role desired for approval purposes.

28. Disapproval of proposed availabilities causes the following actions to occur: 

1) The record selected will have the approval flag marked N for NOT Approved and it will also be date stamped;

2) The record will be removed from the queue for proposed availability approvals.  This means that it will no longer show up in the approver’s queue or anyone else's queue for chop; 

3) The disapproval action causes the approval process to stop immediately.  This means that the original availability will be reset so that other proposed changes can be made (the chg flag on the original avail record will be reset to Y). The approver should make use of the "Edit Comments" button to enter the disapproval reasons.  Disapproval actions can be reviewed by clicking the "Proposed Change Archive" tab located at the top of the screen or by running the Proposed Change Report.   

DATA ELEMENTS

Table 1 - Adding a New Availability

	Screen Name
	Long Name
	Data Element Name
	Table
	Look Up Table
	Business Rule
	Updaters

	Class
	Class
	Class
	Ship_Lib
	yes
	none
	CNO, CIC, PCV, SPM, TYC

	Ship
	Ship
	Ship
	Ship_Lib
	yes
	none
	CNO, CIC, PCV, SPM, TYC

	TYPE
	Availability Type Code
	AVL_TYPE_NEW
	Avl_Chg
	yes
	none
	CNO, CIC, PCV, SPM, TYC

	FY NEW
	Availability Fiscal Year New
	AVL_FY_NEW
	Avl_Chg
	no
	none
	System generated

	NAV SUP ACT
	Naval Supervising Activity New
	NSA_NEW
	Avl_Chg
	yes
	none
	CNO, CIC, PCV, SPM, TYC

	FYA NEW
	Availability Fiscal Year Alpha Code New
	AVL_FYA_NEW
	Avl_Chg
	no
	none
	System generated

	START DATE
	Availability Start Date
	AVL_START_DATE
	Avl_Chg
	no
	see b2
	CNO, CIC, PCV, SPM, TYC

	CREATE ID
	Create Identification
	CHG_ORIG_ID
	Avl_Chg
	no
	none
	System generated

	FINISH DATE
	Availability Finish Date
	AVL_FIN_DATE
	Avl_Chg
	no
	see b2
	CNO, CIC, PCV, SPM, TYC

	CHANGE DATE
	Change Date
	ENTRY_DATE
	Avl_Chg
	no
	none
	System generated

	COMMENTS
	Availability Comments
	AVL_COMMENTS
	Avl_Chg
	no
	see b1
	CNO, CIC, PCV, SPM, TYC


Table 2 - Data Grid utilized for Editing an Availability  (this is a view only screen displaying results of provided search criteria).

	Order
	Screen Title
	Long Name
	Data Element Name
	Table

	1
	SHIP
	Ship
	SHIP
	Avl

	2
	FY
	Availability Fiscal Year
	AVL_FY
	Avl

	3
	FYA
	Availability Fiscal Year Alpha Code
	AVL_FYA
	Avl

	4
	NSA
	Naval Supervising Activity
	NSA
	Avl

	5
	TYPE
	Availability Type Code
	AVL_TYPE
	Avl

	6
	FY_PRIOR
	Availability Fiscal Year Prior
	AVL_FY_PRIOR
	Avl

	7
	FYA_PRIOR
	Availability Fiscal Year Alpha Code Prior
	AVL_FYA_PRIOR
	Avl

	8
	FIN_DATE
	Availability Finish Date
	AVL_FIN_DATE
	Avl

	8
	START_DATE
	Availability Start Date
	AVL_START_DATE
	Avl

	9
	MDR
	Availability Manday Rate
	AVL_MDR
	Avl

	10
	COMMENTS
	Availability Comments
	AVL_COMMENTS
	Avl

	11
	FY_NEW
	Availability Fiscal Year New
	AVL_FY_NEW
	Avl

	12
	FYA_NEW
	Availability Fiscal Year Alpha Code New
	AVL_FYA_NEW
	Avl

	13
	AVL CHG_FLAG
	Change Date
	CHG_FLAG
	Avl

	14
	CREATE_ID
	Create Identification
	AVL_CREATE_ID
	Avl

	15
	AVL_CHG_DATE
	Availability Change Date
	AVL_CHG_DATE
	Avl

	16
	LOCK_FLAG
	Lock Flag
	LOCK_FLAG
	Avl

	17
	TYCOM_FUNDED
	OP30S Status
	OP30S_STATUS
	Avl

	18
	HOMEPORT
	Availability Homeport
	AVL_HOMEPORT
	Avl_Admin

	19
	LOA_DATE
	Letter of Authorizaton Date
	LOA_DATE
	Avl_Admin

	20
	LOA_SER_NUM
	Letter of Authorization Serial Number
	LOA_SER_NUM
	Avl_Admin

	21
	SOL_AREA
	Solicitation Area
	SOL_AREA
	Avl_Admin

	22
	CONTRACT_TYPE
	Contract Type
	CONTRACT_TYPE
	Avl_Admin

	23
	CONTRACT_AWARD_FLAG
	Contract Award Flag
	CONTRACT_AWARD_FLAG
	Avl_Admin

	24
	CONTRACT_START_DATE
	Contract Start Date
	CONTRACT_START_DATE
	Avl_Admin

	25
	CONTRACT_FIN_DATE
	Contract Finish Date
	CONTRACT_FIN_DATE
	Avl_Admin

	26
	EXEC_MDR
	Execution Manday Rate
	EXEC_MDR
	Avl_Admin

	27
	EXEC_ACTY
	Executing Activity
	EXEC_ACTY
	Avl_Admin

	28
	PLANNING_ACTY
	Planning Activity
	PLANNING_ACTY
	Avl_Admin

	29
	PROJ_MD_INDL_CNO
	Projected Mandays Industrial CNO
	PROJ_MD_INDL_CNO
	Avl_Admin

	30
	PROJ_MD_AIT_CNO
	Project Mandays AIT CNO
	PROJ_MD_AIT_CNO
	Avl_Admin

	31
	PROJ_MD_FO_CNO
	Projected Mandays Farmout CNO
	PROJ_MD_FO_CNO
	Avl_Admin

	32
	PROJ_MD_INDL_REPAIR
	Projected Mandays Industrial Repair
	PROJ_MD_INDL_REPAIR
	Avl_Admin

	33
	PROJ_MD_AIT_REPAIR
	Projected Mandays AIT Repair
	PROJ_MD_AIT_REPAIR
	Avl_Admin

	34
	PROJ_MD_FO_REPAIR
	Projected Mandays Farmout Repair
	PROJ_MD_FO_REPAIR
	Avl_Admin

	35
	PROJ_MD_INDL_SPECIAL
	Projected Mandays Industrial Special
	PROJ_MD_INDL_SPECIAL
	Avl_Admin

	36
	PROJ_SUPPORT_SERVICES
	Project Support Services
	PROJ_SUPPORT_SERVICES
	Avl_Admin

	37
	PROJ_MD_INDL_SPA
	Projected Mandays Industrial SPAWAR
	PROJ_MD_INDL_SPA
	Avl_Admin

	38
	PROJ_MD_AIT_SPA
	Projected Manadays AIT SPAWAR
	PROJ_MD_AIT_SPA
	Avl_Admin

	39
	PROJ_MD_FO_SPA
	Projected Mandays Farmout SPAWAR
	PROJ_MD_FO_SPA
	Avl_Admin

	40
	ISSUE_TFRAME
	Issue Time Frame
	ISSUE_TFRAME
	Avl_Admin

	41
	PROJ_CODE
	Project Code
	PROJ_CODE
	Avl_Admin

	42
	ACTUAL_REP_COST
	Actual Repair Cost
	ACTUAL_REP_COST
	Avl_Admin

	43
	REP_DFCY_COST
	Repair Defiency Cost
	REP_DFCY_COST
	Avl_Admin

	44
	ADMIN_CHG_DATE
	Change Date
	CHG_DATE
	Avl_Admin


Table 3 - Editing an Availability (AVL Data page)

	Screen Title
	Long Name
	Data Element Name
	Table
	Look Up Table
	Business Rule
	Updaters

	SHIP
	Ship
	SHIP
	AVL
	yes
	see b8
	System generated

	ALT MDR
	Availability Manday Rate
	AVL_MDR
	AVL
	no
	none
	System generated

	AVL COMMENTS
	Availability Comments
	AVL_COMMENTS
	AVL
	no
	see b1
	CNO, CIC, PCV, SPM, TYC

	FY
	Availability Fiscal Year
	AVL_FY
	AVL
	no
	see b3
	System generated

	NEW FY
	Availability Fiscal Year New
	AVL_FY_NEW
	AVL
	no
	none
	System generated

	FYA
	Availability Fiscal Year Alpha Code
	AVL_FYA
	AVL
	no
	see b3
	System generated

	NEW FYA
	Availability Fiscal Year Alpha Code New
	AVL_FYA_NEW
	AVL
	no
	none
	System generated

	NAV SUP ACT
	Naval Supervising Activity
	NSA
	AVL
	yes
	see b7
	CNO, CIC, PCV, SPM, TYC

	CHG FLAG
	Change Date
	CHG_FLAG
	AVL
	no
	see b5
	System generated

	TYPE
	Availability Type Code
	AVL_TYPE
	AVL
	yes
	see b4
	CNO, CIC, PCV, SPM, TYC

	PGM FLAG
	Program Flag
	PGM_FLAG
	AVL
	no
	none
	System generated

	START
	Availability Start Date
	AVL_START_DATE
	AVL
	no
	see b2
	CNO, CIC, PCV, SPM, TYC

	EXEC FLAG
	Execution Flag
	EXEC_FLAG
	AVL
	no
	none
	System generated

	FINISH
	Availability Finish Date
	AVL_FIN_DATE
	AVL
	no
	see b2
	CNO, CIC, PCV, SPM, TYC

	CREATE_ID
	Create Identification
	AVL_CREATE_ID
	AVL
	no
	none
	System generated

	PRIOR FY
	Availability Fiscal Year Prior
	AVL_FY_PRIOR
	AVL
	no
	none
	System generated

	CHG DATE
	Availability Change Date
	AVL_CHG_DATE
	AVL
	no
	none
	System generated

	PRIOR FYA
	Availability Fiscal Year Alpha Code Prior
	AVL_FYA_PRIOR
	AVL
	no
	none
	System generated

	LOCK FLAG
	Lock Flag
	LOCK_FLAG
	AVL
	no
	see b6
	System generated

	OP30S STATUS
	OP30S STATUS
	OP30S_STATUS
	AVL
	no
	see b8
	CNO, CIC, PCV, SPM, TYC

	OP30S YEAR
	OP30S YEAR
	OP30S_YEAR
	AVL
	no
	see b8
	CNO, CIC, PCV, SPM, TYC


Table 4 - Editing an Availability (AVL Admin page)

	Screen Title
	Long Name
	Data Element Name
	Table
	Look Up Table
	Business Rule
	Updaters

	AVL FY
	Availability Fiscal Year
	AVL_FY
	Avl_Admin
	no
	see b3
	System generated

	CONTRACT TYPE
	Contract Type
	CONTRACT_TYPE
	Avl_Admin
	yes
	none
	C07

	LOA SER NUM
	Letter of Authorization Serial Number
	LOA_SER_NUM
	Avl_Admin
	no
	none
	CNO, CIC, PCV, TYC, SPM, NUC

	AVL FYA
	Availability Fiscal Year Alpha Code
	AVL_FYA
	Avl_Admin
	sg
	see b3
	System generated

	PLANNING ACTY
	Planning Activity
	PLANNING_ACTY
	Avl_Admin
	yes
	none
	C07

	LOA DATE
	Letter of Authorizaton Date
	LOA_DATE
	Avl_Admin
	no
	none
	CNO, CIC, PCV, TYC, SPM, NUC

	CONTRACT START
	Contract Start Date
	CONTRACT_START_DATE
	Avl_Admin
	no
	none
	C07

	REPAIR ACTY
	Repair Activity
	EXEC_ACTY
	Avl_Admin
	yes
	none
	C07

	CONTRACT FINISH
	Contract Finish Date
	CONTRACT_FIN_DATE
	Avl_Admin
	no
	none
	C07

	PROJ SUP SVCS
	Project Support Services
	PROJ_SUPPORT_SERVICES
	Avl_Admin
	no
	none
	CIC, PCV, TYC, SPM

	AVL LOCATION
	Availability Homeport
	AVL_HOMEPORT
	Avl_Admin
	yes
	none
	CNO, CIC, PCV, TYC, SPM, NUC

	SOL AREA
	Solicitation Area
	SOL_AREA
	Avl_Admin
	yes
	none
	C07

	INDL CNO
	Projected Mandays Industrial CNO
	PROJ_MD_INDL_CNO
	Avl_Admin
	no
	none
	PCV, SPM

	INDL SPA
	Projected Mandays Industrial SPAWAR
	PROJ_MD_INDL_SPA
	Avl_Admin
	no
	none
	SPA

	INDL REPAIR
	Projected Mandays Industrial Repair
	PROJ_MD_INDL_REPAIR
	Avl_Admin
	no
	none
	CNO, CIC, PCV, TYC, SPM, NUC

	INDL SPECIAL
	Projected Mandays Industrial Special
	PROJ_MD_INDL_SPECIAL
	Avl_Admin
	no
	none
	SPM, NUC, NID

	AIT CNO
	Project Mandays AIT CNO
	PROJ_MD_AIT_CNO
	Avl_Admin
	no
	none
	CIC, TYC, SPM

	AIT SPA
	Projected Manadays AIT SPAWAR
	PROJ_MD_AIT_SPA
	Avl_Admin
	no
	none
	SPA

	AIT REPAIR
	Projected Mandays AIT Repair
	PROJ_MD_AIT_REPAIR
	Avl_Admin
	no
	none
	CNO, CIC, PCV, TYC, SPM, NUC

	FO CNO
	Projected Mandays Farmout CNO
	PROJ_MD_FO_CNO
	Avl_Admin
	no
	none
	CNO, NUC

	FO SPA
	Projected Mandays Farmout SPAWAR
	PROJ_MD_FO_SPA
	Avl_Admin
	no
	none
	SPA

	FO REPAIR
	Projected Mandays Farmout Repair
	PROJ_MD_FO_REPAIR
	Avl_Admin
	no
	none
	CNO, CIC, PCV, TYC, SPM, NUC


Table 5 - Data Grid utilized for Proposed Availability Approvals (view only display).

	Screen Order
	Screen Title
	Long Name
	Data Element Name
	Table

	1
	SHIP
	Ship
	SHIP
	AVL_CHG

	2
	REASON
	Change Reason Code
	CHANGE_REASON_CODE
	AVL_CHG

	3
	APPROVED
	Approval Flag
	APPROVAL_FLAG
	AVL_APPR_LIST

	4
	DATE
	Approval Date
	APPROVAL_DATE
	AVL_APPR_LIST

	5
	FY NEW
	Availability Fiscal Year New
	AVL_FY_NEW
	AVL_CHG

	6
	FYA NEW
	Availability Fiscal Year Alpha Code New
	AVL_FYA_NEW
	AVL_CHG

	7
	NSA NEW
	Naval Supervising Activity New
	NSA_NEW
	AVL_CHG

	8
	TYPE NEW
	Availability Type Code
	AVL_TYPE_NEW
	AVL_CHG

	9
	FY CURRENT
	Availability Fiscal Year
	AVL_FY_CURRENT
	AVL_CHG

	10
	FYA CURRENT
	Availability Fiscal Year Alpha Code Current
	AVL_FYA_CURRENT
	AVL_CHG

	11
	START DATE
	Availability Start Date
	AVL_START_DATE
	AVL_CHG

	12
	FIN DATE
	Availability Finish Date
	AVL_FIN_DATE
	AVL_CHG

	13
	COMMENT
	Availability Comments
	AVL_COMMENTS
	AVL_CHG

	14
	ENTRY DATE
	Entry Date
	ENTRY_DATE
	AVL_CHG

	15
	CHG ORIG ID
	Create Identification
	CHG_ORIG_ID
	AVL_CHG

	16
	CHG ORIG TYPE
	Create Identification Type
	CHG_ORIG_TYPE
	AVL_CHG

	17
	SEQ
	Availability Change Sequence
	AVL_CHG_SEQ
	AVL_CHG


Table 6 - Compare Screen for 'Pending' Availability Approvals (view only display)

	Screen Order
	Screen Title
	Long Name
	Data Element Name
	Table

	1
	Proposed By
	Create Identification
	CHG_ORIG_ID
	AVL_CHG

	2
	As
	Create Identification Type
	CHG_ORIG_TYPE
	AVL_CHG

	3
	For
	Change Reason Code
	CHANGE_REASON_CODE
	AVL_CHG

	4
	Start Date
	Availability Start Date
	AVL_START_DATE
	AVL

	5
	Start Date
	Availability Start Date
	AVL_START_DATE
	AVL_CHG

	6
	Finish Date
	Availability Finish Date
	AVL_FIN_DATE
	AVL

	7
	Finish Date
	Availability Finish Date
	AVL_FIN_DATE
	AVL_CHG

	8
	Fiscal Year
	Availability Fiscal Year
	AVL_FY
	AVL

	9
	Fiscal Year
	Availability Fiscal Year New
	AVL_FY_NEW
	AVL_CHG

	10
	Fiscal Year Alpha
	Availability Fiscal Year Alpha Code
	AVL_FYA
	AVL

	11
	Fiscal Year Alpha
	Availability Fiscal Year Alpha Code New
	AVL_FYA_NEW
	AVL_CHG

	12
	NSA
	Naval Supervising Activity
	NSA
	AVL

	13
	NSA NEW
	Naval Supervising Activity New
	NSA_NEW
	AVL_CHG

	14
	AVL Type
	Availability Type Code
	AVL_TYPE
	AVL

	15
	AVL Type
	Availability Type Code
	AVL_TYPE_NEW
	AVL_CHG

	16
	OP30S Status
	OP30S Status
	OP30S_STATUS
	AVL

	17
	OP30S Year
	OP30S Year
	OP30S_YEAR
	AVL

	18
	COMMENT
	Availability Comments
	AVL_COMMENTS
	AVL_CHG


Table 7 - Update Proj MD screen for ‘Pending Availability Approvals’

	Screen Title
	Long Name
	Data Element Name
	Table
	Look Up Table
	Business Rule
	Updaters

	Proposed By
	Create Identification
	CHG_ORIG_ID
	Avl_Chg
	no
	none
	System generated

	As
	Create Identification Type
	CHG_ORIG_TYPE
	Avl_Chg
	no
	none
	System generated

	For
	Change Reason Code
	CHANGE_REASON_CODE
	Avl_Chg
	no
	none
	System generated

	INDL CNO
	Projected Mandays Industrial CNO
	PROJ_MD_INDL_CNO
	Avl_Admin
	no
	none
	System generated

	INDL CNO
	Projected Mandays Industrial CNO
	PROJ_MD_INDL_CNO
	Avl_Chg
	no
	none
	PCV, SPM

	AIT CNO
	Project Mandays AIT CNO
	PROJ_MD_AIT_CNO
	Avl_Admin
	no
	none
	System generated

	AIT CNO
	Project Mandays AIT CNO
	PROJ_MD_AIT_CNO
	Avl_Chg
	no
	none
	CIC, TYC, SPM

	FO CNO
	Projected Mandays Farmout CNO
	PROJ_MD_FO_CNO
	Avl_Admin
	no
	none
	System generated

	FO CNO
	Projected Mandays Farmout CNO
	PROJ_MD_FO_CNO
	Avl_Chg
	no
	none
	CNO. NUC

	INDL REPAIR
	Projected Mandays Industrial Repair
	PROJ_MD_INDL_REPAIR
	Avl_Admin
	no
	none
	System generated

	INDL REPAIR
	Projected Mandays Industrial Repair
	PROJ_MD_INDL_REPAIR
	Avl_Chg
	no
	none
	CNO, CIC, PCV, TYC, SPM, NUC

	AIT REPAIR
	Projected Mandays AIT Repair
	PROJ_MD_AIT_REPAIR
	Avl_Admin
	no
	none
	System generated

	AIT REPAIR
	Projected Mandays AIT Repair
	PROJ_MD_AIT_REPAIR
	Avl_Chg
	no
	none
	CNO, CIC, PCV, TYC, SPM, NUC

	FO REPAIR
	Projected Mandays Farmout Repair
	PROJ_MD_FO_REPAIR
	Avl_Admin
	no
	none
	System generated

	FO REPAIR
	Projected Mandays Farmout Repair
	PROJ_MD_FO_REPAIR
	Avl_Chg
	no
	none
	CNO, CIC, PCV, TYC, SPM, NUC

	INDL SPECIAL
	Projected Mandays Industrial Special
	PROJ_MD_INDL_SPECIAL
	Avl_Admin
	no
	none
	System generated

	INDL SPECIAL
	Projected Mandays Industrial Special
	PROJ_MD_INDL_SPECIAL
	Avl_Chg
	no
	none
	SPM, NUC, NID


Table 8 - Approval List for Proposed Availability Approvals

	Screen Title
	Long Name
	Data Element Name
	Table
	Look Up Table
	Business Rule
	Updaters

	SHIP
	Ship
	SHIP
	Avl_Chg
	no
	none
	System generated

	BLANK
	Availability Change Sequence
	AVL_CHG_SEQ
	Avl_Chg
	no
	none
	System generated

	FY
	Availability Fiscal Year New
	AVL_FY_NEW
	Avl_Chg
	no
	none
	System generated

	REASON
	Change Reason Code
	CHANGE_REASON_CODE
	Avl_Chg
	no
	none
	System generated

	FYA
	Availability Fiscal Year Alpha Code New
	AVL_FYA_NEW
	Avl_Chg
	no
	none
	System generated

	YARD
	Naval Supervising Activity New
	NSA_NEW
	Avl_Chg
	no
	none
	System generated

	TYPE
	Availability Type Code
	AVL_TYPE_NEW
	Avl_Chg
	no
	none
	System generated

	START
	Availability Start Date
	AVL_START_DATE
	Avl_Chg
	no
	none
	System generated

	FINISH
	Availability Finish Date
	AVL_FIN_DATE
	Avl_Chg
	no
	none
	System generated

	Approver Comments
	Approver Comment
	APPROVER_COMMENTS
	Avl_Appr_List
	no
	none
	All security roles involved


Table 9 - Data Grid for Approved Availability Archives (view only screen)

	Order
	Screen Title
	Long Name
	Data Element Name
	Table

	1
	SHIP
	Ship
	SHIP
	AVL_HIST

	2
	AVL_FY
	Availability Fiscal Year
	AVL_FY
	AVL_HIST

	3
	AVL_FYA
	Availability Fiscal Year Alpha Code
	AVL_FYA
	AVL_HIST

	4
	NSA
	Naval Supervising Activity
	NSA
	AVL_HIST

	4
	SEQ_NUM
	Sequence Number
	SEQ_NUM
	AVL_HIST

	5
	AVL_TYPE
	Availability Type Code
	AVL_TYPE
	AVL_HIST

	6
	AVL_START_DATE
	Availability Start Date
	AVL_START_DATE
	AVL_HIST

	7
	AVL_FIN_DATE
	Availability Finish Date
	AVL_FIN_DATE
	AVL_HIST

	8
	AVL_MDR
	Availability Manday Rate
	AVL_MDR
	AVL_HIST

	9
	AVL_COMMENTS
	Availability Comments
	AVL_COMMENTS
	AVL_HIST

	10
	AVL_FY_PRIOR
	Availability Fiscal Year Prior
	AVL_FY_PRIOR
	AVL_HIST

	11
	AVL_FYA_PRIOR
	Availability Fiscal Year Alpha Code Prior
	AVL_FYA_PRIOR
	AVL_HIST

	12
	SEQ_NUM_PRIOR
	Sequence Number Prior
	SEQ_NUM_PRIOR
	AVL_HIST

	13
	OP30S_STATUS
	OP30S Status
	OP30S_STATUS
	AVL_HIST

	14
	AVL_CREATE_ID
	Create Identification
	AVL_CREATE_ID
	AVL_HIST

	15
	OP30S_YEAR
	OP30S Year
	OP30S_YEAR
	AVL_HIST

	16
	HISTORY_DATE
	History Date
	HISTORY_DATE
	AVL_HIST

	17
	SHIP
	Ship
	SHIP
	AVL_ADMIN

	18
	AVL_FY
	Availability Fiscal Year
	AVL_FY
	AVL_ADMIN

	19
	AVL_FYA
	Availability Fiscal Year Alpha Code
	AVL_FYA
	AVL_ADMIN

	20
	LOA_DATE
	Letter of Authorizaton Date
	LOA_DATE
	AVL_ADMIN

	21
	LOA_SER_NUM
	Letter of Authorization Serial Number
	LOA_SER_NUM
	AVL_ADMIN

	22
	SOL_AREA
	Solicitation Area
	SOL_AREA
	AVL_ADMIN

	23
	CONTRACT_TYPE
	Contract Type
	CONTRACT_TYPE
	AVL_ADMIN

	24
	CONTRACT_AWARD_FLAG
	Contract Award Flag
	CONTRACT_AWARD_FLAG
	AVL_ADMIN

	25
	CONTRACT_START_DATE
	Contract Start Date
	CONTRACT_START_DATE
	AVL_ADMIN

	26
	CONTRACT_FIN_DATE
	Contract Finish Date
	CONTRACT_FIN_DATE
	AVL_ADMIN

	27
	EXEC_MDR
	Execution Manday Rate
	EXEC_MDR
	AVL_ADMIN

	28
	EXEC_ACTY
	Executing Activity
	EXEC_ACTY
	AVL_ADMIN

	29
	PLANNING_ACTY
	Planning Activity
	PLANNING_ACTY
	AVL_ADMIN

	30
	PROJ_MD_INDL_CNO
	Projected Mandays Industrial CNO
	PROJ_MD_INDL_CNO
	AVL_ADMIN

	31
	PROJ_MD_AIT_CNO
	Project Mandays AIT CNO
	PROJ_MD_AIT_CNO
	AVL_ADMIN

	32
	PROJ_MD_FO_CNO
	Projected Mandays Farmout CNO
	PROJ_MD_FO_CNO
	AVL_ADMIN

	33
	PROJ_MD_INDL_REPAIR
	Projected Mandays Industrial Repair
	PROJ_MD_INDL_REPAIR
	AVL_ADMIN

	34
	PROJ_MD_AIT_REPAIR
	Projected Mandays AIT Repair
	PROJ_MD_AIT_REPAIR
	AVL_ADMIN

	35
	PROJ_MD_FO_REPAIR
	Projected Mandays Farmout Repair
	PROJ_MD_FO_REPAIR
	AVL_ADMIN

	36
	PROJ_MD_INDL_SPECIAL
	Projected Mandays Industrial Special
	PROJ_MD_INDL_SPECIAL
	AVL_ADMIN

	37
	PROJ_SUPPORT_SERVICES
	Project Support Services
	PROJ_SUPPORT_SERVICES
	AVL_ADMIN

	38
	PROJ_MD_INDL_SPA
	Projected Mandays Industrial SPAWAR
	PROJ_MD_INDL_SPA
	AVL_ADMIN

	39
	PROJ_MD_AIT_SPA
	Projected Manadays AIT SPAWAR
	PROJ_MD_AIT_SPA
	AVL_ADMIN

	40
	PROJ_MD_FO_SPA
	Projected Mandays Farmout SPAWAR
	PROJ_MD_FO_SPA
	AVL_ADMIN

	41
	BAM_OVR_MD
	Baseline Assessment Maintenance Override Mandays
	BAM_OVR_MD
	AVL_ADMIN

	42
	BAM_OVR_COST
	Baseline Assessment Maintenance Override Cost
	BAM_OVR_COST
	AVL_ADMIN

	43
	BAM_OVR_MTL
	Baseline Assessment Maintenance Override Material
	BAM_OVR_MTL
	AVL_ADMIN

	44
	BAM_OVR_INYE
	Baseline Assessment Maintenance Override 
	BAM_OVR_INYE
	AVL_ADMIN

	45
	BAM_OVR_FIFOF
	Baseline Assessment Maintenance Override
	BAM_OVR_FIFOF
	AVL_ADMIN

	46
	NUC_FLAG
	Nuclear Flag
	NUC_FLAG
	AVL_ADMIN

	47
	CV_FLAG
	Carrier Flag
	CV_FLAG
	AVL_ADMIN

	48
	BAM_OVR_CHG_DATE
	Baseline Assessment Maintenance Override Change Date
	BAM_OVR_CHG_DATE
	AVL_ADMIN

	49
	NRF_CODE
	Naval Repair Facility Code
	NRF_CODE
	AVL_ADMIN

	50
	ISSUE_TFRAME
	Issue Time Frame
	ISSUE_TFRAME
	AVL_ADMIN

	51
	PROJ_CODE
	Project Code
	PROJ_CODE
	AVL_ADMIN

	52
	CNO_SEQ_NUM
	CNO Sequence Number
	CNO_SEQ_NUM
	AVL_ADMIN

	53
	ACTUAL_REP_COST
	Actual Repair Cost
	ACTUAL_REP_COST
	AVL_ADMIN

	54
	AVL_HOMEPORT
	Availability Homeport
	AVL_HOMEPORT
	AVL_ADMIN

	55
	REP_DFCY_COST
	Repair Defiency Cost
	REP_DFCY_COST
	AVL_ADMIN

	56
	CHG_DATE
	Change Date
	CHG_DATE
	AVL_ADMIN

	57
	AVL_TYPE_OWNER
	Availability Type Owner
	AVL_TYPE_OWNER
	AVL_TYPE_LIB


Table 10 - Display screen for Proposed Change Archives - (view only)

	Screen Order
	Screen Title
	Long Name
	Data Element Name
	Table

	1
	SHIP
	Ship
	SHIP
	AVL_CHG_HIST

	2
	FY
	Availability Fiscal Year New
	AVL_FY_NEW
	AVL_CHG_HIST

	3
	FYA
	Availability Fiscal Year Alpha Code New
	AVL_FYA_NEW
	AVL_CHG_HIST

	4
	YARD
	Naval Supervising Activity New
	NSA_NEW
	AVL_CHG_HIST

	5
	TYPE
	Availability Type Code
	AVL_TYPE_NEW
	AVL_CHG_HIST

	6
	START
	Availability Start Date
	AVL_START_DATE
	AVL_CHG_HIST

	7
	FINISH
	Availability Finish Date
	AVL_FIN_DATE
	AVL_CHG_HIST

	8
	UNTITLED
	Availability Comments
	AVL_COMMENTS
	AVL_CHG_HIST

	9
	APPR TYPE
	Approval Type
	APPROVAL_TYPE
	AVL_APPR_HIST

	10
	APPROVAL
	Approval Flag
	APPROVAL_FLAG
	AVL_APPR_HIST

	11
	DATE
	Approval Date
	APPROVAL_DATE
	AVL_APPR_HIST

	12
	ID
	Approver Identification
	APPROVER_ID
	AVL_APPR_HIST

	13
	COMMENTS
	Approver Comment
	APPROVER_COMMENTS
	AVL_APPR_HIST






























































Note the comments being displayed.  These


are base on ownership, types of AVLS, lock


status, etc., for the record being highlighted


in the data grid.





Note:  This needs to read ‘K Alterations’ vice ‘CNO Sched’.





Note:  This statement should actually read PUBLIC vice PRIVATE.
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